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The City of Colorado Springs hereby solicits or Fixed Unit Price Bids,
as detailed in this Invitation for Bids (IFB), for South Douglas Channel
PDM Project.
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SECTION | - BID INFORMATION

1.0 BID INFORMATION

Section | provides general information to potential Bidders, such as bid submission
instructions and other similar administrative elements. This Invitation for Bid (IFB)
is available on BidNet (www.bidnetdirect.com). All addenda or amendments shall
be issued through BidNet and may not be available through any other source.

SPECIAL TERMS

Please note the following definitions of terms as used herein:

The term “City” means the City of Colorado Springs.

The term “Contractor” or “Consultant” means the Bidder whose offer is accepted
and is awarded the contract to provide the products or services specified in the
IFB.

The term “Offer” or “Bid” means a bid submitted in response to this IFB.

The term “Offeror” or “Bidder” means the person, firm, or corporation that submits
a formal bid or offer and that may or may not be successful in being awarded the
contract.

The term “Project” refers to South Douglas Channel PDM Project.

The term “Invitation for Bid” or “IFB” means this solicitation of formal, competitive,
sealed bids from prospective bidders in which the intent is to award a contract to
the resultant lowest responsible and responsive bidder.

BID ISSUE DATE

Invitation for Bid (IFB) Number B21-106MZ is being issued and posted on
www.bidnetdirect.com on August 10, 2021.

SUBMISSION OF BIDS

A. Bids are to be submitted to www.bidnetdirect.com

B. Bids shall be received on or before: 2:00PM September 7, 2021. Bid Opening
will be held via Microsoft Teams. Please use the link below to attend the
meeting:

Microsoft Teams meeting
Join on your computer or mobile app
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Click here to join the meeting

Or call in (audio only)
+1 720-617-3426,,720507844# United States, Denver
Phone Conference ID: 720 507 844+#

C. Bid bond is required if total bid exceeds $50,000.00. (Also see 1.22)

D. The cost of Bid preparation is not a reimbursable cost. Bid preparation shall
be at the Bidder’s sole expense and is the Bidder’s total and sole responsibility.

PRE-BID CONFERENCE

A pre-bid conference will be held for this Bid on August 17, 2021 at 10:00AM at
City Hall 107 N. Nevada Ave Suite 121 Colorado Springs, CO 80903. This
meeting is not mandatory but recommended that all interested bidders attend as
well as potential subs.

LATE BIDS/LATE MODIFICATIONS OF BIDS

Bids, withdrawals or modifications of Bids received after the time set for opening,
as designated in 1.3 above, are considered “late bids”, and will not be accepted by
the City, except as provided for in the City of Colorado Springs Procurement Rules
and Regulations and approved by the Procurement Services Manager. Bidders
are solely responsible for insuring their bids arrive on time and to the place
specified in this Invitation for Bid.

MISTAKES IN BIDS - CONFIRMATION OF BID

If it appears from a review of a Bid that a mistake has been made, the Bidder may
be requested to confirm its Bid in writing. Situations in which the confirmation may
be requested include obvious, apparent errors on the face of a Bid or a Bid
unreasonably lower than the other Bids submitted. All mistakes in Bids will be
handled in accordance with the City of Colorado Springs Procurement Rules and
Regulations.

PROCUREMENT RULES AND REGULATIONS

All formal IFBs advertised by the City of Colorado Springs are solicited in
accordance with the City's Procurement Rules and Regulations. The City's
Procurement Rules and Regulations can be reviewed and/or downloaded from the
City’s Procurement Services Division website www.coloradosprings.gov. Any
discrepancies or conflicting statements, decisions regarding bidding irregularities,
or clarifications regarding clauses or specifications will be rectified utilizing the
City’s Procurement Rules and Regulations, when applicable. It is the Bidder’s
responsibility to advise the Contracts Specialist listed in this IFB of any perceived
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discrepancies, conflicting statements, or problems with clauses or specifications
prior to the Bid opening date and time.

MINOR INFORMALITIES/IRREGULARITIES IN BIDS

A. A minor informality or irregularity is one that is merely a matter of form and not
of substance. It also pertains to some immaterial defect in a Bid or variation of
a Bid from the exact requirements of the invitation that can be corrected or
waived without being prejudicial to other Bidders. The defect or variation is
considered immaterial when the effect on price, quantity, quality, or delivery is
negligible when contrasted with the total cost or scope of the goods and/or
services being acquired.

If the City Procurement Services Division determines that a Bid submitted
contains a minor informality or irregularity, then the Procurement Services
Manager shall either give the Bidder an opportunity to cure any deficiency
resulting from the minor informality or irregularity or waive the deficiency,
whichever is to the advantage of the City. In no event will the Bidder be allowed
to change the Bid amount. Examples of minor informalities or irregularities
include but are not limited to the following:

(1) Bidder fails to sign the Bid, but only if the unsigned Bid is accompanied
by other material evidence, which indicates the Bidder’s intention to be
bound by the unsigned Bid (such as Bid security, or signed cover letter
which references the Bid Number and amount of Bid).

(2) Bidder fails to acknowledge an Amendment, although this may be
considered a minor informality only if the Amendment, which was not
acknowledged, involves only a matter of form or has either no effect or
merely a negligible effect on price, quantity, quality, or delivery of the
item or services bid upon.

1.9REJECTION OF BIDS

The Procurement Services Manager has the authority to reject any Bid based on,
but not limited to, the following:

A. Any Bid that fails to conform to the essential requirements of the Invitation for
Bids shall be rejected.

B. Any Bid that does not conform to the applicable specifications shall be rejected
unless the IFB authorizes the submission of alternate bids and the items or
services offered as alternates meet the requirements specified in the IFB.

C. A Bid that fails to conform to the specified delivery schedule.
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D. A Bid shall be rejected when the Bidder imposes conditions that would modify
requirements of the IFB or limit the Bidder’s liability to the City, since to allow
the Bidder to impose such conditions would be prejudicial to other Bidders.
For example, Bids shall be rejected in which the Bidder:

(1) Protects against future changes in conditions, such as increased costs,
if total possible costs to the City cannot be determined. This includes
failure to completely fill out required bid schedule.

(2) Fails to state a price and indicates that price shall be “price in effect at
time delivery”.

(3) States a price but qualifies it as being subject to “price in effect at time
of delivery”.

(4) Takes exceptions to the IFB terms and conditions.

(5) Inserts the Bidder’s terms and conditions.

(6) Limits the rights of the City under any Contract/Invitation for Bid clause.
E. Any Bid in which the price is considered to be unreasonable or is over budget.
F. Any Bid if the prices are determined to be unbalanced.
G. Bids received from any person or contractor that is suspended, debarred,

proposed for debarment, or under investigation for fraud, including failure to

pay federal, state, local or city taxes.

H. When a bid guarantee is required and the bidder fails to furnish the guarantee
in accordance with the requirements of the IFB.

I. Low Bids received from bidders who are determined to be non-responsible in
accordance with the City’s Procurement Rules and Regulations.

J. Any Bid that was prepared and submitted by a vendor who has been
determined by the Procurement Services Manager to have an unfair advantage
over other Bidders. Examples of an unfair advantage include, but are not limited
to, the following:

(1) A previous or prior employee who in the last six 96) months was directly
involved in the design or specification preparation of the competed
procurement.

(2) A vendor who was directly involved in design or specification preparation
of the competed project either for pay or voluntarily.
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1.10 ESTIMATED QUANTITIES

If the Bid Form (Schedule A) herein contains estimated quantities, this provision is
applicable. The quantities listed for each of the items in the Bid Form are only
estimated quantities. Contractors are required to bid a firm unit price for each item
specified. The actual quantities ordered may fluctuate up or down. The unit prices
proposed by each Bidder will remain firm and will not be re-negotiated if the
estimated quantities are not met or are exceeded. This clause will take
precedence over any/all other estimated quantity clauses that conflict with this
clause.

For bidding purposes, if there is a conflict between the extended total of an item
and the unit price, the unit price shall prevail and be considered as the amount of
the Bid. All unit prices shall include all necessary overhead and profit. Iltems not
listed in the Bid Form such as overhead, profit, mobilization, de-mobilization,
bonding, etc. shall be distributed throughout the Bidder's Unit Prices for the items
listed on the Bid Form.

NUMBER OF COPIES

Bidders shall submit one electronic copy to www.bidnetdirect.com

IDENTIFICATION OF BID

Bidders shall submit one electronic copy to www.bidnetdirect.com

SALES TAX

The successful Offeror, if awarded a contract, shall apply to the Colorado
Department of Revenue for a tax-exempt certificate for this project. The certificate
does not apply to City of Colorado Springs Sales and Use Tax which shall be
applicable and should be included in all bids and proposals. The tax exempt
project number and the exemption certificate only apply to County, PPRTA (Pikes
Peak Rural Transportation Authority), and State taxes when purchasing
construction and building materials to be incorporated into this project.

Furthermore, the exemption does not include or apply to the purchase or rental of
equipment, supplies or materials that do not become a part of the completed
project or structure. In these instances, the purchase or rental is subject to full
taxation at the current taxation rate.

The Offeror and all subcontractors shall include in their Offer City of Colorado
Springs Sales and Use Tax on the work covered by the offer, and all other
applicable taxes. Any increase in applicable sales or use tax occurring after the
contract has been let shall be borne by the contractor and not passed through to
the City.
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Forms and instructions can be downloaded at the City of Colorado Springs
Website: https://coloradosprings.gov/sales-tax/page/construction-contractors.
Questions can be directed to the City Sales Tax Division at (719) 385-5903 or
Construction SalesTax@coloradosprings.gov).

Our Registration Numbers are as follows:
City of Colorado Springs

Federal I.D.: 84-6000573

Federal Excise: A-138557

State Sales Tax: 98-03479

PREPARATION OF BID OFFER

A. Bidders are expected to examine the drawings, specifications, bid documents,
proposed contract forms, terms and conditions, and all other instructions and
solicitation documents. Bidders are expected to visit the job-site to determine
all requirements and conditions that will affect the work. Failure to do so will
not relieve a Bidder from their responsibility to know what is contained in this
Invitation for Bid, or site conditions affecting the work.

. The Bidder certifies that it has checked all of its figures and understands that
the City will not be responsible for any errors or omissions on the part of the
Bidders in preparing its Bid.

. All items, (unless the invitation specifically states otherwise) including any
additive or deductive alternates on the Bid Form, must be completely filled out
or the Bid will be determined non-responsive and ineligible for consideration for
award.

. The Bidder declares that the person or persons signing this Bid is/are
authorized to sign on behalf of the firm listed and to fully bind the Bidder to all
the requirements of the IFB.

. The Bidder certifies that no person or firm other than the Bidder or as otherwise
indicated has any interest whatsoever in the Bid or the contract that may be
entered into as a result of the Bid and that in all respects the Bid is legal and
firm, submitted in good faith without collusion or fraud.

. By submitting a Bid the Bidder certifies that it has complied and will comply with
all requirements of local, state, and federal laws, and that no legal requirements
have been or will be violated in making or accepting this Bid. Bidders are
expected to review the City’s Procurement Rules and Regulations, which will
be used when determining whether a Bidder is responsive and responsible and
awarding contracts in the best interest of the City.

. If there is a discrepancy between the unit price and the total price, the unit price
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shall be used to determine the applicable total price. Bidders are responsible
for including profit and overhead associated with the project when determining
their unit prices.

BASIS OF AWARD

A. The City of Colorado Springs intends to award a contract to the lowest
responsive and responsible Bidder whose Bid meets the requirements and the
criteria set forth in the Invitation for Bids and is determined to be in the best
interest of the City.

. The City reserves the right to reject any or all Bids and to waive informalities
and/or irregularities in a Bid. Whether or not a contract is awarded as a result
of this Invitation for Bid, as stated above, Bid preparation costs are not
reimbursable.

. Total Bid will be evaluated and awarded as follows: It is the City’s intent to
award this bid based on the TOTAL BASE BID, not on a line item by line item
basis.

PERIOD OF ACCEPTANCE

The Bidder agrees that its Bid shall remain open for acceptance by the City for a
period of sixty (60) calendar days from the date specified in the IFB for receipt of
Bids.

CONTRACT AWARD

The signature of the Bidder indicates that within ten (10) calendar days from
acceptance of its Bid, it will execute a contract with the City and, if indicated in this
IFB, furnish a project specific Certificate of Insurance naming the City as Additional
Insured, furnish Performance, Labor and Materials, Payment and Maintenance
Bonds and any other documents required by the Specifications or Contract
Documents.

NOTICE TO PROCEED

Work may not start under any awarded contract until a written notice to proceed is
issued by the City. The City may issue the Notice to Proceed any time after the
contract is signed and, if required, insurance and bonds have been provided in
accordance with 1.22 below.

AMENDMENTS TO THE SOLICITATION

Amendments are also referred to as addendum or addenda; and these terms shall
be considered synonymous. It is the Bidder’s responsibility to contact the
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Contracts Specialist listed in 1.21 below to confirm the number of Amendments
which have been issued.

A. If this solicitation is amended, then all specifications, terms and conditions,
which are not specifically amended, remain unchanged.

. Bidders shall acknowledge receipt of any amendment to this solicitation by
signing and returning the amendment and by identifying the amendment
number and date in the space provided on the form for submitting a Bid.

. Acknowledged amendments must be received prior to Bid opening. Bidders
are encouraged to include signed addenda or initialed acknowledgment with
returned Bids.

EXPLANATIONS TO PROSPECTIVE OFFERORS

Any prospective Bidder desiring an explanation or interpretation of the IFB
documents, drawings, specifications, etc., must request it in writing within ten days
of the Bid due date to allow enough time for a reply to reach all prospective offerors
before the time for submission of offers. Oral explanations or instructions given
before the opening of Bids will not be binding. Any information provided to a
prospective Bidder during the Bid preparation stage will be promptly furnished to
all other prospective Bidders as an amendment to the solicitation, if that

information is necessary in submitting Bids or if the lack of it would be prejudicial
to other prospective Bidders.

QUESTIONS AND OTHER REQUESTS FOR INFORMATION

All questions shall be submitted in writing to the following Contract Specialist. All
guestions must be submitted by email and must be received no later than 1:00 PM
Auqgust 20, 2021

All questions shall Mike Zeller

be directed to: Michael.zeller@coloradosprings.gov!
(Contract Specialist)

DO NOT CONTACT ANY OTHER INDIVIDUAL AT THE CITY OF
COLORADO SPRINGS REGARDING THIS SOLICITATION.

1.22 SECURITY REQUIREMENTS
A. Bid Security
(1) If the total amount of the accumulative Bid is more than $50,000, or a
bond is required elsewhere in this IFB, the Bidder is required to furnish

with their Bid a bid security in the form of a bank certified check, bank
cashier's check or a one-time bid bond underwritten by a company
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licensed to issue bonds in the State of Colorado and acceptable to the
City in an amount equal to at least 5% of the total amount of the Bid
payable without condition to the City.

The Bid security shall guarantee that the Bid will not be withdrawn or
modified for a period of sixty (60) calendar days after the time set for the
receipt of Bids, and, if the Bid is accepted within those sixty (60) calendar
days, that the person, firm or corporation submitting same shall within
ten (10) calendar days after being notified of the acceptance of its Bid,
enter into a Contract and furnish the required bonds and all insurance
certificates called for under this Invitation for Bid.

The Bid bonds of unsuccessful Bidders will not be returned to the
respective Bidders unless a self-addressed, stamped envelope is
provided along with a written request for bid bond return. However, if a
certified check or a cashier’s check is submitted as Bid security, it will be
returned as soon as possible after the lowest responsive and responsible
Bidder is determined and a contract is executed.

(4) In the event the Bidder whose Bid is accepted fails to enter into the
contract and/or furnish the required contract bonds, its certified check,
cashier’s check or bid bond will be forfeited in full to the City.

B. Performance, Labor and Materials Payment, and Maintenance Bonds

(2) For contracts in excess of $50,000, the Contractor shall furnish to the
City each of the following: a Performance Bond, a Labor and Materials
Payment Bond, and a Maintenance Bond. Each such bond shall be in
the amount of one hundred percent (100%) of the contract price. Bonds
shall be submitted within ten (10) calendar days after notification of
award of a Contract. The cost of all bonds shall be included in
Contractor’s Bid.

Bonds shall:

a) Be for the full amount of the Contract price.

b) Guarantee the Contractor's faithful performance of the work
under the Contract, and the prompt and full payment for all labor
and materials involved therein.

c) Guarantee protection to the City against liens of any kind.

Be from a surety company operating lawfully in the state of
Colorado and accompanied by an acceptable
"Power-of-Attorney" form attached to each bond copy.

Be issued from a surety company that is acceptable to the City.
Be submitted using the forms in the Exhibit section of this IFB or
such forms as are approved by the City Attorney’s Office.
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SPECIFICATIONS AND DRAWINGS

No Fee solicitations: Specifications and Drawings are normally included in the IFB.
If Specifications and Drawings are too large to be included in the IFB, all interested
Bidders may obtain one copy of the Project Specifications and a set of the Project
Drawings for use in preparing Bids from the City Procurement Services Division
office. If the Bidder requires additional sets, it is the Bidder’'s responsibility to
duplicate any additional copies, at its own expense.

TYPE OF CONTRACT

As a result of this Invitation for Bids, it is the City’s intention to award a fixed unit
price contract based on the prices offered by the lowest responsive and
responsible bidder. Contract prices shall remain firm and fixed throughout the
Contract performance period.

F.O.B. DESTINATION

Unless otherwise specified in the Invitation for Bid, all goods, materials, supplies,
equipment or services covered by this IFB shall be delivered F.O.B. Destination
shall be the location indicated in the awarded Contract or Purchase Order.

BID RESULTS

The City does not mail Bid results or tabulations. However, Bid tabulations are
posted and can be downloaded from BidNetDirect (www.bidnetdirect.com).
Bidders submitting Bids in response to this solicitation may also request the Bid
tabulation for this solicitation via email to the Contracts Specialist indicated as the
point of contact for this solicitation.

APPROPRIATION OF FUNDS

A. In the event funds are not appropriated in whole or in part sufficient for
performance of the City's obligations under this IFB, or appropriated funds may
not be expended due the City Charter spending limitations, then the City,
without compensation to Bidders, may terminate or cancel this IFB or not award
any contracts under this IFB.

In accordance with the Colorado Constitution and City Charter, performance
of the City's obligations under any resultant Contract will be expressly subject
to appropriations of funds by the City Council, and, in the event the budget or
other means of appropriation for any year of the Contract fails to provide funds
in sufficient amounts to discharge such obligations, such failure (i) shall act to
terminate the Contract at such time as the then-existing and available
appropriations are depleted, and (ii) neither such failure nor termination shall
constitute a default or breach of the Contract, including any sub-agreement,
attachment, schedule, or exhibit thereto, by the City.
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1.28 PERIOD OF PERFORMANCE

The Contractor shall complete all work within 180 Calendar Days after the Notice
to Proceed. The Contractor will start work promptly after receipt of the Notice to
Proceed and Pre-Construction meeting and continue to work diligently until all work
is completed and accepted by the City.

BID DOCUMENTS
The following comprise this Invitation for Bid.

Schedule A — Bid Form

Schedule B — General Construction Terms and Conditions

Schedule C — Special Provisions

Schedule D — Technical Provisions

Schedule E — Scope of Work

Schedule F — Measurement and Payment

Schedule G — Clauses for Contracts Subject to Federal Requirements
Schedule H - Exhibits

The following listed documents must be included with your Bid in order for your
Bid submittal to be considered responsive.

Schedule A -- Bid Form

Exhibit 2 — Minimum Insurance Requirements Form
Exhibit 3 — Qualification Statement

Exhibit 4 -- Representations and Certifications
Exhibit 5 -- Bid Bond if applicable (see 1.22)
Exhibit 8 — Federal Forms

Acknowledged Addendums, if issued
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SECTION Il = SCHEDULES

Schedule A — Bid Form

Schedule B — General Construction Terms and Conditions

Schedule C - Special Provisions

Schedule D — Technical Provisions

Schedule E — Scope of Work

Schedule F — Measurement and Payment

Schedule G — Clauses for Contracts Subject to Federal Requirements
Schedule H - Exhibits
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SCHEDULE A -- BID FORM (TO BE COMPLETED ON BIDNET)
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SCHEDULE A - BID FORM SIGNATURE PAGE

By signing in this space, the undersigned hereby certifies that the Bidder is not presently
debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded
from bidding/proposing on any federal, state, county or municipal Invitations for Bids or
Requests for Proposals.

Signature Date

Title

The undersigned hereby certifies that at the time of this certification, the Bidder does not
knowingly employ or contract with any illegal aliens and that the Bidder has participated
or attempted to participate in the everify program in order to verify that the Contractor
does not employ any illegal aliens.

If awarded the contract, the undersigned hereby agrees to execute and enter into a
contract with the City, and furnish the necessary security within ten (10) days of receipt
of the “Notice of Award”, to begin work within ten (10) days from the date of receipt of the
“Notice to Proceed”, and to complete the work within ONE HUNDRED EIGHTY (180)
calendar days.

The undersigned acknowledges and understands the terms, conditions, Specifications
and all Requirements contained and/or referenced and is legally authorized by the Bidder
to make the above statements or representations on behalf of the Bidder.

(Name of Company) (Signature)
(Date)

(Address)

(City, State and Zip) (Telephone Number)

(Name typed/Printed) (Title) (email address)
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FEDERAL TAX ID #

This Company Is:

Corporation ] Individual [_] Partnership ] LLC []

Offeror hereby acknowledges receipt of the following amendments, if applicable
(Offeror agrees that it is bound by all Amendments identified herein)

AMENDMENT #1 []
AMENDMENT #2 []
AMENDMENT #3 []
AMENDMENT #4 []
AMENDMENT #5 []
AMENDMENT #6 [_]
AMENDMENT #7 []
AMENDMENT #8 []
AMENDMENT #9 []

AMENDMENT #10 [_]
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SCHEDULE B — GENERAL CONSTRUCTION TERMS AND CONDITIONS
GENERAL CONSTRUCTION TERMS AND CONDITIONS
SECTION 100 DEFINITIONS AND TERMS

Titles used in these specifications having a masculine gender, such as “workmen”
and the pronouns “he” or “his”, are for the sake of brevity and are intended to refer
to persons of any gender.

The titles or headings of the sections and subsections herein are intended for
convenience of reference and shall not have any bearing on their interpretation.

When the Contract indicates that something “shall” be done, the action is required
and is not discretionary.

Calendar Day Each and every day shown on the calendar, beginning
and ending at midnight.

Change Order A written order issued to the Contractor by the City
covering contingencies, extra work, increases or
decreases in Contract quantities, and additions or
alterations to the plans or specifications, within the

scope of the Contract, and establishing the basis of
payment and time adjustments for the work affected by
the changes. The Change Order is the only method
authorized for changing the Contract.

City The City of Colorado Springs, Colorado.

Contract Documents Contract Documents include the Request for Proposal,
Instructions to Offerors, Proposal, Amendments, the
signed Contract, surety bonds, insurance documents,
all terms, conditions, and provisions, and the
Specifications, including all modifications thereof
incorporated in any of the documents before execution
of the agreement.

Contract The executed written agreement between the City and
the Contractor setting forth the obligations of the
parties for the performance of the work and the basis
of payment. The Contract includes the Contract
Documents, Notice to Proceed, and executed Change
Orders, all of which constitute one instrument.
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Contractor The person, persons, firm, or corporation to whom a
Contract is awarded by the City and who is subject to
the terms of said Contract. Contractor shall include the
agents, employees, workmen, subcontractors and any
assignees of said Contract.

Engineer An engineer of the City of Colorado Springs.

Notice Any written notice served pursuant to the terms of the
Contract. Notice shall be deemed to have been duly
served if delivered in person or by registered mail to:

The Project Manager assigned to the Contract, City of
Colorado Springs, City Engineering, 30 South Nevada
Ave., Room 403, Colorado Springs, CO 80903.

Notice to the Contractor will be to the Authorized
Representative of the Contractor at the site of the
Project in person; or by registered mail to the
Contractor’s principal place of business as indicated in
the Contractor’s proposal certifications; or as to the
Surety on the performance bond by registered mail to
the Surety at the home office of such surety.

The drawings, or reproductions, provided by the City
that show the location, character, dimensions, and
details of the work to be done.

Project Manager An individual representing the City responsible for
managing and oversight of the Contract. .

Project The entire improvement outlined in the Scope of
Services which is to be constructed in whole or in part
pursuant to the Contract.

Subcontractor A person, firm, or corporation, other than the
Contractor, supplying labor or materials, or both, or
equipment furnished at the site of the project under an
Agreement with the Contractor.

The person, firm, or corporation that has executed as
surety the Contractor's Proposal, Performance,
Payment and Maintenance Bonds.

Work performed under the Contract.
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Working Days Days of the week, not including weekends and City
holidays, unless otherwise stated.

SECTION 101 CONTRACT DOCUMENT INTERPRETATION
101.00 INTENT OF CONTRACT DOCUMENTS

The sections of the Contract Documents are complementary, and what is called
for by any one shall be as binding as if called for by all. The intent of the Contract
Documents is to include the cost of all labor and materials, water, fuel, tools, plants,
equipment, light, transportation, and all other expenses as may be necessary for
the proper execution of the work. If the Contract Documents should be
contradictory in any part, the order of precedence shall be as described in the
Contract.

Any work shown on the Plans and not covered in the specifications, or included in
the Specifications and not shown on the Plans, shall be executed by the Contractor
as though shown both on the Plans and included in the Specifications.

If the Contractor, in the course of the work, finds any discrepancy between the
Plans and the physical layout, or any errors or omissions in Plans or layout, he
shall immediately so inform the Project Manager and the Project Manager will
promptly verify them. Any work done after such discovery without written consent
of the Project Manager authorizing the same shall be done at the Contractor's risk
and sole expense.

Any incidental and/or appurtenant items not specifically called for in the Plans and
Specifications, but which are necessary to complete the work in accordance with
the requirements of good practice, as determined by the Project Manager, shall be
included as a part of the Contractor’s proposal price and furnished at no additional
cost to the City.

In interpreting the Contract Documents, words describing materials or work which
have a well-known technical or trade meaning, unless otherwise specifically
defined in the Contract documents, shall be constructed in accordance with such
well known meaning recognized by architects, engineers, and the trade.

101.01 SPECIAL PROVISIONS, SPECIAL
SPECIFICATIONS

Special Provisions or Special Specifications may be written to expand upon,
modify or cancel these general provisions or the standard specifications.
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101.02 STANDARD MANUFACTURER

Wherever the terms "standard", "recognized" or "reputable” manufacturers are
used, they shall be construed as meaning manufacturers who have been engaged
in the business of fabricating materials, equipment, or supplies of the nature called
for by the Specifications for a reasonable period of time prior to the date set for
submission of proposals, and who can demonstrate to the satisfaction of the City
that said manufacturer has successfully installed equipment, materials, or supplies
of the type proposed to be furnished in at least three instances and that the
performance of such materials, equipment, or supplies for a period of over twelve
months prior to the date fixed for submission of proposals shall, prima facie, be
deemed to have been engaged in such business for a reasonable length of time.

101.03 "OR EQUAL" CLAUSE

Whenever in any section of the Contract documents, any article, material, or
equipment is defined by describing a proprietary product, or by using the name of
manufacturer or vendor, the term "or equal” if not inserted, shall not be construed
in such a manner as to exclude manufacturers' products of comparable quality,
design, and efficiency, subject to review and approval by the Project Manager.
The Project Manager may require that proposed equals be submitted for review
and approval.

SECTION 102 COMPLIANCE WITH LAWS
102.00 PUBLIC IMPROVEMENT ASSESSMENT

If the cost of the improvement to be constructed under the Contract is to be
assessed upon the owners of land benefited by such improvement, upon complaint
of any such landowner that the improvement is not being constructed in
accordance with the Contract, the City Council may consider the complaint and
make such order in the premises as shall be just to ensure compliance with the
Contract.

ALL LEGAL PROVISIONS INCLUDED

It is the intention and agreement of the parties to this Contract that all legal
provisions of law required to be inserted, shall be and are inserted. However, if by
mistake or otherwise, some such provision is not inserted, or is not inserted in
proper form, then upon application of either party, the Contract shall be amended
S0 as to strictly comply with the law and without prejudice to the rights of either

party.
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102.02 LICENSES AND PERMITS

It shall be the responsibility of the Contractor to obtain, at its expense, all necessary
licenses and permits to do the Project, in accordance with applicable Federal,
State and local laws, regulations and ordinances. Typical permits and fees
include, but are not limited to, Excavation/Boring Permits, Concrete Construction
Permits, Fugitive Dust Permits, Regional Building Permits, Pavement Degradation
fees, as well as Traffic Control and Barricade Plans to be approved by the City
Traffic Division for all work within public rights-of-way and easements i.e. (curb and
gutter, sidewalks, pedestrian ramps and cross pans).

SECTION 103 AWARD AND EXECUTION OF CONTRACT
103.00 CONTRACT EXECUTED

A single original Contract to include the Contractor's Performance, Labor and
Material Payment and Maintenance Bonds may be executed and maintained in the
official Contract file located in the City Contracts office. The original copy of the
Contract maintained in the City Procurement Services file shall take precedence
for purposes of interpretation or determining what the Contract says. After all
required signatures are obtained; photocopy counterparts (copies) will be made
and distributed to the following, as applicable:

(a) Contractor

(b) Project Manager

(c) City Finance Department
(d) Inspector

Each Bond shall have an original Power of Attorney attached. The Contractor shall
provide compensation insurance and public liability and property damage
insurance as outlined in the Contract. The costs of executing the bonds, Contract,
and insurance, including all notaries’ fees and expense, are to be paid by the
Contractor to whom the Contract is awarded. Bonds shall be furnished on forms
prepared by the City. Copies of the City's Bond Forms are included in the Exhibits
Section of the Request for Proposal, if applicable.

103.01 VERBAL AGREEMENTS
No verbal agreements or conversations with any agent or employee of the City
either before or after execution of the Contract shall affect or modify any of the
terms or obligations contained in any of the documents comprising the Contract.

103.02 CONTRACT SECURITY

The Contractor shall furnish good and sufficient Performance, Labor and Material
Payment and Maintenance Bonds on the form attached hereto in an amount not
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less than the full amount of the Contract price as security for the faithful
performance of the Contract, for the payment of all persons performing labor and
furnishing material in connection with the work, and for all guarantees of materials
and workmanship required in the Contract. If at any time during the continuance of
the Contract a surety on the Contractor's bond or bonds becomes irresponsible,
as determined in the City’s sole and absolute discretion, the City shall have the
right to require additional and sufficient sureties which the Contractor shall furnish
within ten (10) days after written notice to do so. Any additional surety bonds shall
cover the entire original Contract amount and any increases thereto.

103.03 INDEPENDENT CONTRACTOR

In the performance of the Contractor's obligations under this Contract, it is
understood, acknowledged and agreed between the parties that the Contractor is
at all times acting and performing as an Independent Contractor, and the City shall
neither have nor exercise any control or direction over the manner and means by
which the Contractor performs the Contractor's obligations under this Contract,
except as otherwise stated within the Contract terms. The City shall not provide
any direction to the Contractor on the work necessary to complete the Project.
Contractor understands that it is an independent contractor responsible for
knowing how to perform all work or tasks necessary to complete Project. The
Contractor understands and agrees that the Contractor and the Contractor's
employees, agents, servants, or other personnel are not City employees. The
Contractor shall be solely responsible for payment of salaries, wages, payroll
taxes, unemployment benefits or any other form of compensation or benefit to the
Contractor or any of the Contractor's employees, agents, servants or other
personnel performing services or work under this Contract, whether it be of a direct
or indirect nature. Further in that regard, it is expressly understood and agreed
that for such purposes neither the Contractor nor the Contractor's employees,
agents, servants or other personnel shall be entitled to any City payroll, insurance,
unemployment, worker's compensation, retirement or any other benefits
whatsoever.

SECTION 104 THE CONTRACT: FOLLOWING EXECUTION

104.00 MATERIALS
Unless otherwise stipulated in the Contract, the Contractor shall provide and pay
for all materials, labor, water, tools, equipment, light power, transportation, and
other facilities necessary for the execution and completion of the work. The

Contractor shall, if required, furnish satisfactory evidence as to the kind and quality
of materials.
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104.01 SCHEDULE

In the event of contradictions or inconsistencies, this clause shall take precedence
over any language relevant to scheduling included anywhere else in this Contract.

The Contractor shall be responsible for planning, scheduling, and reporting the
progress of the work to ensure timely completion of the work as called for in the
Contract Documents. The Contractor shall prepare a detailed Project schedule
(“Project Schedule”) that shall be used for coordination, for evaluation of progress,
and for the evaluation of changes to the Contract. The Project Schedule shall
include all activities, including those of subcontractors, Contractor’s engineers and
surveyors, and suppliers. Seasonal and weather constraints, utility coordination,
railroad restrictions, right of way restrictions, traffic constraints, environmental
constraints, other project interfaces, expected job learning curves and other
constraints shall be considered when preparing the Project Schedule, including
any phasing or sequencing of the work specified in the Contract Documents. Days
scheduled as no work days shall be indicated. The Project Schedule shall consist
of a Methods Statement as defined in subsection (a) below and a progress
schedule consisting of (1) a Critical Path Method (“CPM”) schedule as defined in
subsection (b) below, or (2) a Bar Chart schedule as defined in subsection (c)
below. A CPM Schedule shall be required if the Contract exceeds $250,000 or if
the construction period exceeds 150 Calendar Days, unless the Contract
Documents stipulate otherwise. The CPM Schedule shall utilize Primavera’s
Suretrak Project Manager software (or other software designated by the Project
Manager), or be capable of being read and manipulated by Suretrak Project
Manager software (or other software designated by the Project Manager). The
Project Schedule shall show all work completed within the Contract Period of
Performance. The City reserves the right to approve or disapprove any proposed
schedule. If disapproved, the Contractor must make requested changes and
resubmit the schedule for approval within five working days of the disapproval by
the City.

After award, the Contractor shall submit two copies of all required schedule
information as described below. Schedules, schedule updates, diagrams and
reports using CPM shall also be submitted electronically in the appropriate
software format. All schedules, diagrams, and reports shall include a title, project
number, date of preparation, and the name of the Contractor.

The Bar Chart or CPM 90-day schedule shall be submitted at least 14 Calendar
Days prior to the start of the work. The Project Manager’s review will not exceed
five working days. Work shall not begin until the Project Schedule is accepted in
writing, unless otherwise approved by the Project Manager.

(a) Methods Statement. A Methods Statement shall be prepared for the

prominent features listed in the Contract Documents, and for any feature
not listed in the Contract Documents that the Contractor considers a
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controlling factor for timely completion. The Methods Statement shall be a
detailed narrative describing each feature and all work necessary to
complete the feature. The Methods Statement shall be submitted with the
Contractor’s schedule. The following format is required:

1. Feature: Name of the feature;

2. Responsibility: Contractor, subcontractor, supplier, utility, etc.
responsible for the feature;

. Procedures: Procedures to be used to complete the work. The
procedure to be used shall include general information regarding
methods such as forming, excavation, pouring, heating and curing,
backfill and embankment, trenching, protecting the work, etc. When
separate or different procedures are to be employed by the Contractor
due to seasonal or Project phasing requirements, such differing
procedures shall be described in the procedure statement;

. Production Rates: The planned quantity of work per day for each
feature;

. Labor Force: The labor force planned to do the work;

. Equipment: The number, types, and capacities of equipment planned
to do the work;

. Work Times: The planned time for the work to include:
(a) number of work days per week
(b) number of shifts per day
(c) number of hours per shift

At the Project Manager’s request, the Contractor shall update the Methods
Statement, or any part thereof, and submit it with the Job Progress Narrative
Report or Schedule Update, whichever is earlier.

(b) Critical Path Method. CPM is a scheduling method which shows the
interdependencies between work activities. The critical path is that path
through the schedule which, if delayed, will cause a delay to project
completion.

The progress schedule shall include as a minimum the prominent features
of this Project as listed in the Contract Documents. The progress schedule
shall include all activities for all work on the Project, including subcontracted
work, delivery dates for critical material, submittal and review periods,
milestone requirements and no work periods. Where the Project has
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specific phases, each phase shall be described separately for each
applicable prominent feature.

Construction activity duration shall not exceed 15 Calendar Days unless
approved by the Project Manager. Series of activities that have aggregate
durations of five Calendar Days or less may be grouped in a single activity.
For example, “form, reinforce, and pour pier”’ could be defined as a single
activity rather than three. Single activities or a series of grouped activities
of at least one Calendar Day duration may also need to be included in the
Project Schedule as determined by the Project Manager (e.g. same
activities but noted separately by location).

Time Scaled Logic Diagram: This diagram shall show the logical
progression of all activities required to complete the work defined in the
Contract Documents.  Activity information shall include activity ID,
description, duration, early start and finish dates, late start and finish dates,
total float, and responsibility.

1. 90-Day Schedule. The 90-Day Schedule shall provide all necessary
detail for procurement, construction and submittal activities required
during the first 90 days of the Period of Performance. This submittal
shall include a Time Scaled Logic Diagram.

. Project Schedule, as described above.
The Project Schedule shall cover the entire Period of Performance.

. Schedule Updates. The Contractor shall update the 90-Day Schedule
or the Project Schedule to reflect actual construction progress of all work
activities on the project. Updates shall show the previous 30 days
progress and a 60-day projection for all work started, completed, or in
progress during this three month window.

The Project Schedule shall be updated as of the cutoff date for the
monthly progress pay estimate and submitted to the Project Manager
before the payment of the progress pay estimate is approved.

Each of the diagrams, charts, and reports shall comply with the
requirements for the Project Schedule above, except that they shall also
include the actual completion dates and percentages of completion for
the appropriate activities.

(c) Bar Chart. The Bar Chart shall be time scaled and shall show the following:

1. The prominent features, as listed in the Contract Documents.
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. Any feature not listed in the Contract Documents that the Contractor
considers a controlling factor for timely completion.

. The number of days required to complete each feature and its
relationship in time to other features.

. Sufficient space for each feature to permit two additional plots parallel
to the original time span plot.

. The anticipated delivery dates for equipment or materials in any feature
that could affect timely completion of the project.

. Critical completion dates for any activity within any feature that could
affect timely completion of the project.

. Connecting lines between features that show the intended progression
of activities.

The Project Schedule shall cover the time from the Day of Notice to Proceed
to the predicted completion date. The Project Schedule shall be updated
as of the cutoff date for the monthly progress pay estimate and submitted
to the Project Manager before the payment of the progress pay estimate is
approved. The Contractor shall provide a copy of the original bar chart
showing, for each feature, the days actually worked and the anticipated
days required to complete.

(d) Project Coordination. The Contractor shall coordinate and schedule its
work to include anticipated utility work. Various City and private utility
entities may be working to install and/or inspect their utilities within the
Project area. Reasonable delays should be expected for utility lowering,
relocations and placement. These delays shall not be reason for granting
any monetary change or performance time alteration to the Contract. As a
minimum, the Contractor’s Project Schedule shall reflect coordination with
the following:

1. City of Colorado Springs City Engineering Division

2. City of Colorado Springs Traffic Engineering Division

. Colorado Springs Utilities (water, wastewater, gas, electric)

. City of Colorado Springs Parks, Recreation and Cultural Services
Department

. Private Utility and Telecommunication Companies
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(e) Contractor Early Finish or Voluntary Acceleration. Early finish or voluntary
acceleration of the schedule by the Contractor is acceptable provided:

1. At the time the Contractor submits the Project Schedule indicating an
early finish or voluntary acceleration, the City is notified in writing of
actions on the City’s part necessary to accommodate the change(s).

. The City agrees to such change(s) in writing.

. The City is compensated by the Contractor for any inconvenience or
expense associated with the change(s).

4. There is no increase to Contract cost.

A Job Progress Narrative Report shall be submitted bi-weekly as a minimum and
with all Project Schedule updates. It shall detail the description of job progress,
problem areas, current and anticipated delaying factors and their anticipated
effects, impacts to job milestones or Project completion, any corrective action
proposed or taken, and any minor revisions to the Project Schedule. If the Job
Progress Narrative Report indicates problem areas and impacts to job milestones
or Project completion, a revised Project Schedule shall also be submitted as
specified below.

Revision of the Project Schedule may be required, as determined by the Project
Manager, for: a major revision in the schedule logic or methods of construction;
the addition, deletion, or revision of activities required by Contract modification;
delays in milestones or the completion of the Project; or for prosecution of work
that revises the phasing or staging which is represented on the plans or on the
progress schedule. If in the opinion of the Project Manager, the Contractor falls
behind the approved Project Schedule, the Contractor shall take steps necessary
to improve Project progress, including those steps that may be required by the
Project Manager, without additional costs to the City. In those circumstances
where the Contractor is behind schedule, the City may require the Contractor to
increase the number of shifts, overtime operations, days of work, and/or the
amount of construction planned and to submit such changes and revisions to the
Project Schedule to the Project Manager for approval that will demonstrate how
the approved rate of required progress will be regained. Failure of the Contractor
to comply with the requirements of the Project Manager under this subsection shall
be grounds for a determination by the City that the Contractor is not prosecuting
the work with sufficient diligence to ensure timely completion of the Contract as
required.

If it is determined that a revision to the Project Schedule is required, it shall be
provided to the Project Manager for review within 15 Calendar Days of Contractor
receiving written notification of the requirement from the Project Manager. The
Project Manager's review of the revised schedule will not exceed 5 working days.
Revisions required as a result of the Project Manager’s review shall be submitted
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within 5 working days. When accepted by the Project Manager in writing, the
revised schedule shall become the Project Schedule.

The Contractor shall participate in the Project Manager’s review and evaluation of
the submittals. Meetings will be held to review progress and planning when
requested by the Project Manager or Contractor. The Project Manager may
request additional project scheduling information and documentation as deemed
necessary, including reports and other information that may be reasonably
generated using CPM software if required by the Contract.

The Contractor shall prosecute the work according to the Project Schedule. The
Contractor shall be responsible for assuring that its subcontractors, suppliers, and
engineers/surveyors, at any tier, also prosecute the work according to the Project
Schedule. The City shall be entitled to rely on the Project Schedule for planning
and coordination.

Acceptance of the Contractor’s Project Schedule by the Project Manager is not to
be construed as relieving the Contractor of obligation to complete the Contract
work within the Contract time allowed for the portion of the work or the entire
Contract, or granting, rejecting or in any other way acting on the Contractor's
request for extension of Contract time, or claims for additional compensation.

All costs relating to preparation, submittal, and acceptance of the Project

Schedule, reports and revisions, and all requirements of this subsection will not be
paid for separately, but shall be included in the work.

Failure of the Contractor to comply with the requirements of this subsection may
be grounds for a determination by the Project Manager that no further progress
payments are to be made until the Contractor is in full compliance.

104.02 SCHEDULE OF VALUES

Promptly following the execution of the Contract Documents for all Firm Fixed
Price, lump sum Contracts, the Contractor shall prepare and transmit to the Project
Manager two copies of an itemized Project cost breakdown showing the unit
guantities of each major construction item and the corresponding unit prices. Such
unit prices shall contain all costs including profit and overhead of each item
complete in place. The total cost of all the items shall equal the Contract price for
the Project. This breakdown, once approved by the Project Manager, will be used
primarily in determining payment due the Contractor as provided herein. If, in the
opinion of the Project Manager, any unit price submitted by the Contractor is
unbalanced, a detailed breakdown of the items contained in the unit will be
required.

For Contracts executed on a fixed unit price basis, payment shall be made based
on the actual number of units installed or performed that are complete, however,
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payment shall not exceed the total Contract amount unless previously approved
by Change Order.

104.03 SURVEYS

Unless otherwise specified in the Contract Documents, the City will furnish all site
surveys, easements, pipeline licenses, etc., necessary to authorize construction of
any permanent works required in the Contract, where such work is to be done on
property other than the City's.

The Project limits of construction shall be within the public right-of-way and/or City
easements. The Contractor shall not trespass on premises outside of the limits of
construction for this Project, unless permission to do so is granted by the property
owner in writing. Copies of any such grant shall be furnished to the City prior to
the performance of any work outside the limits of construction.

104.04 SUBCONTRACTS

The Contractor will be permitted to subcontract a portion of the Contract; however,
the Contractor shall perform work amounting to 30 percent or more of the original
total cost of proposal items. Any items designated in the Contract as “specialty
items” may be performed by subcontractor. The cost of “specialty items” so
performed by subcontractor may be deducted from the original total cost of
proposal items before computing the amount of work required to be performed by
the Contractor.

The calculation of the percentage of subcontracted work shall be based on the
Contract unit prices rather than subcontract unit prices. Proportional value for a
subcontracted partial Contract item will be verified by the Project Manager. For the
purpose of calculating the value of subcontracted work, the cost of procuring
materials and manufactured products can be included in either the Contract or
subcontract. However, when a firm both sells material to a Contractor and
performs the work of incorporating the materials into the Project, these two phases
shall be considered in combination and as constituting a single subcontract.

The Contractor shall as soon as practical after signing the Contract notify the
Project Manager in writing, giving the names and qualifications, of all
subcontractors proposed to do work on the Project within fifteen (15) business
days of notice of award. The City shall have the right to reject subcontractors who
are debarred or suspended from doing business with the federal government,
State government, or the City of Colorado Springs. The Contractor shall notify the
Project Manager of each subcontract he awards, giving:

(a) Name, address, and telephone number of the subcontractor

(b) Branch of work covered
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(c) Total price of subcontract
(d) Date of subcontract

It shall be the responsibility of the Contractor to file with the Project Manager copies
of applicable permits and licenses required to do the subcontracted work.
Subcontracts or transfer of Contract obligations shall not release the Contractor of
liability under the Contract and bonds.

104.05 OTHER CONTRACTS

The City may undertake or award other Contracts for additional work at or near the
site of the work under this Contract. The Contractor shall fully cooperate with the
other Contractors and with City employees and shall carefully adapt their
scheduling and performance of the work to accommodate the additional work,
heeding any direction that may be directed by the Project Manager. The
Contractor shall not commit or permit any act, which will interfere with the
performance of work by any other contractor.

SECTION 105 CONSTRUCTION SITE
105.00 LANDS TO BE USED FOR WORK

The Contractor shall confine the work activities to the area shown in the
construction drawings. The Project Manager will furnish the Contractor with copies
of all executed right of way (ROW) and easement documents for the Project. The
established work zone shall be marked and secured with orange safety fence. Any
additional work area required within adjoining private properties must be acquired
by the Contractor by written permission from the property owner. The Contractor
shall restore any damage or disruption to other properties utilized in the
performance of this Project to an equal or better than pre-construction condition at
no cost to the City. The Contractor shall indemnify and hold the City harmless from
any claims or losses from damage or disruption of private property.

Contractor shall provide, at its expense and without liability to the City, any
additional land and access thereto that may be required for temporary construction
facilities or for storage of materials. All such costs will be considered incidental to
the work and will not result in additional cost to the City. Contractor personnel shall
not unnecessarily enter upon private property without the express written consent
of the landowner. The Contractor shall provide the Project Manager with a copy
of the written permission. The Contractor shall indemnify and hold the City
harmless from any claims or losses related to Contractor trespassing.
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STORAGE OF MATERIALS

The Contractor shall confine its equipment, apparatus, the storage of materials and
operations of Contractor's workmen to limits indicated by law, ordinances, permits,
or directions of the City and shall not encumber the Project site with materials or
equipment not necessary for the Project.

105.02 LOADING OF STRUCTURES

The Contractor shall not load or permit any part of a structure to be loaded with a
weight that will endanger the structure's safety. The Contractor shall enforce the
Project Manager's instructions regarding signs, advertisements, fires, and smoke.

105.03 SANITARY PROVISIONS

The Contractor shall provide and maintain on the construction site at all times
suitable sanitary facilities for use of those employed on this Contract without
committing any public nuisance. All toilet facilities shall be subject to the approval
of the El Paso County Public Health Department. All portable toilet facilities for
this Project shall be kept on City or State right-of-way as directed by the Project
Manager.

105.04 ACCIDENT PREVENTION

The Contractor shall be solely responsible for initiating, maintaining, and
supervising all safety precautions and programs in connection with the Work. The
Contractor shall submit to the City an acceptable, comprehensive Safety Plan for
review prior to commencement of the Work. The Contractor shall take all
necessary precautions for the safety of, and shall provide the necessary protection
to prevent damage, injury, or loss to:

a.) All persons on or about the Site or who may be
affected by the Work;

b.) All Work and materials and equipment to be incorporated therein,
whether in storage on or off the Site; and

c.) Other property at the site or adjacent thereto, including buildings, real
property, trees, shrubs, lawns, walks, pavements, roadways, structures,
utilities, and underground facilities not designated for removal, relocation,
or replacement in the course of the Work.

Notwithstanding the foregoing, the City reserves the right to direct the Contractor

to stop work and correct an unsafe condition at any time that any person present
at the job site identifies any unsafe condition or action. For this purpose only, any
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person at the job site is authorized to act on behalf of the City, but such intermittent
delay shall not be grounds for an increase in the Contract price or schedule.

Precaution shall be exercised at all times for the protection of persons, including
employees, and property. The safety provisions of all Federal, State and Municipal
laws and any other codes relating to the public safety, shall be strictly observed,
and the Contractor shall, at all times, whether or not so specifically directed by the
Project Manager, take the necessary precautions to ensure the protection of the
public.

Piling, sheeting and shoring shall be utilized where required to prevent any
excessive widening or sloughing of a trench which may be detrimental to human
safety, traffic flow, a pipe being placed, trees, or to any existing structure.

Excavated materials shall be placed a safe distance from the sides of the trench.
Heavy equipment shall not be used or placed near the sides of a trench unless the
trench is adequately braced.

The Contractor shall not load or permit any part of a structure to be loaded with a
weight that will endanger the structure's safety.

The Contractor shall designate a qualified and experienced safety representative
at the Work site(s) whose duties and responsibilities shall be the prevention of
accidents and the maintaining and supervising of safety plans and programs.

105.05 PROTECTION OF THE PUBLIC WORKS AND
PROPERTY

The Contractor shall provide and maintain all necessary watchmen, barricades,
lights, and warning signs and take all necessary precautions for the protection of
the public. The Contractor shall continuously maintain adequate protection of all
work from damage, and shall take all reasonable precautions to protect the City's
property from injury or loss arising in connection with the Contract. The Contractor
shall make good any damage, injury, or loss to their work and to the property of
the City resulting from lack of reasonable protective precautions except such as
may be due to errors in the Contract Documents, or caused by agents or
employees of the City. The Contractor shall check all cautionary signs at least
once a day during this Contract.

The Contractor shall continuously maintain adequate protection of all their work
from damage and shall protect the City's and adjacent property from injury arising
in connection with this Contract.

The Contractor will be responsible for any and all damage to property, public or
private, that may be caused by its operations in the performance of this Contract,
and the Contractor shall defend any suit that may be brought against itself or the
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City on account of damage inflicted by its operations, and shall pay any judgments
awarded to cover such damage and shall indemnify the City for any losses arising
out of such damage or related claims.

The Contractor shall be responsible for the restoration of all existing surface or
subsurface improvements damaged as a result of construction at no additional cost
to the City.

105.06 PUBLIC ROADS

The Contractor in executing the work on this Project shall not unnecessarily
impede or interfere with traffic on public highways or streets. Detours, including
surfacing, guard rails, temporary bridges and culverts, as may be shown on the
drawings, or ordered by the Project Manager to accommodate the general public,
residents adjacent to the improvements, and the United States mail shall be
provided and maintained by the Contractor in a good workmanlike manner. Any
call out of City Barricade Crews shall be charged to and paid for by the Contractor.

All work done within the public right-of-way and/or easements requires n Traffic
Control Plan approved by the City Traffic Engineering Division.

The Contractor shall provide and maintain in place all barricades, warning signs,
lights and other safety devices required to protect the work, divert traffic, and warn
pedestrians of open excavation, unfilled trenches, and other areas or conditions
which might be hazardous or dangerous. Detour routings must first be submitted
to the City Traffic Engineer for review and approval and shall be signed for the
entire route of the detour as required to return the traffic to their street or
origination. Detours shall be maintained throughout the period of construction in
such a manner as to provide the least amount of disruption to normal traffic flow.

All signing and barricading shall conform to the latest editions of the following:

(a) Manual of Uniform Traffic Control Devices for Street and Highways
(MUTCD)

(b) City of Colorado Springs Traffic Signage and Markings Manual

(c) City of Colorado Springs Construction Traffic Control Manual

The City Traffic Engineer may require flag persons or off-duty police officers for
traffic direction.
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105.07 PROTECTION OF EXISTING CURBS, GUTTERS
AND DRIVEWAYS

The Contractor shall exercise care in protecting existing curbs, gutters and
driveways. Curbs, gutters and driveways damaged by the Contractor's operations
shall be removed and replaced by the Contractor at Contractor's expense.

105.08 PROTECTING AND REMOVING PLANTINGS

The Contractor shall protect all existing trees, shrubs and other plantings from
above ground and root structure damage during the construction activities.
Plantings which are considered to be slightly damaged shall be properly pruned
and sealed according to accepted nursery practices. Contractor shall be liable for
the costs of any unnecessary damage to plants or trees as determined by the
Project Manager. Where plantings are in conflict with new work, as determined by
the City Forester (plantings in the public right-of-way) or by the inspector or owner
(plantings on private property), the Contractor shall at his expense remove the
planting. The Contractor shall coordinate with the City Forester prior to working in
the vicinity of plantings in the public right of way.

In all cases, the proper planting season shall be observed to assure proper
establishment and growth of the plantings.

Tree branches shall be trimmed back to the trunk, all around, to a minimum height
of 8 above the adjacent walkway. Work shall be done only by a licensed Tree
Service as provided in City Code Chapter 2, Article 3, Part 3.

105.09 PUBLIC CONVENIENCE AND SAFETY

The Contractor shall make every effort to minimize the inconvenience to property
owners and to the traveling and pedestrian public, and shall conduct the Work to
minimize obstruction to traffic and inconvenience to property owners affected by
the Work.

The Contractor shall notify and coordinate the closing and construction of the
driveways, curb, gutter and sidewalks with the Project Manager and the adjoining
property owners in advance of Work in writing. The Contractor shall provide 72
hours written notice in advance of any construction that may affect access, parking
and/or existing structures, including fences adjacent to that property.

Suitable access and parking will be maintained at all times. Access may be limited
to half the existing driveway width for limited periods during concrete driveway and
street construction. An additional verbal notice shall be provided to each business
or property owner 30 minutes prior to the actual access drive closure.
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Relocating of fences and structures shall be coordinated with property owners and
shall include miscellaneous items including, but not limited to, utility services, street
signs and mailboxes, sod replacement, sprinkler system modifications, control
boxes, railroad tie walls, etc. If no such items are specifically included in the
Contract, these items will be considered incidental to the work and are to be
included in the unit prices. The Contractor shall coordinate the salvaging of any
materials suitable for re-use with the City Inspector and, if on private property, with
the respective property owners.

Any restrictions on street parking or traffic movement shall be coordinated with the
City Traffic Engineer.

105.10 FAILURE TO MAINTAIN SAFE SITE

If the City becomes aware of failure to comply with applicable safety regulations,
the Project Manager may inform the Contractor who shall take immediate steps to
remedy the noncompliance. The Project Manager shall give written notification to
the Contractor directing it to correct the unsafe acts or conditions. If the Contractor
fails to comply with such a notification, the Project Manager may issue a Stop Work
order in accordance with this Contract, and work shall only be resumed after
adequate corrective actions have been taken to correct the safety deficiencies the
Contractor has been notified of. Stoppage of work because of noncompliance with
prescribed accident precaution measures shall not be considered a changed
condition or changes in work, nor reason for extension of completion time.

In case of injury to persons or property by reason of failure to erect and to maintain
necessary barricades, safeguards, and signals, or by reason of any act or omission
of the Contractor, or Contractor's subcontractors, agents, or employees, during the
performance of this Contract, the City may withhold payments due the Contractor
so long as shall be reasonably necessary to indemnify the City on account of any
such injuries, but the City's payment or failure to pay any sum shall not be
considered a waiver of its right to indemnity under the this Contract.

105.11 EROSION AND DRAINAGE CONTROL

Contractor shall provide for the drainage of stormwater and such water as may be
applied or discharged on the site in performance of the work per the latest revision
of the City of Colorado Springs Drainage Criteria Manual, Volume Il. Drainage
facilities shall be adequate to prevent damage to the work, the site, and adjacent

property.

The Contractor shall prevent the pollution of drains and watercourses by sanitary
waste, sediment, debris or other substances resulting from this work. Contractor
shall be required to clean up and isolate such materials on a continuing basis to
prevent risk of washing into such drainage ways.
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Should the affected areas of the Project exceed one acre, a Stormwater Discharge
Permit shall be required. Affected area includes excavations, material stockpiles
and areas where equipment and vehicles disturb the ground. An exact definition
of the affected area should be obtained from the Colorado Department of Public
Health and Environment (CDPHE).

105.12 POLLUTION

The Contractor shall at all times ensure compliance with applicable Federal, State,
and Municipal air, water, and noise pollution laws and ordinances. The Contractor
shall at all times have the proper sprinkling equipment available and shall apply
water in the amount determined by each site condition or as directed by the Project
Manager. The Contractor shall obtain all necessary permits at Contractor's
expense, which may include, but not be limited to, El Paso County or a State Air
Emission permit, State of Colorado Construction Activity permit, State of Colorado
Dewatering permit and Section 404 Corp of Engineers permit, unless otherwise
specified in the RFP.

105.13 TEMPORARY CONSTRUCTION
All temporary facilities, including the Contractor's field office which it may maintain

at the site, and additional offices erected by subcontractors, shall be neatly
constructed and arranged on the site in an orderly manner. The Contractor shall

prepare and submit to the Project Manager, for approval prior to starting work, a
construction plan layout, showing arrangement of storage areas, temporary
buildings, equipment, and work areas. The Contractor shall provide suitable
weather-tight storage sheds of capacity required to contain all materials which
might be damaged by storage in the open. The Contractor shall at all times keep
copies of all Contract Documents readily accessible at its office at the site.

105.14 TEMPORARY WATER SUPPLY

The Contractor shall provide, at Contractor's own expense, temporary water
connections and water supply necessary for the prosecution of the work and permit
all contractors on the work to use this supply at a reasonable prorated charge, or
by sub-metering. The Contractor shall pay for all water consumed in the work, and
shall arrange with Colorado Springs Utilities for temporary connections and
payment of service charges. Upon completion of the Contract work, all temporary
waterlines shall be removed. The City will devise a method and plan to monitor
and enforce the proper use of temporary water. The City will inspect for
compliance.

105.15 TEMPORARY ELECTRICITY

The Contractor shall arrange with the Colorado Springs Utilities for temporary
electricity necessary for the prosecution of the work. The Contractor shall pay for
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all electric current consumed, and shall permit all contractors on the work to use
this supply at a reasonable prorated charge, or by sub-metering.

105.16 TEMPORARY HEAT

The Contractor shall provide adequate, temporary heat required during
construction. Until the building or work area is enclosed, heavy tarpaulin shall be
used to enclose any space requiring heating or protection from weather during
construction operations. After the heating plant is in operating condition and the
building is enclosed, heat may be provided from the permanent heating plant if
such is approved by the Project Manager. In such case, the Contractor shall
arrange to operate the plant, connect permanent or temporary radiation or unit
heaters, and so maintain the plant during operation that it will be turned over to the
City undamaged at the completion of the work. The Contractor shall provide all fuel
required. In no case shall salamander heating be used in finished or plastered
surfaces; instead, gas-steam radiators, unit heaters, or other suitable and
approved means shall be used if the permanent heating plant is not available. This
applies only to structures. It does not apply to road improvements or other outdoor
improvements.

TEMPORARY ENCLOSURES

The Contractor shall provide and maintain temporary enclosures for the work as
may be required to permit continuation of interior work during inclement weather,
if wall and roof construction has progressed sufficiently to make interior work
possible. This applies only to structures. It does not apply to road improvements
or other outdoor improvements.

105.18 CLEAN-UP

The Contractor shall at all times keep the work area including storage and staging
areas, free from accumulations of waste materials. The Contractor is also
responsible for any costs associated with cleanup of debris from the work site or
storage areas that may inadvertently be scattered outside the area by weather or
vandalism. Upon completion of the work, the Contractor shall leave the work area
in a clean neat and orderly condition satisfactory to the Project Manager.

SECTION 106 ROYALTIES, PATENT INFRINGEMENTS, SPECIAL LICENSES
AND PERMITS

106.00 ROYALTIES AND PATENTS
The Contractor shall pay all applicable royalties and license fees. The Contractor
shall defend all suits or claims for infringement of any patent rights and save the

City harmless from loss on account thereof except that the City may be responsible
for any such loss when a patrticular process, design, or the product of a particular
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manufacturer or manufacturers is specified, unless the City has notified the
Contractor prior to the signing of the Contract that the particular process, design,
or product is patented or is believed to be patented.

SECTION 107 WORK PROVISIONS AND RULES
107.00 COMMENCEMENT AND COMPLETION OF WORK

(a) Preconstruction Conference. After issuance of Notice to Proceed, or as
otherwise established by the City, a preconstruction conference
(“Preconstruction Conference”) shall be held for review of the construction
schedule, Contractor’s written list of subcontractors and suppliers, written
list of all required permits, project contracts, utility support plan, water
control plan, Traffic Control Supervisor name and telephone number,
gradations, test results, certifications, review procedures for handling shop
drawings and other submittals, processing applications for payment, and
other pertinent items.

(b) At the Preconstruction Conference, the Contractor shall furnish the Project
Manager a written list of all permits required for the proper completion of the
Contract. The list shall clearly identify the type of permit or permits that
must be obtained before work on any particular phase or phases of work
can be started.

(c) The Contractor shall commence work within ten (10) Calendar Days of the
date specified on the Notice to Proceed and complete the Contract within
the number of Calendar Days or by the date specified in the proposal form.
Unless otherwise noted in the Contract, the number of days are Calendar
Days.

(d) The dates fixed for commencement and completion of the work may be
extended by the Project Manager. All requests for extension of time by the
Contractor shall be made in writing to the Project Manager and shall set
forth the reasons for such requests. The Project Manager may fix the period
of extension, if any. In addition, the Project Manager may grant a period of
extension upon an execution of a Change Order. Any Project Manager’s
decision on extensions of time shall be binding upon the parties hereto.
Requests for extension of time received twenty (20) or more days after the
occurrence of the delay will not be honored. No requests for extension of
time shall be honored if submitted after the completion date.

(e) If satisfactory execution and completion of the Contract shall require work
or materials in greater amounts or quantities other than those set forth in
the Contract, then the Contract time may be adjusted at the time of the
execution of the Change Order. No allowance will be made for delays or
suspension of the prosecution of the work due to the fault of the Contractor.
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107.01

FAILURE TO COMPLETE WORK ON TIME,
LIQUIDATED DAMAGES

If the Contractor fails to fully perform and complete the work in conformity to the
provisions and conditions of the Contract within the specified time limit set forth in
the Contract, including any extensions granted hereto, the Contractor may be
subject to a stop work order, as provided in this Contract. In addition, the
Contractor shall pay to the City for each Calendar Day of delay until such time the
Contract is complete, liquidated damages at the applicable daily rate below. The
amounts shown are considered to be liquidated damages to reimburse the City for
the additional cost of construction engineering and Contract administration
services and in no case are considered a penalty.

Amount of Liquidated
Damages Per Day

Less than $50,000 $300.00
$50,000 to $100,000 $500.00
$100,000 to $500,000 $700.00
$500,000 to $1,000,000 $900.00
Over $1,000,000 $1500.00

Original Contract Amount

107.02 WORK IN BAD WEATHER

No construction work shall be done during stormy, freezing, or inclement weather,
except such as can be done satisfactorily, and in a manner to secure first class
construction throughout, and then only subject to permission of the Project
Manager.

The granting of a time extension for inclement weather does not imply or guarantee
that additional compensation for incidental and appurtenant work caused by such
weather will be approved or authorized by the Project Manager. Weather delays
that can be reasonably anticipated shall not result in increased cost to the City.
The Project Manager will be the sole judge as to the reasonableness of delays for
inclement weather.

107.03 EXCUSABLE DELAYS

The Contractor’s right to proceed will not be terminated, and the Contractor will not
be charged with damages, for delays in completing the work that arise from
unforeseeable causes beyond the control and without the fault or negligence of the
Contractor. Examples of such causes include:

(a) Acts of God or of the public enemy,

(b) Acts of the government in either its sovereign or Contractual capacity,
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(c) Acts of another contractor in the performance of a contract with the
government,

(d) Fires,

(e) Floods,

(f) Epidemics,

(g9) Quarantine restrictions,

(h) Strikes of employees other than Contractor’'s employees,

(i) Freight Embargos,

()) Unusually severe weather, or

(k) Delays of subcontractors or suppliers at any tier arising from unforeseeable
causes beyond the control and without the fault or negligence of both the

Contractor and the subcontractors or suppliers.

107.04 COMPENSATION FOR COMPENSABLE DELAYS

If the Project Manager determines that a delay is compensable in accordance with
the Contract, monetary compensation will be determined in accordance with this
subsection.

(a) These categories represent the only costs that are recoverable by the
Contractor. All other costs or categories of costs are not recoverable:

1. Actual, reasonable wages and benefits, including FICA, paid for
additional non-salaried labor;

. Reasonable and actual costs for additional bond, insurance and tax;

. Increased, reasonable, and actual costs for materials;

. Reasonable equipment costs calculated in accordance with the current
edition of the Rental Rate Blue Book of Rental Rates for Construction
Equipment for Contractor-owned equipment and based on invoice costs

for rented equipment;

. Reasonable and actual costs of extended job site overhead;
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6. Reasonable subcontractor’s claims (the same level of detail as specified
herein is required for all subcontractors’ claims)

7. An additional 10 percent will be added to the total of items (1), (2), (3),
(4), (5), and (6) as compensation for items for which no specific
allowance is provided, including profit, overhead, and general and
administrative expenses.

(b) In adjustment for costs as allowed above, the City will have no liability for
the following items of damages or expense:

1. Profit in excess of that provided in (a) above;
2. Loss of profit;

. Additional cost of labor inefficiencies in excess of that provided in (a)
above;

. Home office or other overhead or general and administrative expenses
in excess of that provided in (a) above;

. Consequential damages, including but not limited to loss of bonding
capacity, loss of bidding opportunities, and insolvency;

. Indirect costs or expenses of any nature in excess of that provided in (a)
above;

7. Attorney’s fees, claim preparation fees, and expert fees.

All costs claimed must be documented and accompanied by a written certification
from the Contractor.

107.05 EMERGENCY WORK

In an emergency affecting the safety of life or of the work or of adjoining property,
the Contractor is, without special instructions or authorization from the Project
Manager, hereby permitted to act at Contractor's discretion to prevent such
threatening loss or injury. Contractor shall also act, without appeal, if so authorized
or instructed by the Project Manager. Any reasonable compensation claimed by
the Contractor on account of emergency work shall be determined by mutual
agreement or in accordance with the Changes provision of this Contract.

107.06 VALUE ENGINEERING CHANGE PROPOSALS BY
THE CONTRACTOR

The Contractor is encouraged to develop and offer proposals for improved
construction techniques, alternative materials and other innovations. Proposals
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must provide a project comparable to the City’s original design either at lower cost,
with improved quality, or both. If a Value Engineering Change Proposal (VECP)
Proposals shall be submitted only after contract award. If a VECP is rejected, the
work shall be completed in accordance with the Contract at the Contract price. The
Contractor shall have no claim against the City for compensable or
noncompensable delay to the Contract based on the failure to respond to a VECP.

The Contractor may submit either a full VECP or a preliminary Conceptual VECP,
followed by a full proposal. The City Engineer will provide timely review of all
VECPs and advise the Contractor whether the VECP is complete or incomplete.
When the VECP is complete, the Project Manager will advise the Contractor of
either the approval of the VECP or the reasons for rejection of the VECP.

Cost savings generated to the Contract as a result of VECPs offered by the
Contractor and accepted by the Project Manager shall be shared equally between
the Contractor and the City.

If the Project Manager determines that the time for response indicated in the
submittal under item (c)5 below is insufficient for review, the Contractor will be
promptly notified. Based on the additional time needed by the Project Manager for
review and the effect on the Contractor’s schedule caused by the added time, the
Project Manager will evaluate the need for a non-compensable time adjustment to
the Contract.

(a) VECPs that will be considered are those that would produce savings to the City
or provide improved Project quality without impairing essential functions and
characteristics of the Project. Essential functions include but are not limited to:
service life, economy of operation, ease of maintenance, desired appearance,
safety, and impacts to the traveling public or to the environment during and
after construction.

(b) Submittal of Conceptual Proposal. For VECPs that require a significant amount
of design or other development resources, the Contractor may submit an
abbreviated conceptual proposal for preliminary evaluation. The Project
Manager will evaluate the information provided and advise the Contractor if any
conditions or parameters of the conceptual proposal are found to be grounds
for rejection. Preliminary review of a conceptual proposal reduces the
Contractor’s risk of subsequent rejection but does not commit the City to
approval of the full VECP. The following information shall be submitted for each
conceptual proposal.

1. A statement that the proposal is submitted as a conceptual VECP.
2. A general description of the difference between the existing Contract and

the proposed change, and the advantages and disadvantages of each,
including effects on cost, service life, economy of operation, ease of
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maintenance, desired appearance, safety, and impacts to the traveling
public or to the environment during and after construction.

3. A set of conceptual plans and a description of proposed changes to the
Contract specifications.

4. An estimate of the anticipated cost savings or increase.
5. A statement specifying:

a. when a response to the conceptual proposal from the City is
required to avoid delays to the existing contract prosecution,

. the amount of time necessary to develop the full Proposal,
. the date by which a Change Order must be executed
to obtain maximum benefit from the VECP, and
d. the VECP’s impact on time for completing the Contract.

(c) Submittal of Full Value Engineering Change Proposal. The following materials
and information shall be submitted with each VECP.

1. A statement that the proposal is submitted as a VECP.

2. A description of the difference between the existing Contract and the
proposed change, and the advantages and disadvantages of each,
including effects on service life, economy of operation, ease of
maintenance, desired appearance, safety, and impacts to the traveling
public or to the environment during and after construction.

. A complete set of plans and specifications showing the proposed revisions
relative to the original Contract. This portion of the submittal shall include
design notes and construction details. The proposed plans and
specifications shall be signed and sealed by the Contractor’s engineer.

. A complete analysis indicating the final estimated costs and quantities to be
replaced by the VECP compared to the new costs and quantities generated
by the VECP. All costs and proposed unit prices shall be documented by
the Contractor.

. A statement specifying the date by which a Change Order must be executed
to obtain the maximum cost reduction during the remainder of the Contract.

. A statement detailing the effect the VECP will have on the time for
completing the Contract.
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7. A description of any previous use or testing of the proposed changes and
the conditions and results. If the VECP was previously submitted on another
City project, the VECP shall indicate the date, Contract number, and the
action taken by the City.

8. An estimate of any effects the VECP will have on other costs to the City.

9. A statement of life cycle costs, when appropriate. Life cycle costs will not
be considered as part of cost savings but shall be calculated for additional
support of the VECP. A discount rate of four percent shall be used for life
cycle calculations.

10. A statement specifying when a response from the City is required to avoid
delays to the prosecution of the Contract.

(d) Evaluation. VECPs will be evaluated in accordance with the following:

1. The Project Manager will determine if a VECP qualifies for consideration
and evaluation. The Project Manager may reject any VECP that requires
excessive time or costs for review, evaluation, or investigations. The Project
Manager may reject proposals that are not consistent with the City’s design
policies and criteria for the Project.

2. VECPs, whether or not approved by the City, apply only to this Contract and
become the property of the City. VECPs shall contain no restrictions
imposed by the Contractor on their use or disclosure. The City has the right
to use, duplicate and disclose in whole or in part any data necessary for the
utilization of the Proposal. The City retains the right to utilize any accepted
VECP or part thereof on other projects without obligation to the Contractor.
This provision is subject to rights provided by law with respect to patented
materials or processes.

. If the City is able to demonstrate that it is already considering certain
revisions to the Contract, prior to receipt of the VECP, or has approved
certain changes in the Contract for general use that are subsequently
proposed in a VECP, the Project Manager will reject the VECP and may
proceed to implement these changes without obligation to the Contractor.

. The Contractor shall have no claim against the City for additional costs or
delays resulting from the rejection or untimely acceptance of a VECP.
These costs include but are not limited to: development costs, loss of
anticipated profits, increased material or labor costs, or untimely response.
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. VECP will be rejected if equivalent options are already provided in the
Contract.

. VECP that only reduce or eliminate Contract pay items will be rejected.

. The savings generated by the VECP must be sufficient to warrant a review
and processing, as determined by the Project Manager.

. A VECP changing the type or thickness of the pavement structure or
changing the design of a bridge will be rejected.

. Additional information needed to evaluate VECPs shall be provided in a
timely manner. Untimely submittal of additional information will result in
rejection of the VECP. Where design changes are proposed, the additional
information shall include results of field investigations and surveys, design
and computations, and changed plan sheets required to develop the design
changes.

(e) Payment. If the VECP is accepted, the changes and payment will be authorized
by a Change Order. Reimbursement will be made as follows:

1. The changes will be incorporated into the Contract by changes in quantities
of unit items, new agreed unit price items, or both, as appropriate, under the
Contract.

. The Price of the contract will be revised to reflect the changes in the VECP.
The City will pay the Contractor 50 percent of the savings to the City upon
completion of the Project. The savings to the City shall be the difference
between the cost of the revised work and the cost of the related construction
required by the original Contract computed at Contract prices.

. Costs incurred by the Contractor for development, design, and
implementation of the VECPs will not be reimbursed.

. When work performed under an approved VECP is modified to fit field or
other conditions, the maximum amount paid for the work will be limited to
that which would have been paid if the work had been performed under the
original Contract provisions. The rejection or limitation of reimbursement
shall not constitute the basis of any claim against the City for delay or for
other costs except as allowed under the original Contract.

107.07 AUTHORITY OF THE PROJECT MANAGER

The Project Manager will decide all questions regarding the quality and
acceptability of materials furnished, work performed, and the rate of progress of
the work, all interpretation of the plans and specifications, and the acceptable
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fulfillment of the Contract. The Project Manager will perform technical inspection
of the work and shall have authority to reject all work and materials which do not
conform to the Contract.

The Project Manager has authority to stop the work whenever such stoppage may
be necessary to insure the proper execution of the Contract or for the convenience
of the City. The Project Manager may order the Contractor, by giving ten (10) days
written notice, to suspend, delay, or interrupt all or any portion of the work required
by the Contract for a period of up to (10) ten Calendar Days at no additional cost
to the City. The Project Manager may immediately stop the work when it is
determined that the public’s safety and welfare is in jeopardy.

The Project Manager will, within a reasonable time after their presentation to the
Project Manager, make decisions in writing on all claims submitted to the City by
the Contractor and on all other matters relating to the execution and progress of
the work or the interpretation of the Contract Documents. The Project Manager's
decisions shall be final.

107.08 DUTIES OF THE INSPECTOR
Inspectors employed by the City are authorized to inspect all work done and

materials furnished. Any such inspection may extend to all or any part of the work
and to the preparation, fabrication or manufacture of the materials to be used. An

inspector is not authorized to alter or waive the provisions of the Contract. An
inspector is not authorized to issue instructions contrary to the provisions of the
Contract or to act as foreman for the Contractor.

107.09 CONSTRUCTION OBSERVATION AND
INSPECTION

The Project Manager shall at all times have access to the work, and the Contractor
shall provide proper equipment, materials and labor as required for such access
and inspection.

All equipment, material, and articles incorporated into the work covered by this
Contract shall be new and of the most suitable grade for the purpose intended,
unless otherwise specifically provided in this Contract. The Project Manager shall
have the right to reject materials and workmanship, which are defective, or require
their correction. Rejected workmanship shall be satisfactorily corrected and
rejected materials shall be removed from the premises and replaced without
charge to the City. If the Contractor does not correct such rejected work and
remove rejected materials within a reasonable time fixed by written notice, the City
may remove them and charge the expense to the Contractor.

Should it be considered necessary or advisable by the Project Manager at any time
before final acceptance of the entire work to make an examination of work already
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completed, by removing or tearing out same, the Contractor shall on request
promptly furnish necessary facilities, labor and materials. If such work is found to
be defective in any material respect due to fault of the Contractor or his
subcontractors, he shall defray all the expenses of such examination and of
satisfactory reconstruction. If, however, such work is found to meet the
requirements of the Contract, the actual, reasonable cost of labor and material
necessarily involved in the examination and replacement, plus ten (10) percent,
will be allowed the Contractor.

All materials to be incorporated in the work, all labor performed, all tools,
appliances, and methods used shall be subject to the inspection and approval or
rejection of the Project Manager.

If the Project Manager points out to the Contractor, Contractor's foreman, or agent
any neglect or disregard of the Contract provisions, such neglect or disregard shall
be remedied and further defective work be discontinued immediately.

The Contractor shall execute the work only in the presence of the Project Manager
or authorized representative, unless provision has been made for the work to
proceed without complete engineering supervision or inspection. The presence of
the Project Manager or authorized representative shall in no way relieve the
Contractor of any responsibility under this Contract.

The observation of the work by the Project Manager is intended to aid the
Contractor in applying labor, materials, and workmanship in compliance with the
Contract provisions. Such observation, however, shall not relieve the Contractor
from any of Contractor's Contract obligations.

107.10 CONTRACTOR COOPERATION

All work under this Contract shall be performed in a skillful and professional
manner. The Project Manager shall have the authority to order the Contractor to
remove from the work site any employee the Project Manager deems incompetent,
careless, or otherwise objectionable to the general public or the City by notify the
Contractor of such order in writing.

(a) Workmen, Methods and Equipment: Permission from the Project Manager
to use any particular methods, equipment or appliances shall not be so
construed as to relieve the Contractor from furnishing other equipment or
appliances or adopting other methods when those in use prove
unsatisfactory to the Project Manager, or as to bind the Project Manager to
accept work which does not comply with the Contract.
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CONTRACTOR'S RESPONSIBILITY FOR WORK

Until the work is accepted by the Project Manager as evidenced by the issuance
of the Certificate of Completion, the Contractor shall have the charge and care
thereof and shall take every necessary precaution against injury or damage to any
part thereof by action of the elements or from any other cause, whether arising
from the execution or from the non-execution of the work. The Contractor shall
rebuild, repair, restore, and make good all injuries or damages to any portion of
the work occasioned by any of the above causes before its completion and
acceptance and shall bear the expense thereof.

The Contractor shall be responsible for the preservation of all public and private
property, trees, fences, monuments, and other property, along and adjacent to the
improvements and shall use suitable precautions necessary to prevent damage to
pipes, conduits, and other underground structures. When or where any direct or
indirect damage or injury is done to public or private property by or on account of
any act, omission, neglect or misconduct in the execution of the work, or
inconsequence of the non-execution thereof on the part of the Contractor, such
property will be restored by the Contractor and at Contractor's expense to a
condition similar, or equal to that existing before such damage or injury to the
satisfaction of the City's Project Manager.

It shall be the responsibility of the Contractor, when moving or operating
equipment, to make all arrangements for temporary crossings of telephone,
transmission, pipe lines, railroad tracks, and irrigation ditches. This work shall not
be paid for as a separate item but shall be considered as incidental to the project.

PROTECTION OF UTILITIES

The Contractor's attention is directed to the fact that utilities may encroach on the
construction of this Project, and also to the importance of protecting all
public/private utilities encountered on this project. These may include
telecommunications, cablevision, traffic signal lines, power lines, water lines,
sewer lines, gas lines, railroad tracks, and other overhead and underground
utilities.

The City does not warrant any survey work or location of utilities or other
underground apparatuses whether performed by the City, its agent, or an
independent contractor. Contractor understands and agrees any survey or
location work performed by the City, its agent, or other independent contractor is
provided for guidance purposes only, so as to show the approximate location of
underground utilities or apparatuses. Contractor understands the existence or
exact location of underground utilities or apparatuses may not be known to the City
or the design engineer of record. Contractor, therefore, agrees that it shall verify
the existence and location of any underground utilities or apparatus along the route
of work. Verification shall be done by potholing or using other methods which will
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detect the exact depth, dimensions, and location of any underground utilities or
apparatus.

Contractor shall be liable for any damages, loss, or claims of whatsoever kind
caused by its failure to pothole or use other methods of identifying the exact depth,
dimensions, and location of any underground utilities or apparatus. Contractor
agrees that any claim of any kind whatsoever, damages, loss, lawsuit, demand, or
request for equitable adjustment (“Claims”), shall be waived and the City shall be
forever released and discharged from such Claims if Contractor fails to comply
with its obligations under this section. Contractor agrees that if it fails to maintain
all records or other evidence establishing that it potholed or otherwise determined
the exact location, depth, and dimensions of all underground utilities and
apparatuses, then it shall not be permitted to make any Claim arising from or
related to the location of underground utilities or apparatus.

The size and location of all existing utilities as known to the Project Manager have
been noted on the plans for the information and guidance of the Contractor. The
Contractor shall be responsible for the location and protection of all utilities located
within his working area regardless of whether or not their existence or location is
shown or noted on the drawings.

It is the Contractor’s responsibility to complete required work and to schedule
inspections during normal working hours. The Contractor is responsible for
contacting each affected utility for their inspectors’ working hours. The Contractor
is responsible to request an inspection two (2) working days in advance of the
inspection. In the case of an overtime inspection, the request must be in writing.
All overtime costs for inspection by Colorado Springs Utilities, or other utilities
personnel, shall be the Contractor's expense. The City will not entertain any
requests for time extensions for delays caused by the Contractor’s failure to
properly notify the affected utility of a required inspection or the Contractor’s failure
to complete the required work by the time of the scheduled inspection.

Any information concerning underground utilities shown on the drawings is
intended to be merely an aid to the Contractor. The accuracy of information with
respect to underground utilities is not guaranteed. The Contractor shall make their
own investigation, including exploratory excavations, to determine the locations
and type of existing mains or service laterals or appurtenances when their
presence can be inferred from the presence of other visible facilities, such as
building, manholes, inlets, meters and junction boxes, on or adjacent to the site of
the work. If the Contractor discovers utility facilities not identified in the plans or
specifications or in a position different from that shown in the plans and
specifications, the Contractor shall immediately notify, verbally and in writing, the
Project Manager and Owner of the utility facility.

Before any excavation is begun in the vicinity of water lines, railroad tracks, or
structures, sewer lines, telecommunication conduits or cablevision line, each utility
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company, including Colorado Springs Utilities (if applicable), department, or
company concerned must be notified in advance of such excavation, and such
excavation shall not be made until an authorized representative of the utility
concerned is at the site.

All utilities encountered must be kept in operation by the Contractor and must be
protected and/or repaired at the Contractor's own expense, unless otherwise
specified in the Contract documents. The Contractor shall be held liable for all
damages to any and all public utilities encountered on the project, which damages
are due to the Contractor's operations. Such damages shall include all physical
damages to utilities and also all damages due to interruption of service of such
utilities, when such damages and interruptions are caused by the Contractor's
operations.

Where alterations or moving of utilities is not required to permit construction of the
project, the Contractor shall take such measures as the Project Manager may
direct to properly protect these utilities throughout his construction operations and
shall cooperate at all times with the proper authorities and/or owners in maintaining
service of railroads, conduits, pole lines, transmission lines, pipe lines, sewers,
etc., affected by this project.

The costs of damages due to the Contractor's operation shall not be allowable
under this Contract and shall result in no additional cost to the City. The cost of
protecting utilities where alteration or relocation is not required to permit
construction of the project shall be considered as included in the original Contract
price for the project and shall result in no additional cost to the City.

Should any pipe line, water lines, or gas mains, electrical conduits, sewer pipes,
overhead wiring, telecommunication lines, power lines, or any other such utilities,
not specifically mentioned and provided for elsewhere as a part of this Contract,
have to be moved, repaired, reconditioned, or revised due to the construction, or
moved temporarily to permit construction of the project the party or parties owning
and operating such utilities shall perform the actual work of moving, repairing,
reconditioning, or revising such utilities. Any such work would be added via change
order, and the cost of this work will be borne by Colorado Springs Utilities, the
utility companies involved, or other means arranged by the City.

(a) Existing Utilities

1. Existing Gas Lines: As of April 1, 1983, Federal law requires anyone
who uncovers a gas line to report it to the gas company and allow it to
be inspected by the gas company personnel before it is backfilled.
Colorado Springs Utilities or other provider is to be notified prior to any
excavation around gas lines. A Colorado Springs Utilities. or other
applicable provider. inspector is to be notified and present on site prior
to construction activities around gas lines.
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2. Existing Sewer Mains and Services: All relocation, replacement
protection shown on the plans or determined necessary by the inspector
shall be performed according to the latest Colorado Springs Utilities
Wastewater Standard Specifications. Minimum 48 hours’ notice must
be given to Colorado Springs Utilities prior to any related work.

. The Contractor shall adjust sanitary sewer manhole rims to an elevation
acceptable to Colorado Springs Utilities. The Contractor shall contact
Colorado Springs Utilities twenty-four (24) hours prior to manhole rim
adjustments.

. Existing Water Mains and Services: All relocation, replacement or
protection shown on the plans or determined necessary by the inspector
shall be performed according to the latest Colorado Springs Utilities
Water Standard Specifications and the Water Service Standard
Specifications. Minimum 48-hour notice must be given to Colorado
Springs Utilities prior to any related work. Colorado Springs Utilities
reserves the right to schedule any operations at their discretion and to
provide for any requirements determined necessary to perform the work.
The Contractor shall coordinate with the Colorado Springs Utilities and
receive their approval prior to performance of the work.

(b) Utility Support Systems:

1. If required by the Contract documents, or requested by the Project
Manager, the Contractor shall submit shop drawings for the method of
temporary support for all existing utilities during construction. The
temporary support details for existing utilities shall be submitted for
review and approval prior to performance of the work. Shop drawings
must bear the seal of a Professional Project Manager registered in the
State of Colorado, unless so waived by the City.

. Regardless of City approved shop drawings, the Contractor shall be
responsible for the satisfactory support of the utility system and any
damages that may occur to the utility involved.

(c) Electric Utility Installation:

1. Any electric facilities unless otherwise noted are to be relocated or
modified by Colorado Springs Utilities. The Contractor shall coordinate
the work with Colorado Springs Utilities and Colorado Springs Utilities
Contractor.

2. Light Pole Installation or Relocation:
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a. The Contractor is responsible for coordinating with Colorado
Springs Utilities, removing existing light pole foundations,
constructing new light pole foundations, installing new conduits,
and installing lighting junction boxes. The Contractor is
responsible for coordinating with Colorado Springs Utilities for the
de-energizing and removal of existing light poles.

. Colorado Springs Utilities will remove the existing light standards,
reset the light standards upon completion of the new foundations,
conduit and junction boxes, pulling wire, and beginning
operations of the lighting within the project limits. The Contractor
is responsible for scheduling and coordination with Colorado
Springs Utilities crews for reinstallation and re-energizing
completed light poles.

(d) Gas Utilities: The Contractor is responsible for coordinating with Colorado
Springs Utilities for the relocation of existing Gas lines. Colorado Springs
Utilities will relocate the existing gas lines as necessary to install project
improvements within the project limits. The Contractor is responsible for
scheduling and coordination with Colorado Springs Utilities crews.

(e) Telecommunication Agencies: Any telephone facilities unless otherwise
noted are to be relocated or modified by the respective private utility

company. The Contractor shall coordinate the work with the respective
private utility company.

(f) Cablevision: The television utilities are to be relocated by the cable
provider. The Contractor shall coordinate the work with any affected cable
provider.

107.13 FEDERAL FUNDS

If this Contract is a federally assisted construction contract all applicable federal
requirements, terms and conditions, provisions and forms shall apply. Additionally,
during the performance of this Contract, the Contractor agrees as follows:

1. The Contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, sexual orientation, gender
identity, or national origin. The Contractor will take affirmative action to
ensure that applicants are employed, and that employees are treated during
employment, without regard to their race, color, religion, sex, sexual
orientation, gender identity, or national origin. Such action shall include, but
not be limited to the following: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or termination; rates
of pay or other forms of compensation; and selection for training, including
apprenticeship. The Contractor agrees to post in conspicuous places,
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available to employees and applicants for employment, notices to be
provided by the contracting officer setting forth the provisions of this
nondiscrimination clause

. The Contractor will, in all solicitations or advancements for employees
placed by or on behalf of the Contractor, state that all qualified applicants
will receive consideration for employment without regard to race, color,
religion, sex, sexual orientation, gender identity, or national origin.

. The Contractor will not discharge or in any other manner discriminate
against any employee or applicant for employment because such employee
or applicant has inquired about, discussed, or disclosed the compensation
of the employee or applicant or another employee or applicant. This
provision shall not apply to instances in which an employee who has access
to the compensation information of other employees or applicants as a part
of such employee’s essential job functions discloses the compensation of
such other employees or applicants to individuals who do not otherwise
have access to such information, unless such disclosure is in response to
a formal complaint or charge, in furtherance of an investigation, proceeding,
hearing, or action, including an investigation conducted by the employer, or
is consistent with the contractor’s legal duty to furnish information.

4. The Contractor will send to each labor union or representative of workers
with which he has a collective bargaining agreement or other Contract
or understanding a notice advising the labor union or workers
representative of the Contractor's commitments under Section 202 of
Executive Order No. 11246 of September 24, 1965, and shall post
copies of the notice in conspicuous places available to employees and
applicants for employment.

. The Contractor will comply with all provisions of Executive Order 11246
of September 24, 1965, and of the rules, regulations, and relevant orders
of the Secretary of Labor.

. The Contractor will furnish all information and reports required by
Executive Order 11246 of September 24, 1965, and by the rules,
regulations and orders of the Secretary of Labor, or pursuant thereto,
and will permit access to his books, records, and accounts by the
Secretary of Labor, State of Colorado Civil Rights Commission and any
other governmental agency entity which may be assisting with the
funding under this Contract for purposes of investigation to ascertain
compliance with such rules, regulations and orders.

In the event of the Contractor's noncompliance with the
nondiscrimination clauses of this Contract or with any such rules,
regulations, or orders, this Contract may be cancelled, terminated, or
suspended in whole or in part, and the Contractor may be declared
ineligible for further government Contracts or Federally assisted
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construction Contracts in accordance with the procedures authorized in
Executive Order No. 11246 of September 24, 1965, and such other
sanctions may be imposed and remedies invoked as provided in
Executive Order No. 11246 of September 24, 1965, or by rule,
regulation, or order of the Secretary of Labor, or otherwise provided by
law.

. The Contractor shall include the provisions of Paragraphs (1) through
(8) in every subcontract or purchase order unless exempted by rules,
regulations, or orders of the Secretary of Labor issued pursuant to
Section 204 of Executive Order No. 11246 of September 24, 1965, so
that such provisions will be binding upon each subcontractor or vendor.
The Contractor will take such action with respect to any subcontract or
purchase order as the city, state, or any federal governmental entity may
direct as a means of enforcing such provisions, including sanctions for
noncompliance. Provided, however, that in the event the Contractor
becomes involved in, or is threatened with, litigation with a subcontractor
or vendor as a result of such direction, the Contractor may request the
city, the state, or the United States to enter into such litigations to protect
the interests of such governmental entity.

107.14 SUPERINTENDENCE

The Contractor shall give the work the constant attention necessary to facilitate the
progress thereof and shall cooperate with the Project Manager and with other
contractors or Colorado Springs Utilities employees in every way possible. The
Contractor shall have at all times, on the work, as Contractor's agent, a competent
superintendent capable of reading and thoroughly understanding the Plans and
Specifications, and who shall have the necessary authority to receive and promptly
execute the instructions and orders from the Project Manager or the Project
Manager's authorized representative. Such superintendent shall be furnished
irrespective of the amount of work sublet. The Contractor shall supply the Project
Manager with a list of phone numbers at which the Contractor and its
superintendent and foreman can be reached at any time. The assigned
superintendent must adhere to the cooperation requirements specified in this
Contract and is subject to removal if so ordered in writing by the Project Manager.

107.15 PREPARATION

All vegetation, stumps, and debris and other objectionable objects shall be
removed from the area staked out by the Project Manager, and where necessary
from the area immediately adjacent thereto. Such debris shall be hauled from the
site of the construction and wasted as directed by the Project Manager.
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107.16 STAKING WORK

The Project Manager may provide reference points (horizontal and vertical control)
only, unless otherwise noted in the proposal and project specifications. The
Contractor shall engage the services of a licensed surveyor or surveying firm
(hereinafter referred to as the Surveyor) to be approved by the Project Manager.
The Surveyor shall perform all detailed construction layout and staking including
the staking of all storm sewer, street improvements, and utility relocations in
accordance with the plans and specifications. The Contractor shall be responsible
for the correctness and accuracy of the detailed layout of finished structures.

Any instrument man or survey assistant employed on the work by the Contractor
or his subcontractors, who are judged by the Project Manager to be incompetent,
shall be removed from the work and replaced by a competent individual.

DEVIATION ALLOWED

Finished surfaces in all cases shall conform to lines, grades, cross sections and
dimensions shown on the approved drawings or described in the Specifications.
Deviations from the approved drawings and working drawings as may be required
by the expediencies of construction, in all cases, must be determined by the
Project Manager and authorized in writing. If the Project Manager deems it
inexpedient to correct work injured or done in an unauthorized manner, an

equitable deduction from the Contract price of the work done shall be made by the
Project Manager subject to approval of the City Procurement Services Manager.

107.18 RIGHT-OF-WAY

The City's right-of-way will in general be adequate for construction purposes.
Nothing marked on the drawings shall be interpreted as giving the Contractor
exclusive occupancy of the territory provided by the City. The City and its
employees for any purpose, and other contractors of the City, for any purpose
required by their respective contracts, may enter upon or occupy any portion of the
land furnished by the City. When the territory of one contract is a necessary or
convenient means of access for the execution of another contract, such privileges
of access or any other reasonable privilege shall be granted by the Contractor to
the extent, amount, in the manner and at times necessary. No such joint
occupancy or use of the territory shall be made as the basis of any claim for delay
or damages.

107.19 SHOP DRAWINGS AND SUBMITTALS
The Contractor shall submit to the Project Manager all shop drawings and

submittals required for the work, including those pertaining to structural and
reinforcing steel within fifteen (15) Calendar Days from the date of the Notice of
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Award. The Contractor shall make any corrections in the drawings required by the
Project Manager and resubmit the same without delay.

Three final copies of all shop drawings (if applicable), submittals (if applicable) and
schedules shall be submitted to the Project Manager, who after checking will retain
two copies and return one copy to the Contractor. The Project Manager's approval
of shop drawings of equipment and material shall extend only to determining the
conformity of such equipment and materials with the general features of the design
drawings prepared by the Project Manager. It shall be the responsibility of the
Contractor to determine the correctness of all dimensions and minor details of such
equipment and materials so that when incorporated in the work, correct operations
will result.

107.20 RECORD DRAWINGS
The Contractor shall maintain an up-to-date set of Contract drawings and Contract
records, legibly marked; depicting all constructed improvements at the site or as
otherwise specified and shall submit a complete set labeled "Project Record” to
the Project Manager upon completion of the Project.
(a) Drawings:

1. Depths of various elements of foundation in relation to finish floor datum.

2. Horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements and
Project survey control.

. Location of internal utilities and appurtenances concealed in the
construction, referenced to permanent surface improvements and
project survey control.

. Field changes of dimensions and detail.

5. Changes made by Change Order.

6. Details not on original Contract drawings.

(b) Specifications and Addenda:

1. Manufacturer, trade name, catalog number, and supplier of each
product and item of equipment actually installed.

2. Changes made by Change Order.
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107.21 MATERIALS

Unless otherwise stipulated in the Specifications, all workmanship, equipment,
materials, and articles incorporated in the work covered by this Contract are to be
new and of the best grade of their respective kinds for the purpose. The Contractor
shall furnish to the Project Manager for the Project Manager's approval, the name
of the manufacturer of machinery, mechanical and other equipment, which he
contemplates installing, together with their performance capacities and other
pertinent information including but not limited to instruction manuals pertaining to
the use and operation of such machinery, mechanical and other equipment.

When required by the Specifications, or when called for by the Project Manager,
the Contractor shall furnish for approval full information concerning the materials
or articles which he contemplates incorporating in the work. Samples of materials
shall be submitted for approval when so directed. Machinery, equipment,
materials, and articles installed or used without such approval shall be at the risk
of subsequent rejection.

107.22 MATERIAL INSPECTION AT PLANT

If the Project Manager inspects the materials at the source, the following conditions
shall be met:

(a) The Project Manager shall have the cooperation and assistance of the
Contractor and the materials producer.

(b) The Project Manager shall have full entry to all parts of the plant necessary
for the manufacture or production of the materials being furnished.

(c) Adequate safety measures shall be provided and maintained.

The City reserves the right to retest all materials which have been previously tested
or inspected. The retesting may be prior to or after incorporation of the materials
into the work. Those materials inspected and tested after delivery on the Project
or after incorporation into the work that do not meet the requirements of the
Contract will be rejected and replaced at no additional cost to the City.

107.23 HANDLING MATERIALS

All materials shall be handled so their quality and fitness for the work is preserved.
Aggregates shall be transported to the work in vehicles constructed to prevent loss
or segregation of materials.

B21-106MZ SOUTH DOUGLAS CHANNEL PDM PROJECT




107.24 CITY FURNISHED MATERIALS

Material furnished by the City will be made available to the Contractor at the points
specified in the Contract.

The cost of handling and placing materials after they are made available to the
Contractor shall be considered as included in the Contract price for the item, and
shall result in no additional cost to the City.

The Contractor will be held responsible for all material received until it is
incorporated into the work and accepted.

Demurrage charges resulting from the Contractor’s failure to accept the material
at the designated time and point of delivery will be deducted from monies due the
Contractor.

107.25 BUY AMERICA REQUIREMENTS

All manufacturing processes, including the application of a coating, for all steel and
iron products permanently incorporated in the work shall have occurred in the
United States of America. All manufacturing processes are defined as “processes
required to change the raw ore or scrap metal into the finished, in-place steel or
iron product”. This requirement will not prevent a minimal use of foreign steel or
iron provided the total project delivered cost of all such steel and iron which
includes the cost of delivering the steel and iron to the Project, does not exceed
one-tenth of one percent of the total Contract cost or $2,500, whichever is greater.

With every steel or iron product that requires pre-inspection, pretesting, certified
test results, or certificate of compliance, the Contractor shall provide a certification
by each supplier, distributor, fabricator, and manufacturer that has handled the
steel or iron product that every process, including the application of a coating,
performed on the steel or iron product either has or has not been carried out in the
United States of America. These certifications shall create a chain of custody trail
that includes every supplier, distributor, fabricator, and manufacturer that handles
the steel or iron product. The lack of these certifications will be justification for
rejection of the steel or iron product. Upon completion of the Project, the Contractor
shall certify in writing of compliance with this requirement and provide evidence of
the Project delivered cost of all foreign steel or iron permanently incorporated into
the Project.

107.26 TESTING OF MATERIALS

Tests and Inspections. The City will employ and pay for the services of an
approved testing laboratory to perform specified services for the field testing of:

(a) Soil Compaction Control
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(b) Cast-in-Place Concrete
(c) Asphalt Concrete Pavement

The Contractor shall perform, or arrange for the performance, and pay all costs in
connection therewith, all other tests and inspections required by the Contract
documents. The Contractor shall pay for all testing laboratory services in
connection with tests verifying conformance of proposed materials and installation
with project requirements including, but not limited to, mix designs, riprap,
gradation tests for embedment, fill and backfill materials. The City shall pay for
testing laboratory services in connection with tests on materials after incorporation
into the project, unless retesting of materials is necessary because of the failure of
the materials to meet the Project requirements. The Contractor shall obtain the
City's written acceptance of the testing laboratory before having services
performed.

(a) Requirements for Independent Testing Consultants.

1. Consultants shall comply with "Recommended Requirements for
Independent Laboratory Qualifications”, latest edition, published by the
American Council of Independent Laboratories, and basic requirements
of ASTM E-329, "Standards of Recommended Practice for Inspection
and Testing Agencies for Concrete, Steel, and Bituminous Materials as
Used in Construction”, latest edition.

. The Contractor shall submit to the City for prior approval, the name and
address of the proposed testing laboratory with description of personnel,
facilities, equipment and other qualification data, including certificate of
calibration of applicable testing equipment made by an accredited
calibrated agency no more than twelve (12) months prior to submittal
date.

(b) Test Reports

1. Testing agency shall be instructed to submit directly to the City three (3)
copies of all reports of tests or inspections made, showing compliance,
irregularities or deficiencies, identifying Project, date of test, location in
Project, applicable specification section, applicable standard(s) for
compliance, observations relating to compliance, name and signature of
inspector.

(c) Contractor Responsibilities

1. Furnish access to the work, materials, equipment and labor required to
accommodate inspections and tests when testing laboratory is retained
by the City. In the event retesting of materials or recompaction is
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necessary because of the failure of the materials or compaction to meet
the Project requirements, the cost of said retesting shall be borne by the
Contractor. Cost of said retest will be deducted from the final payment
amount due the Contractor, or invoiced directly to the Contractor at the
City's discretion.

(d) Reliance on Technical Data

Without warranty or representation as to the accuracy or completeness of
any information or data, Contractor may rely upon the general accuracy of
the “technical data” contained in the reports, specifications and drawings.
The “technical data” is identified in the work technical specifications,
drawings and reports that are signed and sealed by a registered
Professional Engineer, Architect or Landscape Architect in the State of
Colorado. Except for the reliance on the general accuracy of the “technical
data,” Contractor may not rely upon or make any claim against the City with
respect to:

1. the accuracy or completeness of such reports and drawings for
Contractor’s purposes, including, but not limited to, any aspects of the
means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and
programs incident thereto; or

. other data, interpretations, opinions, and information contained in the
reports or shown or indicated in such drawings; or

. any Contractor interpretation of or conclusion drawn from any "technical
data" or any such other data, interpretations, opinions, or information.

107.27 UNANTICIPATED CIRCUMSTANCES

Contractor understands that this is a firm fixed price contract and so long as there
are no changes in the scope of work or unanticipated circumstances as provided
in subsection A-C below, Contractor must deliver the project for the agreed price.
The parties agree that not every circumstance can be anticipated or known at the
time this Contract was executed. Compensation for unanticipated circumstances,
limited to subsections A —C, shall, at the City’s sole discretion, be provided by the
following method(s): (1) Unit prices previously approved; (2) allowing additional
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compensation on a time and materials method, not to exceed an agreed-to
amount; (3) an agreed lump sum; and/or (4) the actual cost of:
(@) labor (including foreman and additional
supervision, if necessary);
(b) materials necessary for incorporation into the
Project:
(c) rental cost of construction plant and equipment
used for work:
(d) Power and fuel required for operation of power equipment necessary to
perform work;
(e) Contractor shall provide to the City physical evidence of all costs,
including, but limited to, payroll, invoices, vouchers, estimates, bills,
accounting records, or other relevant records. Contractor agrees that its
failure to provide evidence of a claimed cost shall be a waiver of such cost(s)
and the City shall be released and forever discharged from any claim of any
kind whatsoever, loss, damages, request for equitable adjustment, or
demand related thereto. Contractor further agrees that, at the City’'s
discretion, a fixed fee, not to exceed 10% of the costs of work shall be added
to such costs as compensation for the cost of management, insurance,
benefits, bond, profit, and any other expenses.

To the extent unanticipated circumstances arise, Contractor shall follow the
procedures and processes set forth herein and, if applicable, the Dispute
Resolution provisions of this Contract. Contractor agrees that its failure to follow
the processes set forth herein and the Dispute Resolution process shall forever
waive, release, and discharge the City from any claim of any kind whatsoever,
damages, losses, lawsuits, or demands known or unknown. Additionally, the terms
“detail” or “particularity” mean specificity, providing the exact basis and reason
therefor with citations to the Contract or Contract Documents. Vague or
ambiguous references such as “other matters” or “other costs” shall not be
permitted and are not subject to any compensation method whatsoever.

A. Differing Site Conditions or Changed Conditions: A
differing site condition or changed condition means subsurface, latent, or
unknown physical site conditions that are materially different than that which
is indicated in the contract and which is not ordinarily encountered and
generally recognized in the work provided for in the Contract.

Contractor understands the City must be permitted the opportunity to timely
investigate all differing site/changed condition matters; document conditions
as they existed on the site at the time; take measurements, photographs,
witness statements and the like; negotiate a compromise resolution with the
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Contractor and/or subcontractors; and avoid the cost, expense and delay of
formal litigation.

Upon discovering a differing site condition, the Contractor shall not disturb
the conditions and immediately contact the Project Manager. Within five
days of discovering the condition, the Contractor shall provide written notice
to the Project Manager of the condition. The written notice shall describe
the condition with particularity; provide the precise material difference of the
condition from the Contract, design plans, and/or other Contract
Documents; describe, in detail, how the condition is not a condition that
would be ordinarily encountered and generally recognized in the work
provided for in the Contract; and provide a detailed explanation, including
all accounting and other evidence supporting, Contractor’s losses, costs,
delays, and changes in time required for performing the work. Contractor
agrees that any claim, loss, damage, delay, or change in time that is not
supported by evidence shall be disallowed. Contractor waives and forever
releases and discharges the City from any claim of whatsoever kind, loss,
damages, demand, and/or request for equitable adjustment whether known
or unknown by disturbing the condition before notifying the Project Manager
and by failing to provide timely detailed written notice as required herein.
Any issue which is not provided for, in detail, in the written notice shall also
be waived and the City shall be forever released ad discharged from any
claim whatsoever, loss, damage, or request for equitable adjustment, or
demand arising therefrom.

After Contractor fully complies with the provisions in this section and after
receiving the written notice, the Project Manager shall promptly investigate
the condition and determine whether such condition materially differs from
that indicated in the Contract Documents and whether it is a condition that
would not ordinarily be encountered and generally recognized in the work
provided for in the Contract. If the Project Manager determines the
condition is a “differing site condition,” then a Change Order shall be issued
describing the differing site condition and compensation method agreed to
by the parties. By signing the Change Order, Contractor agrees the City
shall be released and fully discharged from any claim whatsoever, loss,
damage, request for equitable adjustment, or demand arising from the
matters described in the Change Order. The parties shall also sign a
document which describes in detail each condition and each claim, loss,
damage, delay, or change in time related to that particular condition which
was agreed to and fully resolved as well as any condition and each claim
loss, damage, delay, or change in time related to that particular condition
which is disputed.

If the Contractor disputes, disagrees with, or otherwise considers unfair any

decision or ruling by the City, then Contractor shall, within 10 Calendar
Days, provide the City with written notice of the dispute as set forth in the
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dispute section of this Contract and shall follow the dispute resolution
process provided therein.

B. Defective or Deficient Construction Plans or
Documents: A defective or deficient construction plan or document means
a material error, mistake, oversight, or omission in the design plans or
documents providing the specifications depicting the general and detail
features of the work to be performed.

Upon discovering a defect or deficiency, the Contractor shall immediately
contact the Project Manager. Within five days of initially advising the Project
Manager of the defect or deficiency, the Contractor shall provide written
notice to the Project Manager. The written notice shall describe the defect
or deficiency with particularity explaining why it is a material defect or
deficiency; provide precise detail explaining why the defect or deficiency is
not something Contractor should know how to do or why the defect or
deficiency is not a condition that would be ordinarily encountered and
generally recognized in the work provided for in the Contract; and provide
a detailed explanation, including all accounting and other evidence
supporting, Contractor’s losses, costs, delays, and changes in time required
for performing the work. Contractor agrees that any claim, loss, damage,
delay, or change in time that is not supported by evidence shall be
disallowed. Contractor agrees that it shall waive and forever release and
discharge the City from any claim of whatsoever kind, loss, damages,
demand, and/or request for equitable adjustment whether known or
unknown by failing to immediately notifying the Project Manager and by
failing to provide timely detailed written notice as required herein. Any issue
which is not provided for in the written notice shall also be waived and the
City shall be forever released ad discharged from any claim whatsoever,
loss, damage, or request for equitable adjustment, or demand arising
therefrom.

After Contractor fully complies with the provisions in this section and after
receiving the written notice, the Project Manager shall promptly investigate
the condition and determine whether such matter is a “defective or deficient
design plan or document” as defined herein. If the Project Manager
determines the matter is a “defective or deficient design plan or document,”
then a Change Order shall be issued describing the defective or deficient
design plan or document, the correction and compensation method agreed
to by the parties. By signing the Change Order, Contractor agrees the City
shall be released and fully discharged from any claim whatsoever, loss,
damage, request for equitable adjustment, or demand arising from the
matters described in the change order. The parties shall also sign Form A
of this Contract which describes in detail each condition and each claim,
loss, damage, delay, or change in time related to that particular condition
which was agreed to and fully resolved as well as any condition and each
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claim loss, damage, delay, or change in time related to that particular
condition which is disputed.

If Contractor disputes, disagrees with, or otherwise considers unfair any
decision or ruling by the City, then Contractor shall, within 10 Calendar
Days, provide the City with written notice of the dispute as set forth in the
Dispute Resolution section of this Contract and shall follow the dispute
resolution process provided therein.

C. Changes in Work and Additional/Extra Work (fixed
price contract): When additional information through excavation, testing,
site investigation, differing site conditions, or otherwise is obtained the City
shall have the right to alter, change the location, re-design, change the
work, add to the work, accelerate work, or reduce work, change the method
or manner of performance, change services, and/or change materials
described in the Contract (collectively “Changed Work”).

If the City changes work, then a Change Order shall be issued by the Project
Manager. Contractor shall not be required to perform any Changed Work
without a Change Order issued by the Project Manager. Such Changed
Work shall be performed under the terms set forth in the original Contract
and compensated as agreed in this section of the Contract.

If Contractor disputes any Changed Work or compensation method for such
Changed Work requested by the City or set forth in a Change Order,
Contractor shall, without delay, perform such work. Within 10 Calendar
Days of receiving the Change Order, Contractor shall provide the City with
written notice of the dispute as set forth in the Dispute Resolution section of
this Contract and shall follow the dispute resolution process provided
therein. Contractor further agrees that any issue not provided for, in detall,
in the written notice shall also be waived and the City shall be forever
released ad discharged from any claim whatsoever, loss, damage, or
request for equitable adjustment, or demand arising therefrom. Any matter
resolved through the Dispute Resolution process shall be set forth in Form
A of this Contract which describes in detail each Changed Work, including
the compensation method, which was agreed to and fully resolved. By
signing Form A, Contractor agrees that the City shall be released and fully
discharged from any claim whatsoever, loss, damage, request for equitable
adjustment, or demand arising from the matters described in Form A.

If Contractor does not dispute any Changed Work or the compensation

method for such work, then Contractor shall sign the Change Order and
agrees that the City shall be released and fully discharged from any claim
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whatsoever, loss, damage, request for equitable adjustment, or demand
arising from the matters described in the Change Order.

Contractor agrees that the Project Manager shall have the authority to make
minor changes in the work which do not involve additional costs and are not
inconsistent with the purpose and scope of the work.

If the City finds it necessary or advisable, the City may omit, increase, or
decrease any items as it may deem necessary or desirable without
changing the unit prices in the proposal, provided such increase or
decrease does not exceed 15% of the total monetary value of the original
Contract. If material or labor involved in such change is not included in the
unit prices of the Contract, but forms an inseparable part of the work to be
done under this Contract, and the delay involved in asking for the bids or
proposals and the letting of a new contract therefore might result in damage,
injury, or impairment of the plant, work system, or other property belonging
to the City, the City may in its discretion declare an emergency and require
Contractor to proceed with such alterations and additions. The Contract
shall not be required to perform such work or furnish extra materials without
a Change Order issued by the Project Manager.

107.28 DISPUTE RESOLUTION

Mindful of the high cost of litigation, not only in dollars, but also in time and energy, the
parties intend to and do hereby establish the following out-of-court alternate dispute
resolution procedure to be followed in the event any dispute, claim of any kind, loss,
damage, demand, request for equitable adjustment, or controversy should arise out of, or
relating to this Contract or relating to any Change Order or other changes or addendums
to this Contract. During the dispute resolution procedure provided in this section, Contract
shall continue to perform the work as provided for in this Contract as modified by any
Change Order or Contract amendment. Nothing in this section precludes the parties from
pursuing any other remedy afforded by the laws of the State of Colorado once the
remedies afforded under this Contract have been complied with and exhausted.
A. Disputes Arising from Unanticipated Circumstances:
If Contractor disputes, disagrees with, or considers any decision, order, ruling,
demand, request, directive, Change Order, or Contract amendment, related to the
Unanticipated Circumstances provision of this Contract, and issued by the City,
whether verbally or in writing, then Contractor shall:

1. Within 10 days of the City issuing any written or verbal decision, order,
ruling, demand, request, directive, Change Order, or Contract amendment,
Contractor shall provide written notice to the Project Manager identifying,
with specific detail, each disputed matter. Any Unanticipated Circumstance
dispute or matter of any kind or nature whatsoever, which Contractor does
not identify in detail shall be waived and the City is released and fully
discharged from any claim whatsoever, loss, damage, request for equitable
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adjustment, or demand arising from any matter not explicitly set forth in the
written notice and described in detail;

Contractor shall provide to the City all evidence of any claim of whatsoever
kind, loss, damages, delay cost, or other costs, including, but not limited to
payroll reports, daily logs, invoices, accounting file, receipts, email, or other
relevant record or document. Any item claimed by Contractor shall be
supported by verifiable evidence described herein. If Contractor requires
additional time to obtain or compile such evidence, then the Contractor shall
have an additional 30 days, but must identify the exact document(s) or other
evidence needed, where it is maintained, and explain why it is not available.
The City shall not be responsible for any delay or other damage arising from
Contractor’s request for additional time to obtain documents. Any item
unsupported by verifiable evidence shall be waived and Contractor agrees
to release and fully discharge the City from any claim of whatsoever kind,
loss, damage, request for equitable adjustment, or demand related to such
unsupported item.

Upon receipt of Contractor's written notice, the Project Manager will
investigate the disputed matter(s) and issue a written decision, ruling, order,
and/or directive to Contractor. If Contractor does not dispute the Project
Manager’s decision, ruling, order, or directive, or a compromise has been
reached, then Contractor shall sign Form A. If Contractor disputes or
disagrees with the Project Manager's Ruling, then within 20 days of
receiving the Project Manager’s decision, ruling, order, and/or directive,
Contractor must file with the City a written request for review to the City
Engineer or City’s Manager of the Procurement Services Division. The
written request for review shall (a) state in detail the exact issue raised to
the Project Manager and the issue(s) related to those matters raised to be
reviewed by the City Engineer or Procurement Services Manager; (b)
provide an analysis, detailing the basis, reason therefor and the how and
why Contractor disagrees with the Project Manager’s decision, ruling, order,
or directive; and (c) attach all evidence supporting Contractor’s dispute. [f
Contractor fails to provide a timely written request for review to the City
Engineer or Procurement Services Manager, then Contractor agrees that it
waives, releases, and forever discharges the City from any claim of
whatsoever kind, loss, damage, request for equitable adjustment, or
demand arising from or related to the Project Manager’s decision, ruling,
order, or directive.

The City Engineer’s or Procurement Services Manager’s decision shall be
final and conclusive for the City of Colorado Springs. If Contractor disputes,
disagrees with, or considers such decision unfair, then Contractor shall be
free to pursue any other remedy afforded by the laws of the State of
Colorado. If Contractor does not dispute the City Engineer's or
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Procurement Services Manager’'s decision, ruling, order, or directive or a
compromise is reached, then Contractor shall sign Form A.

Contractor shall pay the City reasonable attorney’s fees and costs
associated with its failure to comply with any part of this alternate dispute
process.

B. All Other Claims: If a dispute, disagreement, or
controversy of any kind, other than those covered in the Unanticipated
Circumstances section of this Contract, arises from or is related to the Contract,
shall be resolved under the Disputes section in the Contract.

107.29 REMOVAL AND SUSPENSION FOR DEFECTIVE
WORK

All work or material which has been rejected shall be remedied or removed and
replaced in an acceptable manner. Additional compensation will not be allowed for
such removal and replacement. Any work done beyond the lines and grades
shown on the drawings, except as herein provided, will be considered as
unauthorized and will not be measured or paid for. Work so done may be ordered
removed at the Contractor's expense. Should the Contractor fail to comply
promptly with any order of the Project Manager made under the provisions of this
paragraph, the Project Manager shall have the authority to cause said work to be
removed and to deduct the cost from any money due, or to become due, from the
Contractor. At any time during the course of construction of this project if the
provisions of the Plans, Specifications, or Contract provisions are being violated
by the Contractor or his employees, the Project Manager shall have the right and
authority to order all construction to cease or material to be removed, until
arrangements satisfactory to the Project Manager are made by the Contractor for
resumption of the work in compliance with the provisions of the Contract.

The Contractor shall promptly remove from the premises all materials and work
rejected by the Project Manager as failing to meet Contract requirements, whether
incorporated in the work or not, and the Contractor shall promptly replace and re-
execute Contractor's own work in accordance with the Contract and without
expense to the City and shall bear the expense of making good all work of other
Contractors destroyed or damaged by such removal or replacement.

All removal and replacement work shall be done at the Contractor's expense. If the
Contractor does not take action to remove such rejected work and materials within
ten (10) days’ time thereafter, the City may, upon ten (10) days written notice, sell
such materials at auction or at private sale and retain the proceeds without
compensation to the Contractor.
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107.30 CLEANING UP AND FINAL INSPECTION

The Contractor shall at the completion of the work, remove all rubbish from and
about the work and all tools, equipment, scaffolding, and surplus materials and
shall leave the work clean and ready for use. If not completed by Contractor, the
City may remove the rubbish and surplus materials and charge the cost to the
Contractor.

All sewers, conduits, pipes, and appurtenances and all tanks, pump wells,
chambers, buildings, and other structures shall be kept clean during construction
and as the work or any part thereof approaches completion, the Contractor shall
systematically and thoroughly clean and make any needed repairs to them.
Contractor shall furnish at Contractor's own expense, suitable tools and labor for
removing all water and cleaning out all dirt, mortar, and foreign substances. Any
undue leakage of water into the structures such as to make the work, in the opinion
of the Project Manager, fall short of first class work, shall be promptly corrected by
the Contractor at Contractor's own expense.

Cleaning and repairs shall be arranged, so far as practicable, to be completed
upon finishing the construction work. Notice to begin the final cleaning, and
repairing, if such is needed, will be given by the Project Manager, who at the same
time will make his final inspection of the work. The Project Manager will not
approve the final estimate of any portion of the work until after the final inspection
is made and the work is found to be satisfactory.

107.31 CUTTING AND PATCHING

The Contractor shall do all cutting, fitting, or patching of work that may be required
to make its several parts fit together or to receive the work of other contractors
shown upon, or reasonably implied by the Plans and Specifications for the
completed Project.

Cold or wet weather conditions that do not permit a permanent asphalt pavement
replacement will require a minimum 2” bituminous pavement patch prior to opening
the area to traffic as a temporary measure until the permanent asphalt pavement
replacement can be installed. This item shall be incidental to any work requiring
such removal of asphalt and will be considered to be included in the unit price of
the related item of work.

Any cost caused by defective or ill-timed work shall be borne by the Contractor.

The Contractor shall not endanger any work by cutting, digging, or otherwise and
shall not cut or alter the work of any other Contractor without the consent of the
Project Manager.
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107.32 FINAL TESTS

After completion of the work, the Contractor shall make any and all tests required
by the Specifications or by municipal, state, or federal regulations, and where so
provided in said regulations shall furnish the City with certificates of inspection by
the applicable regulatory bodies. The Contractor shall also make all tests required
by the National Board of Fire Underwriters for the purpose of determining
insurance rates or other protection of the City or the public.

107.33 CORRECTION OF WORK AFTER FINAL
PAYMENT

Neither the final payment nor any provision in the Contract Documents shall relieve
the Contractor of the responsibility for negligence or faulty materials or
workmanship within the extent and periods provided by law and by this Contract.

107.34 NO WAIVER OF LEGAL RIGHTS

Upon written notice that the Contractor considers all work complete, the Project
Manager will make a pre-final inspection with the Contractor and will notify the
Contractor in writing of incomplete or defective work revealed by the inspection.
The Contractor shall promptly remedy such deficiencies.

After the Contractor has remedied all deficiencies to the satisfaction of the Project
Manager and delivered all construction records including record drawings,
maintenance and operating instructions, schedules, guarantees, bonds,
certificates of inspection and other documents (all as required by the Contract
Documents), the Contractor will be promptly issued a Certificate of Completion by
the Project Manager stating that the work is acceptable.

Upon completion of the Contract, the City will make final inspection and notify the
Contractor of acceptance. Final acceptance shall not preclude the City from
correcting any measurement, estimate, or certificate made before or after
completion of the Contract, nor from recovering from the Contractor or Surety, or
both, overpayments sustained because the Contractor failed to fulfill the
obligations under the Contract.

The Contractor shall be liable to the City for latent defects, fraud, or such mistakes
as may amount to fraud, or as regards the City’s rights under any warranty or
guarantee.

For all non-federally funded projects, the following additional requirements shall
apply:

(a) All work shall be constructed in compliance with standard construction
codes, and all materials and workmanship must be guaranteed for a period
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of two years from the date of final acceptance. If any defect in the work in
violation of the foregoing warranty arises, Contractor shall, upon receipt of
written notice of such defect, promptly furnish, at no cost to the City, design
and engineering, labor, equipment, and materials necessary to correct such
defect and cause the Work to comply fully with the foregoing warranty and
Contract Documents. This obligation shall survive both final completion of
and final payment for the Work. The City shall not be invoiced for any of
costs of warranty work, and Contractor shall not be entitled to submit any
claim for an increased fee arising therefrom. The Contractor guarantee
period (two-year warranty period) will not begin until the Contract is 100
percent complete, as determined by the Project Manager. Acceptance of
the 100 percent complete work shall be requested in writing by the
Contractor. Any item requiring repair and/or replacement prior to expiration
of the two-year warranty period shall be guaranteed for a period of one-year
after the date of said correction or repair or for the remainder of the two-
year warranty period, whichever is longer.

(b) In placing orders for equipment, the Contractor shall purchase such
equipment only under a written guarantee from the respective
manufacturers that the equipment supplied will function satisfactorily as an
integral part of the completed Project in accordance with the Plans and
Specifications.  Furthermore, the Contractor shall require that the
manufacturer agree in writing at the time an order of equipment is placed
that manufacturer will be responsible for the proper functioning of the
equipment in cooperation with the Contractor, and that whenever necessary
during the installation period or tuning up period following construction
period, the manufacturer will supply without additional cost to the City, such
superintendence and mechanical labor and any adjustments and additional
parts and labor needed to make the equipment function satisfactorily, even
if the same was not shown on approved shop drawings.

ACCEPTANCE

(a) Partial Acceptance. If, during the performance of the project, the Contractor
satisfactorily completes a unit or portion of the Project, such as a structure,
an interchange, or a section of road or pavement that can be used
advantageously for traffic, the Project Manager may make final inspection
of that unit. If the Project Manager finds that the unit has been satisfactorily
completed in compliance with the Contract, the Contractor may be relieved
of further responsibility for that unit except as otherwise provided in these
general provisions. Partial acceptance shall not void or alter any of the
terms of the Contract.

(b) Final Acceptance. Upon notice from the Contractor of presumptive
completion of the entire Project, the Project Manager will make an
inspection. If the work provided for by the Contract has been satisfactorily
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completed, that inspection shall constitute the final inspection and the
Project Manager will notify the Contractor in writing of final acceptance
indicating the date on which the Project was inspected and accepted.

If the inspection discloses any unsatisfactory work, the Project Manager will give
the Contractor a written list of the work needing correction. Upon correction of the
work, another inspection will be made. If the work has been satisfactorily
completed, the Project Manager will notify the Contractor in writing of the date of
final inspection and acceptance. Final acceptance under this subsection does not
waive any legal rights contained in the No Waiver of Legal Rights section of this
Contract.

SECTION 108 PAYMENTS AND ACCEPTANCE OF WORK
108.00 PAYMENTS AND RETAINAGE

Payments will be made, and required retainage withheld if applicable, in
accordance with this section as the work progresses at the end of each month or
as soon thereafter as practicable in compliance with C.R.S. Title 24, Article 91, on
statements made and approved by the Project Manager. In preparing statements,
only completed work will be taken into consideration. No payment will be made for
materials in storage and/or delivered to the site, unless otherwise approved by the
City.

Payment for work performed by the Contractor under the Contract Documents will
be made at the approved unit price or lump sum price for each of the several items
as listed in the proposal and measured as hereinafter specified. Such payment
shall compensate the Contractor for all costs in connection with furnishing all labor,
equipment and material required and performing the operations necessary to
complete the item in accordance with the Contract Documents. All incidental work
essential to the completion of the Project in a workmanlike manner, and including
cleanup and disposal of waste or surplus material, shall be accomplished by the
Contractor without additional cost to the City. The cleanup and disposal of waste
or surplus material shall be performed during construction or as soon after as is
reasonably possible in order to better maintain the aesthetics and safety of the
construction area. Payment will be made for the actual quantities constructed or
installed, unless otherwise noted in these Contract Documents. However, any
changes to plan quantity must be approved through proper Change Order
procedures, said quantities being measured as specified in the Contract
Documents.

(1) If the Contract exceeds one hundred fifty thousand dollars ($150,000.00),
and is for the construction, alteration, or repair of any highway, public work,
or public improvement, structure, and the Contractor has provided
Performance and Payment Bonds: the City shall authorize partial progress
payments of the amount due under this Contract monthly, or as soon
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thereafter as practicable, to the Contractor, if the Contractor is satisfactorily
performing the Contract. If the City finds that satisfactory progress is being
achieved during any period for which progress is to be made, the City may
authorize payment to be made in full without withholding retainage.
However, if satisfactory progress has not been made, the City may retain
a maximum of ten percent (10%) of the amount of the requested payment
until satisfactory progress is achieved. When the work is substantially
complete, the City may retain from the remaining unpaid balance that
amount the City Procurement Services Manager, at the advice of the Project
Manager, considers adequate for protection of the City, suppliers,
subcontractors, laborers, vendors, etc., provided that such retainage shall
not exceed five percent (5%) of the amount due, and shall release to the
Contractor all the remaining funds associated with completed and
acceptable work.

If satisfactory progress has not been made the withheld percentage of the
Contract price of any such work, improvement, or construction shall be
retained on an invoice-to-invoice basis and shall not be cumulative. In other
words, if the Contractor is not performing satisfactorily the City will hold ten
percent (10%) of what is actually due to the Contractor. For example, if the
Contractor is behind schedule and has successfully completed fifty percent
(50%) of the work, the City will only pay forty percent (40%) of the invoice,
withholding ten percent (10%) of what is due until the Contractor gets back
on schedule.

(2) Whenever a Contractor receives payment pursuant to this section, the
Contractor shall make payments to each of the subcontractors of any
amount actually received which were included in the Contractor’s request
for payment to the City for such subcontracts. The Contractor shall make
such payments within seven (7) Calendar Days of receipt of payments from
the City in the same manner as the City is required to pay the Contractor
under this section if the subcontractor is satisfactorily performing under the
Contract with the Contractor. The subcontractor shall pay all suppliers, sub-
subcontractors, laborers, and any other persons who provide goods,
materials, labor, or equipment to the subcontractor any amounts actually
received which were included in the subcontractor’s request for payment to
the Contractor for such persons, in the same manner set forth in this
subsection (2) regarding payments by the Contractor to the subcontractor.
If the subcontractor fails to make such payments in the required manner,
the subcontractor shall pay those suppliers, sub-subcontractors, and
laborers interest in the same manner set forth in this subsection (2)
regarding payments by the Contractor to the subcontractor.

At the time a subcontractor submits a request for payment to the Contractor,

the subcontractor shall also submit to the Contractor a list of the
subcontractor’s suppliers, sub-subcontractors and laborers. The Contractor
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shall be relieved of the requirements of this subsection (2) regarding
payment in seven (7) days and interest payment until the subcontractor
submits such list. If the Contractor fails to make timely payments to the
subcontractor as required by this section, the Contractor shall pay the
subcontractor interest as specified by Contract or at the rate of fifteen
percent (15%) per annum, whichever is higher, on the amount of the
payment which was not made in a timely manner. The interest shall accrue
for the period from the required payment date to the date on which payment
is made. Nothing in this subsection (2) shall be construed to affect the
retention provisions of any Contract.

(3) If the Contractor is not progressing in accordance with the Project Schedule
or not performing quality work in accordance with the specifications, the City
Procurement Services Manager, at the advice of the Project Manager may
withholding retainage up to and including ten percent (10%) of the total
contract amount.

108.01 PAYMENTS WITHHELD PRIOR TO FINAL
ACCEPTANCE OF WORK

The City may withhold or nullify the whole or part of any certificate of payment to
such extent as may be necessary to protect it from loss caused by:

(a) Defective work not remedied.

(b) Claims filed or reasonable evidence indicating probable filing of claims by
other parties against the Contractor.

(c) Failure of the Contractor to make payments properly to subcontractors or
for material or labor.

(d) Damage to another contractor.

When the above grounds are removed, payment will be made for amounts withheld
because of them.
108.02 ACCEPTANCE OF FINAL PAYMENT

If the work is finally accepted by Project Manager under the terms and conditions
of the Contract the entire balance found by the Project Manager to be due the
Contractor, including the retained percentage, less any retention based on; (1) the
Project Manager's estimate of the fair value of the claims against the Contractor;
and (2) the cost of completing the incomplete or unsatisfactory items of work with
specified amounts for each incomplete or defective item of work; and (3) retentions
required by law, shall be due and payable to the Contractor. The date of completion
is the date as specified in the Certificate of Completion issued by the Project
Manager.
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Upon completion of the work under the Contract and before the Contractor will
receive or be paid for the Project Manager's final statement, the City Procurement
Services Division shall post a notice in the Colorado Springs Gazette that the City
has accepted such work as completed according to the Plans and Specifications
and rules set forth in the Contract; that the Contractor is entitled to final settlement;
that after the date specified in the Notice, the City will pay the full balance due
under the Contract; and that persons having claims for labor or material furnished
the Contractor must present their claim to the City Procurement Services Division
prior to the date specified for such payment. Nothing herein shall be construed as
relieving the Contractor and the Sureties on the Contractor's bonds from any claim
or claims for work or labor done or materials or supplies furnished in the execution
of the Contract.

The making and acceptance of the final payment shall constitute a waiver of all
claims by the Contractor against the City.

If, after the work has been substantially completed, full completion thereof is
materially delayed through no fault of the Contractor, and the Project Manager so
certifies, the City may, upon Certificate of Completion by the Project Manager, and
without terminating the Contract, make payment of the balance due for that portion
of the work fully completed and accepted. Such payment shall be made under the
terms and conditions governing final payment, and acceptance of the payment
shall constitute a waiver of all claims by the Contractor but acceptance of the work
shall not constitute a waiver of City claims against the Contractor.

Advertising for Final Payment and processing of the Final Pay Request shall not
take place until after the Contractor has submitted Sales and Use Tax Forms to
the City and said forms have been reviewed and approved by the City Sales Tax
Office.
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SCHEDULE C - SPECIAL PROVISIONS
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SCHEDULE D — TECHNICAL PROVISIONS
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SCHEDULE E - SCOPE OF WORK

THE CONTRACTOR WILL HAVE 180 CALENDAR DAYS TO COMPLETE ALL
ASPECTS OF THE PROJECT. ONCE THE CONTRACT HAS BEEN FULLY
EXECUTED THE CONTRACTOR SHALL ORDER THE WALL BLOCKS NEEDED
FOR CONSTRUCTION SINCE THERE IS AN EXPECTED LEAD TIME OF 6-10
WEEKS FOR RECEIVING THE BLOCKS. CONSTRUCTION SHALL START NO
SOONER THAN OCTOBER 15T TO AVOID HAVING TO DEAL WITH MAJOR RAIN
RUNOFF DURING CONSTRUCTION ACTIVITIES, THOUGH RAIN MAY STILL
OCCUR AND THE CONTRACTOR WILL BE LIABLE FOR DEWATERING
ACTIVITIES DURING CONSTRUCTION.

E.1l SCOPE OF SERVICES

The project is located within South Douglas Channel just upstream of the Chestnut St.
culvert in-between Vondelpark Dr. and Ellston St. The project will be accessed through a
City owned easement to the west of 780 Vondelpark Dr. The work to be done by the
Contractor shall consist of removal of existing failed block wall, removal of existing riprap
protection, sheet pile driving, installation of a new modular block wall on the north bend
of the channel, substantial grading work inside and outside of the channel, installing riprap
throughout the project extents, installation of a proposed 4’ grouted boulder drop
structure, and other misc. work. This work is within the highly erodible South Douglas
Channel, as to why we are not allowing construction to take place prior to October 1%
The Contractor will be responsible for obtaining all necessary permits for the project which
include City Concrete, City Excavation, City Grading and Erosion Control (Approved
Plans and Narrative have been provided for Contractor’s use), CDPHE WQ Construction
Permit (for both disturbing an acre of land and also for dewatering activities), and a Parks
and Trails Permit (if the Contractor plans on closing Sinton Trail to the north side of the
project).
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SCHEDULE F = MEASUREMENT AND PAYMENT

The provisions for measurement and payment contained in this section replace and
take precedence over the measurement and payment provisions contained in the
standard specifications.

Payment for work performed by the Contractor under these Contract Documents will be
made at the approved unit price or lump sum price for each of the items as listed in the
bid proposal and measured as hereinafter specified. Such payment shall compensate
the Contractor for all costs in connection with furnishing all labor, equipment and
material required and performing the operations necessary to complete the item in
accordance with the contract documents.

Any items of work which are called out in the plans and/or the specifications or are
typical for the type of construction being accomplished and do not have a specific line
item in the bid proposal but which are necessary to complete the work in accordance
with the requirements of good and standard practice, such as sub-grade preparation
and grading are to be considered as incidental to the construction of the project and the
Contractor’s cost for such work shall be included in the bid price for the related item of
work.

The Contractor shall accomplish all incidental work essential to the completion of the
project, including cleanup and disposal of waste or surplus material without additional
cost to the Owner. The cleanup and disposal of waste or surplus material shall be
performed during construction or as soon after as is reasonably possible in order to
better maintain the safety and aesthetics of the construction area.

The estimated quantities shown in the bid form are estimates only, being given only as
the basis for tabulation and evaluation of the bid, and the City does not warrant,
expressly or by implication, that the actual amount of work will correspond therewith.
The right to increase or decrease the amount of any class or portion of the work or to
make changes in the work required as may be deemed necessary is reserved by the
City as provided elsewhere in these specifications. Unless otherwise noted in the
following bid items descriptions, the basis of payment will be the plan/bid form quantity.
The contractor should perform an independent estimate of quantities and bring large
discrepancies to the attention of the Engineer before completion of their bid. It should be
noted that certain bid items may be included in the Bid Form to establish a unit price
should the use of those items become necessary during construction. Allowance will
not be made for loss of anticipated profits of additional compensation should the use of
these items be deemed unnecessary.
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F.1 ITEM DESCRIPTIONS

Bid Item No. 1: Mobilization

a. Item Description

See Section 915 — Mobilization of the Standard Specifications.
b. Measurement

Mobilization consists of preparatory work and operations necessary for: the movement
of personnel, equipment, supplies, and incidentals to the Project site, temporary
signage, all permits and preparation of various construction operation plans, project
administration including the specifically documented project meetings for utility locates
including coordination with utilities and potholing to confirm utility line locations as
needed and other facilities necessary for the Work, for premiums on bond and
insurance for the Work, and for other operations performed or costs incurred before the
beginning of Work. Mobilization also includes demobilization as Work concludes,
including movement of all personnel, equipment, supplies, and incidentals off of the
Project site, and reestablishing the surrounding area to preconstruction condition.

C. Payment
Payment will be according to the following schedule:

When 5% of the original contract amount is earned, 20% of the amount Proposal for
mobilization will be paid.

When 20% of the original contract amount is earned, 50% of the amount Proposal for
mobilization will be paid.

When 35% of the original contract amount is earned, 60% of the amount Proposal for
mobilization will be paid.

When 75% of the original contract amount is earned, 100% of the amount Proposal for
mobilization will be paid.

Payment for the Proposal Item shall include but is not limited to full compensation for all
labor, equipment, tools and materials necessary to mobilize and obtain permitting, and
all other costs incurred or labor and operations which must be performed prior to
beginning the other items under the contract. Payment shall be made at the applicable
contract unit price for the Proposal Item and shall include full compensation for all labor,
equipment, tools, and materials necessary to complete the work, and no additional
compensation will be allowed therefore.
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Bid Item No. 2: Water Control and Dewatering (LS)

a. Item Description

This work consists of all temporary measures needed to meet the requirements of
Section 2.19 of these Special Provisions and Section 920 of the Project Special
Technical Specifications during construction of the project. This bid item includes all the
costs for labor, equipment, tools, and materials associated with the work.

b. Payment

Payment for this item will be based on the lump sum bid price and will be in accordance
with the following schedule:

One-third of the lump sum price shall be paid after satisfactory completion of one-
guarter of the total project work.

The second one-third of the lump sum price shall be paid after satisfactory completion
of one-half of the total project work.

The final one-third of the lump sum price shall be paid after satisfactory completion of
the total project work.

Bid Item No. 3: Clearing and Grubbing (LS)

a. Measurement

The quantity of clearing and grubbing to be paid for as a lump sum after the work is
accepted by the Owner’s Representative as complying with the plans and
specifications. Clearing and grubbing shall be in accordance with City of Colorado
Springs Public Works Standard Specifications.

b. Payment

Payment shall be made at the applicable contract unit price for the Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work. Payment for clearing and grubbing shall include scalping, topsoil
striping and stockpiling, removal and off-site disposal of vegetation and all sized trees,
shrubs and debris within the limits of the project. All holes left behind shall be filled with
suitable material to existing grade as directed by the Owner’s Representative, and no
additional compensation will be allowed therefore.

B21-106MZ SOUTH DOUGLAS CHANNEL PDM PROJECT




Bid Item No. 4: Survey and Red-Line Drawings (LS)
a. Item Description

Surveying will be performed in accordance with section 108.16 of the Standard
Specifications as modified by Project Special Technical Specification section 950.

b. Payment

Payment for surveying will be the contract lump sum bid and will be full compensation
for all surveying work necessary to complete the project as shown on the Plans, to
include all resetting of stakes, marks, monuments, Secondary and Primary Control
points, and preparing supplemental or amended project control diagrams. Partial
payment for surveying will be made as work progresses. Copies of survey records for all
completed survey work and a current set of red-line drawings shall be submitted to the
Engineer prior to payment of pay requests including partial payment for survey and red-
line drawings. Before final payment is made, all survey records, red-line drawings, and
as-constructed survey & on-demand “proof” shots, stamped and sealed by a PLS shall
be submitted to the Engineer for review.

Bid Item No. 5: Earthwork — Unclassified Excavation (CY)
a. Item Description

The measurement for payment for this item will be based on the actual number of cubic
yards of earthen material excavated from the project site. All material that is not placed
on site will be hauled off site, but it is expected that all excavated material will be able to
be placed back within the project limits. Unclassified excavation shall be in accordance
with Section 203 of the CDOT Standard Specifications for Road and Bridge
Construction

b. Payment

Payment shall be made at the applicable contract unit price for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work. Payment for Excavation shall include but not limited to any
excavation and embankment necessary to form the embankment and storage area,
placement of excess excavated materials onsite, dewatering, temporary stockpiling,
compaction and debris disposal. All holes left behind shall be filled with suitable material
to existing grade as directed by the Owner’s Representative, and no additional
compensation will be allowed therefore.
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Bid Item No. 6: Earthwork — Embankment Material
a. Item Description

See Section 620- Drainage Channels of the Standard Specifications

The measurement for payment for this item will be based on the actual number of cubic
yards of earthen material excavated and used for embankment material from the project
site. All material that is not placed on site will be hauled off site, but it is expected that all
excavated material will be able to be placed back within the project limits. Contractor
shall work with Project Manager to validate quantities and methods used to calculate
the quantities prior to excavation activities taking place. The calculated quantity shall be
a comparison of the finished grade at the completion of construction activities to the
existing conditions base topography shown in the plans. Contractor and Project
Manager shall come to consensus regarding any discrepancies between the actual site
conditions and the base topography prior to backfill activities taking place. Additional or
updated topography, if required, shall be collected by the Project Manager prior to
excavation activities taking place. The quantity is based on the neat lines shown on the
drawings and does not account for shrinkage or swell and does not include structural
backfill or pre-backfill required to install other items.

b. Payment

Payment shall be made at the applicable contract unit price for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work. Payment for Excavation shall include but not limited to any
excavation and embankment necessary to form the embankment and storage area,
placement of excess excavated materials onsite, dewatering, temporary stockpiling,
compaction and debris disposal. All holes left behind shall be filled with suitable material
to existing grade as directed by the Owner’s Representative, and no additional
compensation will be allowed therefore. Suitable fill material shall be agreed upon by
the Owners Representative and Contractor per standards of the specifications, and no
additional compensation will be allowed therefore.

Bid Item No. 7: Removal of Existing Wall and Stockpile for Reuse (LS)

a. Measurement

The quantity of removal of existing wall and stockpile for future use to be paid for as a
lump sum after the work is accepted by the Owner’s Representative as complying with
the plans and specifications. There are about 30 existing wall blocks within the project
limits that will be removed and stored on site for use on the proposed wall. The
proposed wall will use a combination of existing and proposed blocks in order to build
per plan.
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b. Payment

Payment shall be made at the applicable Bid Item quantity and shall include full
compensation for all labor, equipment, tools, hauling, proper disposal and materials
necessary to complete the removal and stockpile of wall blocks at the locations shown
on the drawings, and no additional compensation will be allowed therefore.

Bid Item No. 8: Removal of Pipe (LF)
a. Measurement

The quantity of removal of pipe is to be paid for by lineal foot after the work is accepted
by the Owner’s Representative as complying with the plans and specifications. There is
an existing 24” HDPE outfall into the channel that is being removed and replaced with
RCP. The payment of this item is for removal of the section that will be replaced with
RCP.

b. Payment

Payment shall be made at the applicable Bid Item quantity and shall include full
compensation for all labor, equipment, tools, hauling, proper disposal and materials
necessary to complete the removal of pipe at the locations shown on the drawings, and
no additional compensation will be allowed therefore.

Bid Item No. 9: Removal of Existing Riprap and Stockpile for Reuse (CY)

a. Measurement

The quantity of removal of existing riprap and stockpile for future use to be paid for by
cubic yard after the work is accepted by the Owner’s Representative as complying with
the plans and specifications. There is about 400 tons of riprap within the project limits
that was placed for emergency stabilization until this project construction commenced
and it will be removed and stored on site for use on the improvements.

b. Payment
Payment shall be made at the applicable Bid Item quantity and shall include full
compensation for all labor, equipment, tools, hauling, proper disposal and materials

necessary to complete the removal and stockpile riprap at the locations shown on the
drawings, and no additional compensation will be allowed therefore.
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Bid Item No. 10: Grouted Riprap (Type H) — Use Stockpiled Riprap from Bid Item
#9 (CY)

a. Item Description

This item includes all materials, equipment, and labor associated with constructing
grouted riprap as shown in the Plans. The work shall be performed in accordance with
the Standard Specifications as modified by the Project Special Technical Specifications.
All riprap material to be placed for improvements shall be taken from stockpiled riprap,
which should be enough material for all riprap placement. If additional material is
needed, the City will work with the Contractor for agreeing on a price and quantity
above and beyond what the stockpiled material provides.

b. Payment

Payment shall be made at the bid price per cubic yard as measured in plan view for the
item, and shall include full compensation for all labor, equipment, tools, and materials
necessary to construct the structures with the following exception. Payment for Grouted
Riprap shall include all subgrade preparation and fine grading to prepare the site for
placement; placed to the satisfaction of the Engineer, weep drain construction where
shown on plans, compaction testing to meet plan requirements, all grout, including grout
trench, and hauling and placement of materials as required, and no additional
compensation will be allowed therefore.

Bid Item No. 11: Grouted Riprap (Type M) — Furnish and Install (CY)

a. Item Description

This item includes all materials, equipment, and labor associated with constructing
grouted riprap as shown in the Plans. The work shall be performed in accordance with
the Standard Specifications as modified by the Project Special Technical Specifications.

b. Payment

Payment shall be made at the bid price per cubic yard as measured in plan view for the
item, and shall include full compensation for all labor, equipment, tools, and materials
necessary to construct the structures with the following exception. Payment for Grouted
Riprap shall include all subgrade preparation and fine grading to prepare the site for
placement; placed to the satisfaction of the Engineer, weep drain construction where
shown on plans, compaction testing to meet plan requirements, all grout, including grout
trench, and hauling and placement of materials as required, and no additional
compensation will be allowed therefore.
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Bid Item No. 12: Soil Riprap — Type M (CY)
a. Item Description

This item includes all materials, equipment, and labor associated with constructing
riprap as shown in the Plans. The work shall be performed in accordance with the
Standard Specifications as modified by the Project Special Technical Specifications.

b. Payment

Payment shall be made at the bid price per cubic yard as measured for the item, and
shall include full compensation for all labor, equipment, tools, and materials necessary
to construct the structures. Payment for riprap shall include all subgrade preparation
and fine grading to prepare the site for placement; riprap, placed to the satisfaction of
the Engineer, compaction testing to meet plan requirements, and hauling and
placement of materials as required.

Bid Item No. 13: Modular Block Wall — Place Existing Stockpiled Blocks (SY)
a. Measurement
The quantity of modular block wall to be paid for will be determined by measurement of

the square yards of modular block wall constructed using existing blocks and accepted
by the Owner’s Representative as complying with the plans and specifications.

b. Payment

Payment shall be made at the applicable contract unit price for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work. Payment for modular block walls shall include all excavation,
backfill, dewatering, subgrade preparation, leveling course, geo-grids, select backfill
placement and compaction, finish grading and all other items of work involved in
construction of the wall, and no additional compensation will be allowed therefore.

Bid Item No. 14: Modular Block Wall — Furnish and Install Blocks (SY)

a. Measurement

The quantity of modular block wall to be paid for will be determined by measurement of
the square yards of modular block wall constructed using newly purchased blocks and

accepted by the Owner’s Representative as complying with the plans and
specifications.
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b. Payment

Payment shall be made at the applicable contract unit price for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work. Payment for modular block walls shall include all excavation,
backfill, dewatering, subgrade preparation, block wall, leveling course, geo-grids, select
backfill placement and compaction, finish grading and all other items of work involved in
construction of the wall, and no additional compensation will be allowed therefore.

Bid Item No. 15: Wall Trench Drain (Complete in Place, Including 1-1/2” Rock and
Filter Fabric) (LF)

a. Item Description

These items include all materials, equipment, and labor associated with constructing
wall trench drain as shown in the Plans and details. The work shall be performed in
accordance with the Standard Specifications as modified by the Project Special
Technical Specifications and the project documents.

b. Payment

Payment shall be made at the applicable contract unit price for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work. Payment for the wall trench drain shall include removals of existing,
disposal of all removals, pipe, subgrade preparation and compaction, dewatering, rock,
filter fabric, and no additional compensation will be allowed therefore.

Bid Item No. 16: 48” Grouted Boulders (SY)

a. Item Description

This item includes all materials, equipment, and labor associated with constructing
grouted boulders as shown in the Plans. The work shall be performed in accordance
with the Standard Specifications as modified by the Project Special Technical
Specifications.

b. Payment

Payment shall be made at the bid price per square yard as measured in plan view for
the item, and shall include full compensation for all labor, equipment, tools, and
materials necessary to construct the structures with the following exception. Riprap and
steel sheet pile will be measured and paid separately. Payment for 4° Grouted Boulders
shall include all subgrade preparation and fine grading to prepare the site for boulder
placement; boulders, placed to the satisfaction of the Engineer, weep drain
construction, compaction testing to meet plan requirements, all grout, including grout
trench, and hauling and placement of materials as required.
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Bid Item No. 17: 18” RCP (Complete in Place with FES) (LF)
a. Measurement

The quantity of 18" RCP to be paid for will be determined by measurement of the
number of linear feet actually constructed and accepted by the Engineer as complying
with the plans and specifications. 18” RCP shall be in accordance with Section 600 of
the City of Colorado Springs Standard Specifications.

b. Payment

Payment shall be made at the applicable contract unit price for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work. Payment for the reinforced concrete pipe shall include all prepping,
purchase and placement of pipe, grading, compaction, flared end section, complete and
in place and any other items of work involved in construction and all other items of work
involved in construction of the reinforced concrete pipe, and no additional compensation
will be allowed therefor.

Bid Item No. 18: Concrete Collar (18” Storm Connection) (EA)

a. Measurement

The quantity of concrete collar to be paid for will be determined by each collar actually
constructed and accepted by the Engineer as complying with the plans and
specifications. Collar shall be in accordance with Section 600 of the City of Colorado
Springs Standard Specifications.

b. Payment

Payment shall be made at the applicable contract unit price for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work. Payment for inlet shall include all prepping, forming and form
removal, purchase and placement of concrete, finishing and curing of concrete, grading,
reinforcement, compaction, complete in place and any other items of work involved in
construction and all other items of work involved in construction of the collar, and no
additional compensation will be allowed therefor.

Bid Item No. 19: Cutoff Sheet Pile, Steel (PZ-22) (SF)

a. Item Description

These items include all materials, equipment, and labor associated with constructing
steel sheet pile as shown in the Plans and details. The work shall be performed in

accordance with the Standard Specifications as modified by the Project Special
Technical Specifications.
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b. Payment

Payment shall be made at the bid price per frontal square foot for the sheet pile installed
based on pile driving logs, and shall include full compensation for all labor, equipment,
tools, and materials necessary to install the sheet pile. Payment for steel sheet pile shall
include all equipment, labor, surveying, pile driving reports; and hauling and placement
of materials as required.

Bid Item No. 20: Construction Fencing (LF)

a. Measurement

The quantity of construction fencing to be paid for will be determined by measurement
of the lineal feet of construction fencing furnished, installed, and accepted by the
Owner’s Representative as complying with the plans and specifications. Construction
fencing shall be in conformance with Volume 1l of the City of Colorado Springs Drainage
Criteria Manual and all project documents.

b. Payment

Payment shall be made at the applicable contract unit price per lineal feet for Bid Item
and shall include full compensation for all labor, equipment, tools, and materials
necessary to complete the work and to install the fencing at the locations shown on the
drawings, and no additional compensation will be allowed therefore.

Bid Item No. 21: Concrete Washout Area (EA)

a. Measurement

The quantity of concrete washout to be paid for will be determined by measurement of
the quantity of concrete washouts furnished, installed, and accepted by the Owner’s
Representative as complying with the plans and specifications. Inlet protection shall be
in conformance with Volume Il of the City of Colorado Springs Drainage Criteria Manual
and all project documents.

b. Payment

Payment shall be made at the applicable contract unit price each for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work and to install and maintain the concrete washout at the location
selected by the contractor throughout the period of construction and no additional
compensation will be allowed therefore.
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Bid Item No. 22: Sediment Control Log (LF)
a. Measurement

The quantity of sediment control logs to be paid for will be determined by measurement
of the lineal feet of sediment control logs furnished, installed, and accepted by the
Owner’s Representative as complying with the plans and specifications. Construction
fencing shall be in conformance with Volume 1l of the City of Colorado Springs Drainage
Criteria Manual and all project documents.

b. Payment

Payment shall be made at the applicable contract unit price per lineal feet for Bid Item
and shall include full compensation for all labor, equipment, tools, and materials
necessary to complete the work and to install the sediment control logs at the locations
shown on the drawings, and no additional compensation will be allowed therefore.

Bid Item No. 23: Vehicle Tracking Control (EA)
a. Measurement

The quantity of vehicle tracking control to be paid for will be determined by
measurement of the quantity of units furnished, installed, and accepted by the Owner’s
Representative as complying with the plans and specifications. Inlet protection shall be
in conformance with Volume Il of the City of Colorado Springs Drainage Criteria Manual
and all project documents.

b. Payment

Payment shall be made at the applicable contract unit price each for Bid Item and shall
include full compensation for all labor, equipment, tools, and materials necessary to
complete the work and to install and maintain the vehicle tracking control at the location
selected by the contractor throughout the period of construction and no additional
compensation will be allowed therefore.

Bid Item No. 24: Erosion Control Blanket (SY)

a. Measurement

The quantity of erosion control blanket to be paid for will be determined by
measurement of the square yards of erosion control blanket furnished, installed, and
accepted by the Owner’s Representative as complying with the plans and
specifications. Erosion control blanket shall be in conformance with Volume 1l of the City
of Colorado Springs Drainage Criteria Manual and the project documents.

B21-106MZ SOUTH DOUGLAS CHANNEL PDM PROJECT




b. Payment

Payment shall be made at the applicable contract unit price per square yard for Bid ltem
and shall include full compensation for all labor, equipment, tools, and materials
necessary to complete the work and to install the erosion control blanket at the locations
shown on the drawings, and no additional compensation will be allowed therefore.

Bid Item No. 25: Seeding (AC)
a. Measurement

The quantity of seeding to be paid for will be determined by measurement of the acres
of property seeded and furnished, installed, and accepted by the Owner’s
Representative as complying with the plans and specifications. Seeding shall be in
conformance with Volume Il of the City of Colorado Springs Drainage Criteria Manual
and the project documents. Contractor shall maintain and establish meadow by
watering, weeding, mowing, trimming, replanting, and other operations. Roll, regrade,
and replant bare and eroded areas and remulch. Watering: Provide and maintain
temporary piping, hoses, and turf-watering equipment to convey water from sources and
to keep meadow uniformly moist. Contractor is responsible for regrowth of site to obtain
70% or preconstruction vegetation and the City Grading and Erosion Control Permit will
not be closed until this requirement is met as stated within the project documents and
City DCM.

b. Payment

The accepted quantities will be paid for at the Contract price for this Item. Payment will
be considered full compensation for all materials and labor necessary to complete the
seeding including soil preparation, fertilizing, soil, seed, drilling, spreading, conditioning,
signs, tilling and raking. The installation of weed-free straw or wood-strand erosion
control mulch is incidental to the work and required over all seeded areas that do not
include erosion control blanket, and no additional compensation will be allowed
therefore.

Bid Item No. 26: F/A Minor Contract Revisions (LS)
a. Measurement

The quantity of Field Orders to be paid for will be determined by number of approved
changes found in the field by the Contractor or the City. The field order bid item shall be
used for the City’s use to expedite any field orders made during construction. The use of
the field order bid item is at the City’s discretion and any amount of such item not used
during construction will be removed from the contract amount at the end of the project.
Contractor will need written approval from the City prior to moving forward with any field
order change along with the approved amount and the Contractor is not guaranteed any
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amount of the bid item if the City does not approve of any field orders during
construction.

b. Payment

Payment shall be made at increments within the applicable contract price for Field
Orders Bid Item and shall include full compensation for all labor, equipment, tools, and
materials necessary to complete the work.
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SCHEDULE G - CLAUSES FOR CONTRACTS SUBJECT TO FEDERAL
REQUIREMENTS

1. EQUAL EMPLOYMENT OPPORTUNITY

To view the City of Colorado Springs EEOP (Equal Employment Opportunity Plan)
Utilization Report, the link is www.coloradosprings.gov/eeop.

During the performance of this Contract, the Contractor agrees as follows:

(1) The Contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, sexual orientation, gender identity, or
national origin. The Contractor will take affirmative action to ensure that applicants are
employed, and that employees are treated during employment without regard to their
race, color, religion, sex, sexual orientation, gender identity, or national origin. such
action shall include, but not be limited to the following: Employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates
of pay or other forms of compensation; and selection for training, including
apprenticeship. The Contractor agrees to post in conspicuous places, available to
employees and applicants for employment, notices to be provided by the contracting
officer setting forth the provisions of this nondiscrimination clause.

(2) The Contractor will, in all solicitations or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive considerations
for employment without regard to race, color, religion, sex, sexual orientation, gender
identity, or national origin.

(3) The contractor will not discharge or in any other manner discriminate against any
employee or applicant has inquired about, discussed, or disclosed the compensation of
the employee or applicant or another employee or applicant. This provision shall not
apply to instances in which an employee who has access to the compensation
information of other employees or applicants as a part of such employee’s essential job
functions discloses the compensation of such other employees or applicants to
individuals who do not otherwise have access to such information, unless disclosure is
in response to a formal complaint or charge, in furtherance of an investigation,
proceeding, hearing, or action, including an investigation conducted by the employer, or
is consistent with the contractor’s legal duty to furnish information.

(4) The Contractor will send to each labor union or representative of workers with which
he has a collective bargaining agreement or other contract or understanding, a notice to
be provided advising the said labor union or workers' representatives of the contractor's
commitments under this section 202 of Executive Order 11246 of September 24, 1965,
and shall post copies of the notice in conspicuous places available to employees and
applicants for employment.
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(5) The Contractor will comply with all provisions of Executive Order 11246 of
September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary
of Labor.

(6) The Contractor will furnish all information and reports required by Executive Order
11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of
Labor, or pursuant thereto, and will permit access to his books, records, and accounts
by the administering agency and the Secretary of Labor for purposes of investigation to
ascertain compliance with such rules, regulations, and orders.

(7) In the event of the Contractor's noncompliance with the nondiscrimination clauses of
this contract or with any of the said rules, regulations, or orders, this contract may be
canceled, terminated, or suspended in whole or in part and the Contractor may be
declared ineligible for further Government contracts or federally assisted construction
contracts in accordance with procedures authorized in Executive Order 11246 of
September 24, 1965, and such other sanctions may be imposed and remedies invoked
as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or
order of the Secretary of Labor, or as otherwise provided by law.

(8) The Contractor will include the provisions of paragraphs (1) through (8) in every
subcontract or purchase order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of
September 24, 1965, so that such provisions will be binding upon each subcontractor or
vendor. The Contractor will take such action with respect to any subcontract or
purchase order as the administering agency may direct as a means of enforcing such
provisions, including sanctions for noncompliance: Provided, however, that in the event
the Contractor becomes involved in, or is threatened with, litigation with a subcontractor
or vendor as a result of such direction by the administering agency the Contractor may
request the United States to enter into such litigation to protect the interests of the
United States.

(8) Subcontracts. Each nonexempt prime contractor or subcontractor shall include the
equal opportunity clause in each of its nonexempt subcontracts.

(9) Incorporation by reference. The equal opportunity clause may be incorporated by
reference in all Government contracts and subcontracts, including Government bills of
lading, transportation requests, contracts for deposit of Government funds, and
contracts for issuing and paying U.S. savings bonds and notes, and such other
contracts and subcontracts as the Deputy Assistant Secretary may designate.

(10) Incorporation by operation of the order. By operation of the order, the equal
opportunity clause shall be considered to be a part of every contract and subcontract
required by the order and the regulations in this part to include such a clause whether or
not it is physically incorporated in such contracts and whether or not the contract
between the agency and the contractor is written.

(11) Adaptation of language. Such necessary changes in language may be made in the
equal opportunity clause as shall be appropriate to identify properly the parties and their
undertakings. [43 FR 49240, Oct. 20, 1978, as amended at 62 FR 66971, Dec. 22,
1997]
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2. EQUAL EMPLOYMENT OPPORTUNTY REPORTS AND OTHER REQUIRED
INFORMATION

(a) Requirements for prime contractors and subcontractors.

(1) Each prime contractor and subcontractor shall file annually, on or before the
September 30, complete and accurate reports on Standard Form 100 (EEO-1)
promulgated jointly by the Office of Federal Contract Compliance Programs, the Equal
Employment Opportunity Commission and Plans for Progress or such form as may
hereafter be promulgated in its place if such prime contractor or subcontractor (i) is not
exempt from the provisions of these regulations in accordance with 8 60-1.5; (ii) has 50
or more employees; (iii) is a prime contractor or first tier subcontractor; and (iv) has a
contract, subcontract or purchase order amounting to $50,000 or more or serves as a
depository of Government funds in any amount, or is a financial institution which is an
issuing and paying agent for U.S. savings bonds and savings notes: Provided, That any
subcontractor below the first tier which performs construction work at the site of
construction shall be required to file such a report if it meets requirements of paragraphs
(@)(1) (i), (i), and (iv) of this section.

(2) Each person required by 8 60-1.7(a)(1) to submit reports shall file such a report with
the contracting or administering agency within 30 days after the award to him of a
contract or subcontract, unless such person has submitted such a report within 12
months preceding the date of the award. Subsequent reports shall be submitted
annually in accordance with 8 60-1.7(a)(1), or at such other intervals as the Deputy
Assistant Secretary may require. The Deputy Assistant Secretary may extend the time
for filing any report.

(3) The Deputy Assistant Secretary or the applicant, on their own motions, may require
a contractor to keep employment or other records and to furnish, in the form requested,
within reasonable limits, such information as the Deputy Assistant Secretary or the
applicant deems necessary for the administration of the order.

(4) Failure to file timely, complete and accurate reports as required constitutes
noncompliance with the prime contractor's or subcontractor's obligations under the
equal opportunity clause and is ground for the imposition by the Deputy Assistant
Secretary, an applicant, prime contractor or subcontractor, of any sanctions as
authorized by the order and the regulations in this part.

(b) Requirements for bidders or prospective contractors—

(1) Certification of compliance with Part 60-2: Affirmative Action Programs. Each
agency shall require each bidder or prospective prime contractor and proposed
subcontractor, where appropriate, to state in the bid or in writing at the outset of
negotiations for the contract: (i) Whether it has developed and has on file at each
establishment affirmative action programs pursuant to Part 60-2 of this chapter; (ii)
whether it has participated in any previous contract or subcontract subject to the equal
opportunity clause; (iii) whether it has filed with the Joint Reporting Committee, the
Deputy Assistant Secretary or the Equal Employment Opportunity Commission all
reports due under the applicable filing requirements.

(2) Additional information. A bidder or prospective prime contractor or proposed
subcontractor shall be required to submit such information as the Deputy Assistant
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Secretary requests prior to the award of the contract or subcontract. When a
determination has been made to award the contract or subcontract to a specific
contractor, such contractor shall be required, prior to award, or after the award, or both,
to furnish such other information as the applicant or the Deputy Assistant Secretary
requests.

(c) Use of reports. Reports filed pursuant to this section shall be used only in
connection with the administration of the order, the Civil Rights Act of 1964, or in
furtherance of the purposes of the order and said Act.[43 FR 49240, Oct. 20, 1978, as
amended at 62 FR 66971, Dec. 22, 1997]

3. CONSTRUCTION WAGE RATE REQUIREMENTS (DAVIS BACON) (From
FAR 52.222-6)

The term “Contracting Officer” herein shall refer to the City of Colorado Springs
Contracting Specialist assigned to this contract.

(a) Definition.-“Site of the work”-

(1) Means-

() The primary site of the work. The physical place or places where the construction
called for in the contract will remain when work on it is completed; and

(i) The secondary site of the work, if any. Any other site where a significant portion of
the building or work is constructed, provided that such site is-

(A) Located in the United States; and

(B) Established specifically for the performance of the contract or project;

(2) Except as provided in paragraph (3) of this definition, includes any fabrication plants,
mobile factories, batch plants, borrow pits, job headquarters, tool yards, etc., provided-
(i) They are dedicated exclusively, or nearly so, to performance of the contract or
project; and

(i) They are adjacent or virtually adjacent to the “primary site of the work” as defined in
paragraph (a)(1)(i), or the “secondary site of the work” as defined in paragraph (a)(1)(ii)
of this definition;

(3) Does not include permanent home offices, branch plant establishments, fabrication
plants, or tool yards of a Contractor or subcontractor whose locations and continuance
in operation are determined wholly without regard to a particular Federal contract or
project. In addition, fabrication plants, batch plants, borrow pits, job headquarters,
yards, etc., of a commercial or material supplier which are established by a supplier of
materials for the project before opening of bids and not on the Project site, are not
included in the “site of the work.” Such permanent, previously established facilities are
not a part of the “site of the work” even if the operations for a period of time may be
dedicated exclusively or nearly so, to the performance of a contract.

(b)

(2) All laborers and mechanics employed or working upon the site of the work will be
paid unconditionally and not less often than once a week, and without subsequent
deduction or rebate on any account (except such payroll deductions as are permitted by
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regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part 3)),
the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment computed at rates not less than those contained in the wage
determination of the Secretary of Labor which is attached hereto and made a part
hereof, or as may be incorporated for a secondary site of the work, regardless of any
contractual relationship which may be alleged to exist between the Contractor and such
laborers and mechanics. Any wage determination incorporated for a secondary site of
the work shall be effective from the first day on which work under the contract was
performed at that site and shall be incorporated without any adjustment in contract price
or estimated cost. Laborers employed by the construction Contractor or construction
subcontractor that are transporting portions of the building or work between the
secondary site of the work and the primary site of the work shall be paid in accordance
with the wage determination applicable to the primary site of the work.

(2) Contributions made or costs reasonably anticipated for bona fide fringe benefits
under section 1(b)(2) of the Construction Wage Rate Requirements statute on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics,
subject to the provisions of paragraph (e) of this clause; also, regular contributions
made or costs incurred for more than a weekly period (but not less often than quarterly)
under plans, funds, or programs which cover the particular weekly period, are deemed
to be constructively made or incurred during such period.

(3) Such laborers and mechanics shall be paid not less than the appropriate wage rate
and fringe benefits in the wage determination for the classification of work actually
performed, without regard to skill, except as provided in the clause entitled Apprentices
and Trainees. Laborers or mechanics performing work in more than one classification
may be compensated at the rate specified for each classification for the time actually
worked therein; provided that the employer’s payroll records accurately set forth the
time spent in each classification in which work is performed.

(4) The wage determination (including any additional classifications and wage rates
conformed under paragraph (c) of this clause) and the Construction Wage Rate
Requirements (Davis-Bacon Act) poster (WH-1321) shall be posted at all times by the
Contractor and its subcontractors at the primary site of the work and the secondary site
of the work, if any, in a prominent and accessible place where it can be easily seen by
the workers.

(c)

(1) The Contracting Officer shall require that any class of laborers or mechanics which
is not listed in the wage determination and which is to be employed under the contract
shall be classified in conformance with the wage determination. The Contracting Officer
shall approve an additional classification and wage rate and fringe benefits therefor only
when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a
classification in the wage determination.

(i) The classification is utilized in the area by the construction industry.

(i) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination.
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(2) If the Contractor and the laborers and mechanics to be employed in the classification
(if known), or their representatives, and the Contracting Officer agree on the
classification and wage rate (including the amount designated for fringe benefits, where
appropriate), a report of the action taken shall be sent by the Contracting Officer to the
Administrator of the:

Wage and Hour Division

Employment Standards Administration

U.S. Department of Labor

Washington, DC 20210

The Administrator or an authorized representative will approve, modify, or disapprove
every additional classification action within 30 days of receipt and so advise the
Contracting Officer or will notify the Contracting Officer within the 30-day period that
additional time is necessatry.

(3) In the event the Contractor, the laborers or mechanics to be employed in the
classification, or their representatives, and the Contracting Officer do not agree on the
proposed classification and wage rate (including the amount designated for fringe
benefits, where appropriate), the Contracting Officer shall refer the questions, including
the views of all interested parties and the recommendation of the Contracting Officer, to
the Administrator of the Wage and Hour Division for determination. The Administrator,
or an authorized representative, will issue a determination within 30 days of receipt and
so advise the Contracting Officer or will notify the Contracting Officer within the 30-day
period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to
paragraphs (c)(2) and (c)(3) of this clause shall be paid to all workers performing work
in the classification under this contract from the first day on which work is performed in
the classification.

(d) Whenever the minimum wage rate prescribed in the contract for a class of laborers
or mechanics includes a fringe benefit which is not expressed as an hourly rate, the
Contractor shall either pay the benefit as stated in the wage determination or shall pay
another bona fide fringe benefit or an hourly cash equivalent thereof.

(e) If the Contractor does not make payments to a trustee or other third person, the
Contractor may consider as part of the wages of any laborer or mechanic the amount of
any costs reasonably anticipated in providing bona fide fringe benefits under a plan or
program; provided, That the Secretary of Labor has found, upon the written request of
the Contractor, that the applicable standards of the Construction Wage Rate
Requirements statute have been met. The Secretary of Labor may require the
Contractor to set aside in a separate account assets for the meeting of obligations
under the plan or program.

The term “Contracting Officer” herein shall refer to the City of Colorado Springs
Contracting Specialist assigned to this contract.
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The term “Government” herein shall refer to the City of Colorado Springs and any
interested federal or state entity.

(a) Overtime requirements. No Contractor or subcontractor employing laborers or
mechanics (see Federal Acquisition Regulation 22.300) shall require or permit them to
work over 40 hours in any workweek unless they are paid at least 1 and 1/2 times the
basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor
and subcontractor are liable for unpaid wages if they violate the terms in paragraph (a)
of this clause. In addition, the Contractor and subcontractor are liable for liquidated
damages payable to the Government. The Contracting Officer will assess liquidated
damages at the rate of $10 per affected employee for each calendar day on which the
employer required or permitted the employee to work in excess of the standard
workweek of 40 hours without paying overtime wages required by the Contract Work
Hours and Safety Standards statute (found at 40 U.S.C. chapter 37).

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will
withhold from payments due under the contract sufficient funds required to satisfy any
Contractor or subcontractor liabilities for unpaid wages and liquidated damages. If
amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other
Federal or federally assisted contracts held by the same Contractor that are subject to

the Contract Work Hours and Safety Standards statute

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll
records for all laborers and mechanics working on the contract during the contract and
shall make them available to the Government until 3 years after contract completion.
The records shall contain the name and address of each employee, social security
number, labor classifications, hourly rates of wages paid, daily and weekly number of
hours worked, deductions made, and actual wages paid. The records need not
duplicate those required for construction work by Department of Labor regulations at 29
CFR 5.5(a)(3) implementing the Construction Wage Rate Requirements statute.

(2) The Contractor and its subcontractors shall allow authorized representatives of the
Contracting Officer or the Department of Labor to inspect, copy, or transcribe records
maintained under paragraph (d)(1) of this clause. The Contractor or subcontractor also
shall allow authorized representatives of the Contracting Officer or Department of Labor
to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a)
through (d) of this clause in subcontracts that may require or involve the employment of
laborers and mechanics and require subcontractors to include these provisions in any
such lower tier subcontracts. The Contractor shall be responsible for compliance by any
subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a)
through (d) of this clause.
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5. CLEAN AIR ACT

By signing this Contract, the Contractor agrees to comply with all applicable standards,
orders, or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and
the Federal Water Pollution Control Act as amended (33 U.S.C. 1251-1387). Violations
must be reported to the Federal awarding agency and the Regional Office of the
Environmental Protection Agency (EPA). Further, the Contractor agrees to include this
clause in all subcontracts in excess of $150,000.

6. DEBARMENT AND SUSPENSION

By signing this Contract, the Contractor certifies to the best of its knowledge and belief
that it and its principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal department
or agency;,

(b) Have not within a three year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State, or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
falsification or destruction of records, making false statements, or receiving stolen
property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a
government entity (Federal, State, or local) with commission of any of the offenses
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this application/proposal had one or
more public transactions(Federal, State, or local) terminated for cause or default.

7. BYRD ANTI-LOBBYING AMENDMENT

By signing this Contract, the Contractor certifies that it will not and has not used Federal
appropriated funds to pay any person or organization for influencing or attempting to
influence an officer or employee of any agency, a member of Congress, officer or
employee of Congress, or an employee of a member of Congress in connection with
obtaining any Federal contract, grant or any other award covered by 31 U.S.C. 1352.
Further, the Contractor certifies that it has not engaged in lobbying with non-Federal
funds that takes place in connection with obtaining any Federal award. The Contractor
must require the same certification from all subcontractors with subcontracts valued in
excess of $100,000 under this Contract.
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8. SMALL BUSINESS REQUIREMENTS

The Contractor must take all necessary affirmative steps to assure that minority
businesses, women's business enterprises, and labor surplus area firms are used when
possible.

Affirmative steps must include:

(1) Placing qualified small and minority businesses and women's business enterprises
on subcontract solicitation lists;

(2) Assuring that small and minority businesses, and women's business enterprises are
solicited whenever they are potential sources for subcontracting;

(3) Dividing total requirements, when economically feasible, into smaller tasks or
guantities to permit maximum participation by small and minority businesses, and
women's business enterprises;

(4) Establishing delivery schedules, where the requirement permits, which encourage
participation by small and minority businesses, and women's business enterprises; and
(5) Using the services and assistance, as appropriate, of such organizations as the
Small Business Administration and the Minority Business Development Agency of the
Department of Commerce.

9. PROCUREMENT OF RECOVED MATERIALS

The Contractor must comply with section 6002 of the Solid Waste Disposal Act, as
amended by the Resource Conservation and Recovery Act. The requirements of
Section 6002 include procuring only items designated in guidelines of the Environmental
Protection Agency (EPA) at 40 CFR part 247 that contain the highest percentage of
recovered materials practicable, consistent with maintaining a satisfactory level of
competition, where the purchase price of the item exceeds $10,000 or the value of the
guantity acquired by the preceding fiscal year exceeded $10,000; procuring solid waste
management services in a manner that maximizes energy and resource recovery; and
establishing an affirmative procurement program for procurement of recovered materials
identified in the EPA guidelines.

10. ANTI-KICKBACK PROCEDURES.

(a) Definitions.

“Kickback,” as used in this clause, means any money, fee, commission, credit, gift,
gratuity, thing of value, or compensation of any kind which is provided to any prime
Contractor, prime Contractor employee, subcontractor, or subcontractor employee for
the purpose of improperly obtaining or rewarding favorable treatment in connection with
a prime contract or in connection with a subcontract relating to a prime contract.

“Person,” as used in this clause, means a corporation, partnership, business association
of any kind, trust, joint-stock company, or individual.
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“Prime contract,” as used in this clause, means a contract or contractual action entered
into by the United States for the purpose of obtaining supplies, materials, equipment, or
services of any kind.

“‘Prime Contractor” as used in this clause, means a person who has entered into a prime
contract with the United States.

“Prime Contractor employee,” as used in this clause, means any officer, partner,
employee, or agent of a prime Contractor.

“Subcontract,” as used in this clause, means a contract or contractual action entered
into by a prime Contractor or subcontractor for the purpose of obtaining supplies,
materials, equipment, or services of any kind under a prime contract.

“Subcontractor,” as used in this clause,
(1) means any person, other than the prime Contractor, who offers to furnish or
furnishes any supplies, materials, equipment, or services of any kind under a prime

contract or a subcontract entered into in connection with such prime contract, and

(2) includes any person who offers to furnish or furnishes general supplies to the prime
Contractor or a higher tier subcontractor.

“Subcontractor employee,” as used in this clause, means any officer, partner, employee,
or agent of a subcontractor.

(b) The 41 U.S.C. chapter 87, Kickbacks, prohibits any person from --

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price

charged by a prime Contractor to the United States or in the contract price charged by a
subcontractor to a prime Contractor or higher tier subcontractor.

(€)

(1) The Contractor shall have in place and follow reasonable procedures designed to
prevent and detect possible violations described in paragraph (b) of this clause in its
own operations and direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in

paragraph (b) of this clause may have occurred, the Contractor shall promptly report in
writing the possible violation. Such reports shall be made to the inspector general of the
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contracting agency, the head of the contracting agency if the agency does not have an
inspector general, or the Attorney General.

(3) The Contractor shall cooperate fully with any Federal agency investigating a
possible violation described in paragraph (b) of this clause.

(4) The Contracting Officer may

(i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or

(ii) direct that the Prime Contractor withhold from sums owed a subcontractor under the
prime contract the amount of the kickback. The Contracting Officer may order that
monies withheld under subdivision (c)(4)(ii) of this clause be paid over to the
Government unless the Government has already offset those monies under subdivision
(c)(4)(i) of this clause. In either case, the Prime Contractor shall notify the Contracting
Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including
subparagraph (c)(5) but excepting subparagraph (c)(1), in all subcontracts under this
contract which exceed $150,000.

11. ENERGY EFFICIENCY IN ENERGY CONSUMING PRODUCTS

(a) Definition. As used in this clause--

“Energy-efficient product’—

(1) Means a product that—

(i) Meets Department of Energy and Environmental Protection Agency criteria for use of
the Energy Star trademark label; or

(i) Is in the upper 25 percent of efficiency for all similar products as designated by the
Department of Energy’s Federal Energy Management Program.

(2) The term “product” does not include any energy-consuming product or system
designed or procured for combat or combat-related missions (42 U.S.C. 8259b).

(b) The Contractor shall ensure that energy-consuming products are energy efficient
products (i.e., ENERGY STAR® products or FEMP-designated products) at the time of
contract award, for products that are—

(1) Delivered,
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(2) Acquired by the Contractor for use in performing services at a Federally-controlled
facility;

(3) Furnished by the Contractor for use by the Government; or

(4) Specified in the design of a building or work, or incorporated during its construction,
renovation, or maintenance.

(c) The requirements of paragraph (b) apply to the Contractor (including any
subcontractor) unless—

(1) The energy-consuming product is not listed in the ENERGY STAR® Program or
FEMP; or

(2) Otherwise approved in writing by the Contracting Officer.
(d) Information about these products is available for—

(1) ENERGY STAR® at http://www.energystar.gov/products; and

(2) FEMP at http://www1.eere.energy.gov/femp/procurement/eep_requirements.html.

12. BUY AMERICAN—CONSTRUCTION MATERIALS

(a) Definitions. As used in this clause—
“‘Commercially available off-the-shelf (COTS) item”—
(1) Means any item of supply (including construction material) that is—
(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);
(i) Sold in substantial quantities in the commercial marketplace; and
(iii) Offered to the Government, under a contract or subcontract at any tier, without
modification, in the same form in which it is sold in the commercial marketplace; and
(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural
products and petroleum products.
“‘Component” means an article, material, or supply incorporated directly into a
construction material.
“Construction material” means an article, material, or supply brought to the construction
site by the Contractor or a subcontractor for incorporation into the building or work. The
term also includes an item brought to the site preassembled from articles, materials, or
supplies. However, emergency life safety systems, such as emergency lighting, fire
alarm, and audio evacuation systems, that are discrete systems incorporated into a
public building or work and that are produced as complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts
or components of those systems are delivered to the construction site. Materials
purchased directly by the Government are supplies, not construction material.
“Cost of components” means—
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(3) For components purchased by the Contractor, the acquisition cost, including
transportation costs to the place of incorporation into the construction material (whether
or not such costs are paid to a domestic firm), and any applicable duty (whether or not a
duty-free entry certificate is issued); or

(4) For components manufactured by the Contractor, all costs associated with the
manufacture of the component, including transportation costs as described in paragraph
(1) of this definition, plus allocable overhead costs, but excluding profit. Cost of
components does not include any costs associated with the manufacture of the
construction material.

“‘Domestic construction material” means—

(1) An unmanufactured construction material mined or produced in the United States;
(2) A construction material manufactured in the United States, if—

(i) The cost of its components mined, produced, or manufactured in the United States
exceeds 50 percent of the cost of all its components. Components of foreign origin of
the same class or kind for which nonavailability determinations have been made are
treated as domestic; or

(i) The construction material is a COTS item.

“Foreign construction material” means a construction material other than a domestic
construction material.

“United States” means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference.

(1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a
preference for domestic construction material. In accordance with 41 U.S.C. 1907, the
component test of the Buy American statute is waived for construction material that is a
COTS item. (See FAR 12.505(a)(2)). The Contractor shall use only domestic
construction material in performing this contract, except as provided in paragraphs
(b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to information technology that is a commercial item
or to the construction materials or components listed by the Government as follows:
None

(3) The Contracting Officer may add other foreign construction material to the list in
paragraph (b)(2) of this clause if the Government determines that—

(i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the requirements of the Buy
American statute is unreasonable when the cost of such material exceeds the cost of
foreign material by more than 6 percent;

(i) The application of the restriction of the Buy American statute to a particular
construction material would be impracticable or inconsistent with the public interest; or
(iif) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a satisfactory
quality.

(c) Request for determination of inapplicability of the Buy American statute.

(1)(i) Any Contractor request to use foreign construction material in accordance with
paragraph (b)(3) of this clause shall include adequate information for Government
evaluation of the request, including—

(A) A description of the foreign and domestic construction materials;
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(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.

(i) A request based on unreasonable cost shall include a reasonable survey of the
market and a completed price comparison table in the format in paragraph (d) of this
clause.

(iif) The price of construction material shall include all delivery costs to the construction
site and any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall
explain why the Contractor could not reasonably foresee the need for such
determination and could not have requested the determination before contract award. If
the Contractor does not submit a satisfactory explanation, the Contracting Officer need
not make a determination.

(2) If the Government determines after contract award that an exception to the Buy
American statute applies and the Contracting Officer and the Contractor negotiate
adequate consideration, the Contracting Officer will modify the contract to allow use of
the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American statute
applies, use of foreign construction material is noncompliant with the Buy American
statute.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on
unreasonable cost, the Contractor shall include the following information and any
applicable supporting data based on the survey of suppliers:

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Description Unit of Measure  Quantity Price
(Dollars)*

ltem 1:

Foreign construction material

Domestic construction material

Item 2:

Foreign construction material

Domestic construction material
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy
of response; if oral, attach summary.]
[Include other applicable supporting information.]
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[* Include all delivery costs to the construction site and any applicable duty (whether or
not a duty-free entry certificate is issued).]
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EXHIBIT1 SAMPLE CONTRACT

CONSTRUCTION CONTRACT

Contract Number: Project
Name/Title

Vendor/Contractor
Contact Name: | Telephone: |
Email Address:
Address:

Federal Tax ID # Please check | [] Corporation [ ] Individual [] Partnership
one:

City Contracting Name & Phone# | City Dept Name & Phone# & Department Name
Specialist Rep

NOT TO EXCEED City Acct Code (5) Fund (3) Dept(4) Project (7)
Contract Amount: Account #

Contract Type: Period of
Performance:

INTRODUCTION

THIS TYPE CONTRACT (“Contract”) is made and entered into this __ day of
, 2018 by and between the City of Colorado Springs, a Colorado
municipal corporation and home rule city, in the County of El Paso, State of
Colorado, (the "City"), and (the "Contractor").

THE CITY AND THE CONTRACTOR HEREBY AGREE AS FOLLOWS:

The City has heretofore prepared the necessary Contract Documents for the
following Activity: XXXXXXXX.

The Contractor did onthe _ day of , 2018 submit to the City the
Contractor's written offer and proposal to do the work therein described under the
terms and conditions therein set forth and furnish all materials, supplies, labor,
services, transportation, tools, equipment, and parts for said work in strict conformity
with the accompanying Contract Documents, which are attached hereto and
incorporated herein by this reference, including the following:

. This Contract

. Appendix A — Additional Terms and Conditions

. Appendix B — Contractor’s Proposal,

. Appendix C — Statement of Work.

. Schedule A — Proposal Price Sheet

. Schedule B — General Construction Terms and Conditions
. Schedule C — Special Construction Terms and Conditions
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8. Schedule D — General Specifications

9. Schedule E — Special Specifications

10. Exhibit 1 — Performance Bond

11.Exhibit 2 — Labor and Material Payment Bond
12. Exhibit 3 — Maintenance Bond

13. Exhibit 4 — Notification of Utilities

14.Exhibit 5 — Project Schedule

2. COMPENSATION/CONSIDERATION
If FFP:

THIS FIRM FIXED PRICE CONTRACT is established at firm fixed amount of
PXXXXXXXX.

Subject to the terms and conditions of the Contract Documents, Contractor shall provide
all materials, supplies, labor, services, transportation, tools, equipment, and parts to
perform services for the City of Colorado Springs in a good and
workmanlike manner to the satisfaction of the City for the total contract amount
designated above and in the Notice of Award, to be paid by the City to the Contractor.

If T&M

Subject to the terms and conditions of the Contract Documents, Contractor shall
provide all materials, supplies, labor, services, transportation, tools, equipment, and
parts to perform services for the City of Colorado Springs in a
good and workmanlike manner to the satisfaction of the City for the estimated price
of , hot to exceed

$ (“Not to Exceed estimate”). If the performance of this Contract
involves the services of others or the furnishing of equipment, supplies, or materials,
the Contractor agrees to pay for the same in full. At the time of payment by the City,
the Contractor shall certify in writing that said payments have been so made.

This is a Time and Material (T&M) type contract. The Not to Exceed estimate is in
accordance with the Contractor’'s T&M proposal and rates, as included in the
attached proposal, dated XXXXXX. All labor charges shall be in accordance with
the T&M rates provided therein. Invoiced hours shall be subject to City review and
approval before payable.

The parties estimate that performance of this Contract will not exceed the Not to
Exceed estimate. The Contractor shall notify the City Contracts Specialist in writing
whenever it has reason to believe that the costs the Contractor expects to incur
under this Contract in the following 60 days, when added to all costs previously
incurred, will exceed 75 percent of the estimated cost specified herein; or the total
cost for the performance of this Contract will be either greater or substantially less
than had been previously estimated. As part of the notification, the Contractor shall
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provide the Contracts Specialist a revised estimate of the total cost of performing
this Contract.

The City is not liable for any costs above the Not to Exceed estimate, and the
Contractor is not obligated to continue performance under this Contract (including
actions under the Termination clause of this Contract) or otherwise incur costs in
excess of the Not to Exceed estimate specified herein, until the City Contracts
Specialist

(i) notifies the Contractor in writing that the estimated cost has been increased
and

(i) provides a revised estimated total not to exceed price of performing this
Contract.
IF FIXED UNIT PRICE

THIS FIXED UNIT PRICE CONTRACT is established at the Not to Exceed amount of
PXXXXXXXX.

Subject to the terms and conditions of the Contract Documents, Contractor agrees to
furnish all materials and to perform all work as set forth in its proposal and as required
by the Contract Documents.

All pricing is in accordance with the fixed unit prices found in Schedule A, as proposed

by the Contractor. Payment made for actual quantities as set forth in Schedule B,
General Construction Terms and Conditions. At no time shall the total obligation of the
City exceed the not to exceed amount of this Contract.

TERM OF CONTRACT

Contractor will start work promptly after the Notice to Proceed and continue to work
diligently until completed. The Contractor shall complete all work on an as ordered basis
throughout the Contract period which is Calendar Days after the Notice-to-
Proceed (“Period of Performance”) as per the specifications and drawings. The
Contractor shall provide a two-year guarantee on all work performed under this Contract
after the job has been completed and accepted.

. INSURANCE

The Contractor shall provide and maintain acceptable Insurance Policy(s) consistent
with the Minimum Insurance Requirements attached as Schedule F, which includes
Property, Liability, and as otherwise listed in Schedule F. The City of Colorado
Springs shall be reflected as an additional insured on the Property and Liability

policy(s).

Further, Contractor understands and agrees that Contractor shall have no right of
coverage under any existing or future City comprehensive, self, or personal injury
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policies. Contractor shall provide insurance coverage for and on behalf of Contract
that will sufficiently protect Contractor, or Contractor's agents, employees, servants
or other personnel, in connection with the services which are to be provided by
Contractor pursuant to this Contract, including protection from claims for bodily
injury, death, property damage, and lost income. Contractor shall provide worker's
compensation insurance coverage for Contractor and all Contractor personnel.
Contractor shall file applicable insurance certificates with the City and shall also
provide additional insurance as indicated in this Contract. A CURRENT
CERTIFICATE OF INSURANCE IS REQUIRED PRIOR TO COMMENCEMENT OF
SERVICES LISTING THE CITY AS ADDITIONALLY INSURED.

. RESPONSIBILITY OF THE CONTRACTOR

A. The Contractor shall be responsible for the professional quality, technical
accuracy, and the coordination of all Scope of Work services furnished by the
Contractor under this Contract. The Contractor shall, without additional
compensation, correct or revise any errors or deficiencies in services provided
under this Contract to the satisfaction of the City.

. The City's review, approval of, acceptance of, or payment for the services
required under this Contract shall not be construed to operate as a waiver of any
rights under this Contract or of any cause of action arising out of the performance
of this Contract, and the Contractor shall be and remain liable to the City for any
and all damages to the City caused by the Contractor's negligent performance of
any of the services furnished under this Contract.

. The rights and remedies of the City provided for under this Contract are in
addition to any other rights and remedies provided by law.

. If the Contractor is comprised of more than one legal entity, each such entity
shall be jointly and severally liable hereunder.

. WORK OVERSIGHT

A. The extent and character of the work to be done by the Contractor shall be
subject to the general approval of the City’s delegated Project Manager.

. If any of the work or services being performed does not conform with Contract
requirements, the City may require the Contractor to perform the work or services
again in conformity with Contract requirements, at no increase in Contract
amount. When defects in work or services cannot be corrected by re-
performance, the City may (1) require the Contractor to take necessary action to
ensure that future performance conforms to Contract requirements and (2)
reduce the Contract price to reflect the reduced value of the work or services
performed.
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. If the Contractor fails to promptly perform the defective work or services again or
to take the necessary action to ensure future performance is in conformity with
Contract requirements, the City may (1) by Contract or otherwise, perform the
services and charge to the Contractor any cost incurred by the City that is directly
related to the performance of such work or service or (2) terminate the Contract
for breach of contract.

. SUBCONTRACTORS, ASSOCIATES, AND OTHER CONTRACTORS

A. Any subcontractor, outside associates, or other contractors used by the
Contractor in connection with Contractor's work under this Contract shall be
limited to individuals or firms that are specifically identified by the Contractor in
the Contractor's proposal and agreed to by the City. The Contractor shall obtain
the City’s Project Manager’s written consent before making any substitution of
these subcontractors, associates, or other contractors.

. The Contractor shall include a flow down clause in all of its subcontracts,
agreements with outside associates, and agreements with other contractors.
The flow down clause shall cause all of the terms and conditions of this Contract,
including all of the applicable parts of the Contract Documents, to be
incorporated into all subcontracts, agreements with outside associates, and
agreements with other contractors. The flow down clause shall provide clearly
that there is no privity of contract between the City and the Contractor's
subcontractors, outside associates, and other contractors.

. KEY PERSONNEL

The key personnel listed in the proposal and/or below will be the individuals used in
the performance of the work. If any of the listed key personnel leave employment or
are otherwise not utilized in the performance of the work, approval to substitute must
be obtained by the Contractor from the City’s Project Manager. Any substitute shall
have the same or a higher standard of qualifications that the key personnel
possessed at the time of Contract award.

. START AND CONTINUANCE OF WORK

It is further agreed that the Contractor will start work promptly and continue to work
diligently until this Contract is completed.

10. APPROPRIATION OF FUNDS

This Contract is expressly made subject to the limitations of the Colorado
Constitution and Section 7-60 of the Charter of the City of Colorado Springs. Nothing
herein shall constitute, nor be deemed to constitute, the creation of a debt or multi-
year fiscal obligation or an obligation of future appropriations by the City Council of
Colorado Springs, contrary to Article X, 8§ 20, Colo. Const., or any other
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constitutional, statutory, or charter debt limitation. Notwithstanding any other
provision of this Contract, with respect to any financial obligation of the City which
may arise under this Agreement in any fiscal year after the year of execution, in the
event the budget or other means of appropriation for any such year fails to provide
funds in sufficient amounts to discharge such obligation, such failure (i) shall act to
terminate this Contract at such time as the then-existing and available appropriations
are depleted, and (ii) neither such failure nor termination shall constitute a default or
breach of this Contract, including any sub-agreement, attachment, schedule, or
exhibit thereto, by the City. As used herein, the term “appropriation” shall mean and
include the due adoption of an appropriation ordinance and budget and the approval
of a Budget Detail Report (Resource Allocations) which contains an allocation of
sufficient funds for the performance of fiscal obligations arising under this Contract.

11.CHANGES

The Contractor and the City agree and acknowledge as a part of this Contract that
no change order or other form or order or directive may be issued by the City which
requires additional compensable work to be performed, which work causes the
aggregate amount payable under the Contract to exceed the amount appropriated
for this Contract as listed above, unless the Contractor has been given a written
assurance by the City that lawful appropriations to cover the costs of the additional
work have been made or unless such work is covered under a remedy-granting
provision of this Contract. The Contractor and the City further agree and
acknowledge as a part of this Contract that no change order or other form or order or
directive which requires additional compensable work to be performed under this
Contract shall be issued by the City unless funds are available to pay such additional
costs, and, regardless of any remedy-granting provision included within this
Contract, the Contractor shall not be entitled to any additional compensation for any
change which increases or decreases the Contract completion date, or for any
additional compensable work performed under this Contract, and expressly waives
any rights to additional compensation, whether by law or equity, unless, prior to
commencing the additional work, the Contractor is given a written change order
describing the change in Contract completion date or the additional compensable
work to be performed, and setting forth the amount of compensation to be paid, and
such change order is signed by the authorized City representative, as defined
below. The amount of compensation to be paid, if any, shall be deemed to cover
any and all additional, direct, indirect or other cost or expense or profit of the
Contractor whatsoever. It is the Contractor's sole responsibility to know, determine,
and ascertain the authority of the City representative signing any change order
under this Contract.

No change, amendment, or modification to this Contract shall be valid unless duly
approved and issued in writing by the City of Colorado Springs Procurement
Services Division. The City shall not be liable for any costs incurred by the
Contractor resulting from work performed for changes not issued in writing by the
City of Colorado Springs Procurement Services Division.
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The following personnel are authorized to sign changes, amendments, or
modifications to this Contract.

The Project Manager: Changes up to $14,999.99
The City of Colorado Springs Chief of Staff: Changes up to $499,999.99
The Mayor of the City of Colorado Springs: Unlimited

12. ASSIGNMENT

No assignment or transfer by the Contractor of this Contract or any part thereof or of
the funds to be received thereunder by the Contractor will be recognized unless such
assignment has had the prior written approval of the City and the surety has been
given due notice of such assignment. Such written approval by the City shall not
relieve the Contractor of the obligations under the terms of this Contract. In addition
to the usual recitals in assignment contracts, the following language must be included
in the assignment:

It is agreed that the funds to be paid to the assignee under this assignment are subject
to a prior lien for services rendered or materials supplied for the performance of the
work called for in said contract in favor of all persons, firms, or corporations rendering
such services or supplying such materials.

13.CHOICE OF LAW

This Contract is subject to and shall be interpreted under the law of the State of
Colorado, and the Charter, City Code, Ordinances, Rules and Regulations of the
City of Colorado Springs, Colorado, a Colorado home rule city. Court venue and
jurisdiction shall be exclusively in the Colorado District Court for EI Paso County,
Colorado. The Parties agree that the place of performance for this Contract is
deemed to be in the City of Colorado Springs, El Paso County, State of Colorado.
The Contractor shall ensure that the Contractor and the Contractor's employees,
agents, officers and subcontractors are familiar with, and comply with, applicable
Federal, State, and Local laws and regulations as now written or hereafter amended.

14. WORKERS’ COMPENSATION INSURANCE

Contractor shall take out and maintain during the Period of Performance, Colorado
Worker's Compensation Insurance for the Contractor and all employees of the
Contractor. If any service is sublet by the Contractor, the Contractor shall require
the subcontractor to provide the same coverage for the subcontractor and
subcontractor’'s employees. Workers’ Compensation Insurance shall include
occupational disease provisions covering any obligations of the Contractor in accord
with the provisions of the Workers’ Compensation Act of Colorado.
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15.INDEMNIFICATION

Contractor agrees that the Contractor shall indemnify, defend and hold harmless the
City, its officers, employees and agents, from and against any and all loss, damage,
injuries, claims, cause or causes of action, or any liability whatsoever resulting from,
or arising out of, or in connection with the Contractor's obligations or actions under
this Contract caused by any willful or negligent error, omission or act or a failure to
observe any applicable standard of care by the Contractor or any person employed
by it or anyone for whose acts the Contractor is legally liable. In consideration of the
award of this Contract, to the extent damages are covered by insurance, the
Contractor agrees to waive all rights of subrogation against the City, its subsidiary,
parent, associated and/or affiliated entities, successors, or assigns, its elected
officials, trustees, employees, agents, and volunteers for losses arising from the
work performed by the Contractor for the City.

The indemnification obligation shall survive the expiration or termination of this
Contract.

.INDEPENDENT CONTRACTOR

In the performance of the Contractor's obligations under this Contract, it is
understood, acknowledged and agreed between the parties that the Contractor is at
all times acting and performing as an independent contractor, and the City shall
neither have nor exercise any control or direction over the manner and means by
which the Contractor performs the Contractor's obligations under this Contract,
except as otherwise stated within the Contract terms. The City shall not provide any
direction to the Contractor on the work necessary to complete the project. Contractor
understands that it is an independent contractor responsible for knowing how to
perform all work or tasks necessary to complete project. The Contractor understands
and agrees that the Contractor and the Contractor's employees, agents, servants, or
other personnel are not City employees. The Contractor shall be solely responsible
for payment of salaries, wages, payroll taxes, unemployment benefits or any other
form of compensation or benefit to the Contractor or any of the Contractor's
employees, agents, servants or other personnel performing services or work under
this Contract, whether it is of a direct or indirect nature. Further in that regard, it is
expressly understood and agreed that for such purposes neither the Contractor nor
the Contractor's employees, agents, servants or other personnel shall be entitled to
any City payroll, insurance, unemployment, worker's compensation, retirement or
any other benefits whatsoever.

.APPLICABLE LAW AND LICENSES
In the conduct of the services or work contemplated in this Contract, the Contractor

shall ensure that the Contractor and all subcontractors comply with all applicable
state, federal and City and local law, rules and regulations, technical standards or
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specifications. The Contractor shall qualify for and obtain any required licenses prior
to commencement of work.

18.PRIOR AGREEMENTS

This is a completely integrated Contract and contains the entire agreement between
the parties. Any prior written or oral agreements or representations regarding this
Contract shall be of no effect and shall not be binding on the City. This Contract
may only be amended in writing, and executed by duly authorized representatives of
the parties hereto.

.INTELLECTUAL PROPERTY

The Parties hereby agree, and acknowledge, that all products, items writings,
designs, models, examples, or other work product of the Contractor produced
pursuant to this Contract are works made for hire, and that the City owns, has, and
possesses any and all ownership rights and interests to any work products of the
Contractor made under this Contract, including any and all copyright, trademark, or
patent rights, and that compensation to the Contractor for Agreement and
acknowledgment of this intellectual property right section of this Contract is included
in any compensation or price whatsoever paid to the Contractor under this Contract.
It is the intent of the parties that the City shall have full ownership and control of the
Contractor's work products produced pursuant to this Contract, and the Contractor
specifically waives and assigns to the City all rights which Contractor may have
under the 1990 Visual Artists Rights Act, federal, and state law, as now written or
later amended or provided. In the event any products, items writings, designs,
models, examples, or other work product produced pursuant to this Contract is
deemed by a court of competent jurisdiction not to be a work for hire under federal
copyright laws, this intellectual property rights provision shall act as an irrevocable
assignment to the City by the Contractor of any and all copyrights, trademark rights,
or patent rights in the Contractor's products, items writings, designs, models,
examples, or other work product produced pursuant to this Contract, including all
rights in perpetuity. Under this irrevocable assignment, the Contractor hereby
assigns to the City the sole and exclusive right, title, and interest in and to the
Contractor's products, items writings, designs, models, examples, or other work
product produced pursuant to this Contract, without further consideration, and
agrees to assist the City in registering and from time to time enforcing all copyrights
and other rights and protections relating to the Contractor's products, items writings,
designs, models, examples, or other work product in any and all countries. It is the
Contractor's specific intent to assign all right, title, and interest whatsoever in any
and all copyright rights in the Contractor's products, items writings, designs, models,
examples, or other work product produced pursuant to this Contract, in any media
and for any purpose, including all rights of renewal and extension, to the City. To
that end, the Contractor agrees to execute and deliver all necessary documents
requested by the City in connection therewith and appoints the City as Contractor's
agent and attorney-in-fact to act for and in Contractor's behalf and stead to execute,
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register, and file any such applications, and to do all other lawfully permitted acts to
further the registration, prosecution, issuance, renewals, and extensions of
copyrights or other protections with the same legal force and effect as if executed by
the Contractor; further, the parties expressly agree that the provisions of this
intellectual property rights section shall be binding upon the parties and their heirs,
legal representatives, successors, and assigns.

20.WAIVERS

No waiver of default by the City of any of the terms, covenants, and conditions
hereof to be performed, kept, and observed by the Contractor shall be construed, or
shall operate, as a waiver of any subsequent default of any of the terms, covenants,
or conditions herein contained to be performed, kept, and observed by the
Contractor.

21. THIRD PARTIES

It is expressly understood and agreed that enforcement of the terms and conditions
of this Contract, and all rights of action relating to such enforcement, shall be strictly
reserved to the Parties hereto, and nothing contained in this Contract shall give or
allow any such claim or right of action by any other or third person or entity on such
Contract. It is the express intention of the Parties hereto that any person or entity,
other than the Parties to this Contract, receiving services or benefits under this

Contract shall be deemed to be incidental beneficiaries only.

22. TERMINATION

A. Termination for Convenience.

By signing this Contract, Contractor represents that it is a sophisticated business
and enters into the Contract voluntarily, has calculated all business risks associated
with this Contract, and understands and assumes all risks of being terminated for
convenience, whether such risks are known or not known. Contractor agrees that
the City may terminate this Contract at any time for convenience of the City, upon
written notice to the Contractor. Contractor expressly agrees to and assumes the
risk that the City shall not be liable for any costs or fees of whatsoever kind and
nature if termination for convenience occurs before Contractor begins any work or
portion of the work. Contractor further expressly agrees and assumes the risks that
the City shall not be liable for any unperformed work, anticipated profits, overhead,
mobilizations costs, set-up, demobilization costs, relocation costs of employees,
layoffs or severance costs, administrative costs, productivity costs, losses on
disposal of equipment or materials, cost associated with the termination of
subcontractors, costs associated with purchase orders or purchases, or any other
costs or fees of any kind and nature, if Contractor has started or performed portions
of the Contract prior to receiving notice from the City. The City shall be liable only
for the portions of work Contractor actually satisfactorily completed up to the point of
the issuance of the Notice of Termination for convenience. Upon receipt of this
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notice the Contractor shall immediately: discontinue all services affected (unless the
notice directs otherwise), and deliver to the City all data, drawings, specifications,
reports, estimates, summaries, and other information and materials accumulated in
performing this Contract, whether completed or in process.

B.  Termination for Cause: The occurrence of any one or more of the following
events (“Event of Default”) will justify termination for cause:

i. Contractor’s failure to perform the work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled
workers or suitable materials or equipment or failure to adhere to the progress
schedule as adjusted from time to time.

ii. Contractor’s disregard of the laws or regulations of any public body having
jurisdiction.

iii. Contractor’s disregard of the authority of Project Manager.
iv. Contractor’s violation in any material provision of the Contract Documents.

v. Contractor’s failure to make prompt payments to its subcontractors, and
suppliers of any tier, or laborers or any person working on the work by, through,
or under the Contractor or any of them, any all of their employees, officers,
servants, members, and agents.

vi. Contractor files a petition commencing a voluntary case under the U.S.
Bankruptcy Code, or for liquidation, reorganization, or an arrangement pursuant
to any other U.S. or state bankruptcy Laws, or shall be adjudicated a debtor or be
declared bankrupt or insolvent under the U.S. Bankruptcy Code, or any other
federal or state laws relating to bankruptcy, insolvency, winding-up, or
adjustment of debts, or makes a general assignment for the benefit of creditors,
or admits in writing its inability to pay its debts generally as they become due, or
if a petition commencing an involuntary case under the U.S. Bankruptcy Code or
an answer proposing the adjudication of Contractor as a debtor or bankrupt or
proposing its liquidation or reorganization pursuant to the Bankruptcy Code or
any other U.S. federal or state bankruptcy laws is filed in any court and
Contractor consents to or acquiesces in the filing of that pleading or the petition
or answer is not discharged or denied within sixty (60) Calendar Days after it is
filed.

Vil. A custodian, receiver, trustee or liquidator of Contractor, all or
substantially all of the assets or business of Contractor, or of Contractor’s interest
in the Work or the Contract, is appointed in any proceeding brought against
Contractor and not discharged within sixty (60) Calendar Days after that
appointment, or if Contractor shall consent to or acquiesces in that appointment.
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viii. Contractor fails to commence correction of defective work or fails to

correct defective work within a reasonable period of time after written notice.
If one or more of the events identified in Paragraphs i-viii above occur, City may give
Contractor written notice of the event and direct the event be cured. Any such
Notice to Cure will provide Contractor a minimum of ten (10) calendar days to
prepare and submit to the Project Manager a plan to correct the Event of Default. If
such plan to correct the Event of Default is not submitted to the Project Manager
within ten (10) days after the date of the written notice or such plan is unacceptable
to the City, the City may, give Contractor (and the Surety, if any) written notice that
Contractor’s services are being terminated for cause. Upon delivery of the
termination notice, City may terminate the services of Contractor in whole or in part,
exclude Contractor from the site, and take possession of the work and of all
Contractor’s tools, appliances, construction equipment, and machinery at the project
site, and use the same to the full extent they could be used by Contractor (without
liability to Contractor for trespass or conversion), incorporate in the work all materials
and equipment stored at the site or for which City has paid Contractor but which are
stored elsewhere, and finish the work as City may deem expedient. In such case,
Contractor shall not be entitled to receive any further payment until Certificate of
Completion of the work. In the event City terminates this Contract for Cause and the
cost of completing the work exceeds the unpaid balance of the Contract price,
Contractor shall pay City for any costs of completion which exceed the Contract
price when combined with all amounts previously paid to Contractor. When
exercising any rights or remedies under this paragraph City shall not be required to
obtain the lowest price for the work performed. Should the cost of such completion,
including all proper charges, be less than the original Contract price, the amount so
saved shall accrue to the City. Neither the City nor any officer, agent or employee of
the City shall be in any way liable or accountable to the Contractor or the Surety for
the method by which the completion of the said work, or any portion thereof, may be
accomplished or for the price paid.

Where Contractor’s services have been so terminated by City, the termination will
not affect any rights or remedies of City against Contractor or Surety then existing or
which may thereafter accrue. Any retention or payment of moneys due Contractor
by City will not release Contractor from liability.

C.  Termination Notice. Upon receipt of a termination notice, whether for
convenience or cause, the Contractor shall immediately: discontinue all services
affected (unless the notice directs otherwise), and deliver to the City all data,
drawings, specifications, reports, estimates, summaries, and other information and
materials accumulated in performing this Contract, whether completed or in process.

D. Removal of Equipment. Except as provided above, in the case of termination
of this Contract before completion from any cause whatever, the Contractor, if
notified to do so by the City, shall promptly remove any part or all of Contractor's
equipment and supplies from the property of the City, failing which the City shall
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have the right to remove such equipment and supplies at the expense of the
Contractor.

23.BOOKS OF ACCOUNT AND AUDITING

The Contractor shall make available to the City if requested, true and complete
records, which support billing statements, reports, performance indices, and all other
related documentation. The City’s authorized representatives shall have access
during reasonable hours to all records, which are deemed appropriate to auditing
billing statements, reports, performance indices, and all other related documentation.
The Contractor agrees that it will keep and preserve for at least seven years all
documents related to the Contract which are routinely prepared, collected or
compiled by the Contractor during the performance of this Contract.

The City’s Auditor and the Auditor’s authorized representatives shall have the right
at any time to audit all of the related documentation. The Contractor shall make all
documentation available for examination at the Auditor’s request at either the
Auditor’s or Contractor's offices, and without expense to the City.

24.ILLEGAL ALIENS

lllegal Aliens - Public Contracts for Services - Compliance with Title 8, Article 17.5,
Colorado Revised Statutes: The Contractor acknowledges, understands, agrees,
and certifies that: In the performance of any work or the provision of any services by
the Contractor under this Contract, the Contractor shall not knowingly employ or
contract with an illegal alien to perform work under this Contract; or enter into a
contract with any subcontractor that fails to certify to the Contractor that the
subcontractor shall not knowingly employ or contract with an illegal alien to perform
work under this Contract or under the subcontract to this Contract. The Contractor
certifies in accord with Section 8-17.5-102(1) C.R.S. that, on the date the Contractor
signs this Contract, the Contractor does not knowingly employ or Contract with an
illegal alien who will perform work under this Contract and that the Contractor shall
participate in the e-verify program or Colorado Department of Labor and
Employment program in order to confirm the employment eligibility of all employees
who are newly hired for employment or to perform work under this Contract. The
Contractor is expressly prohibited from using the e-verify program or Colorado
Department of Labor and Employment program procedures to undertake pre-
employment screening of job applicants while this Contract and any services under
this Contract are being performed. If the Contractor obtains actual knowledge that a
subcontractor performing work under this Contract for services knowingly employs or
contracts with an illegal alien, the Contractor shall notify the subcontractor and the
City within three days that the Contractor has actual knowledge that the
subcontractor is employing or contracting with an illegal alien, and terminate the
subcontract with the subcontractor if within three days of receiving the notice the
subcontractor does not stop employing or contracting with the illegal alien; except
that the Contractor shall not terminate the Contract with the subcontractor if during
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the three days the subcontractor provides information to establish that the
subcontractor has not knowingly employed or contracted with an illegal alien. The
Contractor shall comply with any request by the City, federal government, or the
Colorado Department of Labor and Employment made in the course of an
investigation. If the Contractor violates or fails to comply with any provision of
C.R.S. 8-17.5-101 et seq, the City may terminate this Contract for breach of
contract. If this Contract is so terminated, the Contractor shall be liable for any actual
and consequential damages to the City.

25.COMPLIANCE WITH IMMIGRATION REFORM AND CONTROL ACT OF 1986

Contractor certifies that Contractor has complied with the United States Immigration
Reform and Control Act of 1986. All persons employed by Contractor for
performance of this Contract have completed and signed Form I-9 verifying their
identities and authorization for employment.

.LABOR

The Contractor shall employ only competent and skilled workmen and foremen in the
conduct of work on this Contract. The Contractor shall at all times enforce strict
discipline and good order among Contractor's employees. The Project Manager shall
have the authority to order the removal from the work of any person, including
Contractor's or any subcontractor's employees, who refuses or neglects to observe
any of the provisions of these Plans or Specifications, or who is incompetent, abusive,

threatening, or disorderly in conduct and any such person shall not again be employed
on the Project.

In accord with the Keep Jobs in Colorado Act, codified at sections 8-17-101, et seq.,
C.R.S., Colorado labor shall be employed to perform the work to the extent of not less
than eighty percent (80%) of each type or class of labor in the several classifications
of skilled and common labor employed on this Project et seq.=; provided however,
that this paragraph shall not apply if the Project receives federal funding.

In no event shall the City be responsible for overtime pay.
27.GRATUITIES

A. This Contract may be terminated if the Mayor, the Mayor’s designee, and/or the
Procurement Services Manager determine, in their sole discretion, that the
Contractor or any officer, employee, agent, or other representative whatsoever,
of the Contractor offered or gave a gift or hospitality to a City officer, employee,
agent or Contractor for the purpose of influencing any decision to grant a City
contract or to obtain favorable treatment under any City contract.

B. The terms "hospitality” and "gift" include, but are not limited to, any payment,
subscription, advance, forbearance, acceptance, rendering or deposit of money,
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services, or anything of value given or offered, including but not limited to food,
lodging, transportation, recreation or entertainment, token or award.

. Contract termination under this provision shall constitute a breach of contract by

the Contractor, and the Contractor shall be liable to the City for all costs of
reletting the contract or completion of the project. Further, if the Contractor is
terminated under this provision, or violates this provision but is not terminated,
the Contractor shall be subject to debarment under the City's Procurement
Regulations. The rights and remedies of the City provided in this clause shall not
be exclusive and are in addition to any other rights and remedies provided by law
or under this Contract.

28.NON-DISCRIMINATION

A.

In accord with section 24-34-402, C.R.S., the Contractor will not discriminate
against any employee or applicant for employment because of disability, race,
creed, color, sexual orientation, religion, age, national origin, or ancestry. But,
with regard to a disability, it is not a discriminatory or an unfair employment
practice for an employer to take into consideration disability if there is no
reasonable accommodation that the employer can make with regard to the
disability, the disability actually disqualifies the person from the job, and the
disability has a significant impact on the job. The Contractor will take affirmative
action to ensure that applicants are employed, and that employees are treated
during employment without regard to their disability, race, creed, color, sexual
orientation, religion, age, national origin, or ancestry. Such actions shall include,
but not be limited to, the following: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training; including apprenticeship.

. The Contractor agrees to post in conspicuous places, available to employees
and applicants for employment, notices to be provided setting forth the provisions
of this nondiscrimination clause.

. The Contractor will, in all solicitations or advertisements for employees placed by

or on behalf of the Contractor, state that all qualified applicants will receive
consideration for employment without regard to disability, race, creed, color,
sexual orientation, religion, age, national origin, or ancestry.

. Contractor will cooperate with the City in using Contractor's best efforts to ensure

that Disadvantaged Business Enterprises are afforded the maximum opportunity
to compete for subcontracts or work under this Contract.

29. ORDER OF PRECEDENCE

Any inconsistency in this Contract shall be resolved by giving precedence in the
following order:
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This Contract document with its terms and conditions
Specific Construction Terms and Conditions

General Construction Terms and Conditions

The Statement of Work

Specific Specifications

General Specifications

Other Appendices, Attachments, Exhibits, or Schedules

OMMUOm»

30.HEADINGS

The section headings contained in this Contract are for reference purposes only and
shall not affect the meaning or interpretation of this Contract.

31.DISPUTES

A. All administrative and contractual disputes arising from or related to this Contract
other than those arising under Unanticipated Circumstances provisions (in
section107.27 of Schedule B General Construction Terms and Conditions) shall
be addressed in the following manner:

i. If either Party disputes or disagrees with a Contract term or the other
Party’s interpretation of a Contract term or has any other administrative or
contractual dispute not addressed in the Unanticipated Circumstances
provisions, such Party shall promptly give the other Party written notice of
said dispute.

The Parties shall hold a meeting as soon as reasonably possible, but in no
event later than thirty (30) calendar days from the initial written notice of
the dispute, attended by persons with decision-making authority regarding
the dispute, to attempt in good faith to negotiate a resolution of the
dispute; provided, however, that no such meeting shall be deemed to
vitiate or reduce the obligations and liabilities of the Parties or be deemed
a waiver by a Party of any remedies to which such Party would otherwise
be entitled unless otherwise agreed to by the Parties in writing.

If, within thirty (30) calendar days after such meeting, the Parties have not
succeeded in negotiating a resolution of the dispute, they agree to submit
the dispute to non-binding mediation and to bear equally the costs of the
mediation.

The Parties will jointly appoint a mutually acceptable mediator. If they falil
to do so within twenty (20) calendar days from the conclusion of the
negotiation period, they shall each select a mediator. The two mediators
will then appoint a third mediator who shall conduct mediation for the
Parties as the sole mediator.

The Parties agree to participate in good faith in the mediation and
negotiations for a period of thirty (30) calendar days. The substantive and
procedural law of the State of Colorado shall apply to the proceedings. If
the Parties are not successful in resolving the dispute through mediation,
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then the Parties shall be free to pursue any other remedy afforded by the
laws of the State of Colorado.

Until final resolution of any dispute hereunder, the Contractor shall
diligently proceed with the performance of this Contract as directed by the
City. For purposes of this Contract, termination for convenience shall not
be deemed a dispute. The City of Colorado Springs and the Contractor
agree to notify each other in a timely manner of any claim, dispute, or
cause of action arising from or related to this Contract, and to negotiate in
good faith to resolve any such claim, dispute, or cause of action. To the
extent that such negotiations fail, the City of Colorado Springs and the
Contractor agree that any lawsuit or cause of action that arises from or is
related to this Contract shall be filed with and litigated only by the
Colorado District Court for El Paso County, CO.

32.DELIVERY

The City may cancel this Contract or any portion thereof if delivery is not made when
and as specified, time being of the essence in this Contract. Contractor shall pay the
City for any loss or damage sustained by the City because of failure to perform in
accordance with this Contract.

33.PAYMENTS

All invoices shall be sent to the Project Manager identified in this Contract.

The City will pay the Contractor, upon submission of proper invoices, the prices
stipulated in the Contract for services rendered and accepted, less any deductions
provided in this Contract within 30 days (Net 30). The City will not pay late fees or
interest. Any discount payment terms offered on the invoice may be taken by the
City.

All payments for Construction will be made in accordance with the Payment
provisions found in Schedule B — General Construction Terms and Conditions.

Each invoice must contain at least the following information:

Contract number, issued purchase order number, invoice number, invoice date,
timeframe covered by invoice, type and amount of labor and materials used for that
time period, dollar amount in unit price, extended price, and total value of invoice.

IF T&M

The City will make payments for services on a monthly basis for services performed
during the previous month in accordance with this Contract. All labor Invoices shall
include labor categories, rates, hours worked, and total amounts per category. All
labor categories and rates charged must be included in this Contract. No other
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categories or rates will be allowed or payable. All labor invoices are subject to City
approval.

Materials will be payable on a reimbursable basis with no additional profit, fee,
overhead, handling, or General and Administrative (G&A) costs. All costs for
materials shall be approved by the City Contracts Specialist before the costs are
incurred and payable.

The City will pay the Contractor, upon submission of proper invoices, the prices
stipulated in the Contract for services rendered and accepted, less any deductions
provided in this Contract within 30 days (Net 30). The City will not pay late fees or
interest. Any discount payment terms offered on the invoice may be taken by the
City.

.INSPECTION OF SERVICES

The Contractor is responsible for performing or having performed all inspections and
tests necessary to substantiate that the services furnished under this Contract
conform to Contract requirements, including any applicable technical requirements
for specified manufacturers’ parts. This clause takes precedence over any City
inspection and testing required in the Contract’s specifications, except for
specialized inspections or tests specified to be performed solely by the City.

A. Definition of “services”, as used in this clause, includes services performed,
workmanship, and material furnished or utilized in the performance of services.

. The Contractor shall provide and maintain an inspection system acceptable to
the City covering the services under this Contract. Complete records of all
inspection work performed by the Contractor shall be maintained and made
available to the City during Contract performance and for as long afterwards as
the Contract requires.

. The City has the right to inspect and test all services called for by the Contract, to
the extent practicable at all times and places during the term of the Contract.
The City will perform inspections and tests in a manner that will not unduly delay
the work.

. If the City performs inspections or test on the premises of the Contractor or a
subcontractor, the Contractor shall furnish, and shall require subcontractors to
furnish, at no increase in Contract price, all reasonable facilities and assistance
for the safe and convenient performance of these duties.

35.SECURITY

The City maintains security requirements regarding access to City buildings and
other City workplaces and worksites on City property. All Contractor personnel
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accessing City buildings, workplaces, or worksites, may be required to produce a
valid, Government issued picture identification. Contractor personnel lacking such
identification may not be allowed access to such sites. No costs incurred by the
Contractor due to City security requirements shall be allowable or payable under this
Contract.

.TIME IS OF THE ESSENCE

In as much as the Contract concerns a needed or required service, the terms,
conditions, and provisions of the Contract relating to the time of performance and
completion of work are of the essence of this Contract. The Contractor shall begin
work on the day specified and shall prosecute the work diligently so as to assure
completion of the work within the number of calendar days or date specified, or the
date to which the time for completion may have been extended.

37.EMPLOYMENT OF LABOR

The Contractor shall comply with, and defend and hold the City harmless from any
violation of all laws and lawful rules and regulations, both of the State of Colorado and
of the United States, relating to Workmen's Compensation, unemployment
compensation, Social Security, payment for overtime, and all other expenses and
conditions of employment under this Contract.

38.SALES TAX

The Contractor must have a tax-exemption certificate from the Colorado Department
of Revenue for this project. The certificate does not apply to City of Colorado Springs
Sales and Use Tax which shall be applicable. The tax exempt project number and the
exemption certificate only applies to County, PPRTA (Pikes Peak Rural Transportation
Authority), and State taxes when purchasing construction and building materials to be
incorporated into this project.

Furthermore, the exemption does not include or apply to the purchase or rental of
equipment, supplies or materials that do not become a part of the completed
project or structure. Such purchases and rentals are subject to full applicable
taxation.

All contracts with subcontractors must include the City of Colorado Springs Sales and
Use Tax on the work covered by the Contract, and other taxes as applicable.

Note: For all equipment, materials and supplies incorporated into the work purchased
from vendors or suppliers not licensed to collect City Sales Tax (i.e. out of state
suppliers, etc.), City Use Tax is due and payable to the City. The Contractor shall
execute and deliver, and shall cause the Contractor’s subcontractors to execute and
deliver to the City Sales Tax Office, ST 16 forms listing all said equipment, materials
and supplies and the corresponding use tax due, along with payment for said
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taxes. Any outstanding taxes due may be withheld from the final payment due the
Contractor and may result in suspension of Contractor from bidding on City projects.
Forms and instructions can be downloaded at
https://coloradosprings.gov/cat/government/tax-information/sales-tax. Questions
can be directed to the City Sales Tax Division at (719) 385-5903.

Our Registration Numbers are as follows:
City of Colorado Springs

Federal I.D.: 84-6000573

Federal Excise: A-138557

State Sales Tax: 98-03479

The Contractor's payment or exemption of State of Colorado, El Paso County and City
Sales and Use Taxes shall be as specified herein.

39.SEVERABILITY
If any terms, conditions, or provisions of this Contract shall be held unconstitutional,
illegal, or void, such finding shall not affect any other terms, conditions, or provisions
of this Contract.

40. LIABILITY OF CITY EMPLOYEES

All authorized representatives of the City are acting solely as agents and

representatives of the City when carrying out and exercising the power or authority
granted to them under the Contract. There shall not be any liability on them either
personally or as employees of the City.

.USE OF CITY NAME OR LOGO

Except as otherwise provided in this Contract, the Contractor shall not refer to this
Contract or the City of Colorado Springs in any advertising or promotions in such a
manner as to state or imply that the product or service provided is endorsed or
preferred by the City of Colorado Springs, its employees, or its Departments, or is
considered by these entities to be superior to other products or services. Any use of
the name or logo of the City of Colorado Springs in advertising or promotions must
be approved in writing by the City of Colorado Springs Contracts Specialist assigned
to the Contract prior to such use.

. TRAVEL

If travel expenses are included as a line item in this Contract, all travel expenses
incurred and billable by the Contractor are subject to City approval. Air travel shall
be limited to the round trip "economy coach" fare. Travel from the Colorado Springs
Airport is encouraged. Unless there are extenuating circumstances, the Contract
should take advantage of lower airfares by purchasing tickets more than 14 days in
advance of travel. In-state travel by air must be more economical than travel by
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private vehicle. Use of a private vehicle may be reimbursed per mile at the current
rate published by the IRS annually. Short-term parking, long-term parking or cab
fare associated with airport departure and arrival may be allowable expenses. Valet
parking will not be allowed unless it is the least expensive or only option. Car rental
rates may be reimbursed for car rentals no greater than the intermediate or standard
classification. The City will not reimburse any other travel methods or

expenses. The City will pay for lodging, meals, and miscellaneous expenses on a
per diem basis only, in accordance with the current per deim rates published by the
IRS annually. The City will not pay for Contractor expenses exceeding the per deim
rates. Receipts for all reimbursable expenses must be provided with the
Contractor’s invoice.

43.APPENDICES
The following Appendices are made a part of this Agreement:

. Appendix A — Additional Terms and Conditions
. Appendix B — Contractor’s Proposal,
. Appendix C — Statement of Work.
. Appendix D — Project Schedule
. Appendix E — Exhibits from the RFP
Performance Bond (Exhibit 8 of the RFP)
Labor and Material Payment Bond (Exhibit 9 of the RFP)
Maintenance Bond (Exhibit 10 of the RFP)
Notification of Utilities (Exhibit 11 of the RFP)
. Schedule A — Proposal Price Sheet
. Schedule B — General Construction Terms and Conditions
. Schedule C — Special Construction Terms and Conditions
Schedule D — General Specifications
10 Schedule E — Special Specifications
11.Schedule F — Insurance Requirements
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CONTRACT SIGNATURE PAGE

The Contractor certifies in accord with Section 8-17.5-102(1) C.R.S. that, on the date
the Contractor signs this Contract, the Contractor does not knowingly employ or
Contract with an illegal alien who will perform work under this Contract and that the
Contractor shall participate in the e-verify program or Colorado Department of Labor
and Employment program in order to confirm the employment eligibility of all employees
who are newly hired for employment or to perform work under this Contract. The
Contractor is expressly prohibited from using the e-verify program or Colorado
Department of Labor and Employment program procedures to undertake pre-
employment screening of job applicants while this Contract and any services under this
Contract are being performed.

IN WITNESS WHEREOF, the parties have caused these presents to be executed on
the day and the year first above written.

This Contract is executed in one (1) original copy.

THE CITY OF COLORADO SPRINGS,
COLORADO:

SECOND PARTY:

Corporate Name

Signature

Title
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EXHIBIT 2 MINIMUM INSURANCE REQUIREMENTS
MINIMUM INSURANCE REQUIREMENTS

The following listed minimum insurance requirements shall be carried by all contractors
and consultants unless otherwise specified in the City’s solicitation package, Special
Provisions, or Standard Specifications.

Commercial General Liability for limits not less than $1,000,000 combined
single limit with $2,000,000 aggregate for bodily injury and property damage
for each occurrence. Coverage shall include blanket contractual, broad form
property damage, products and completed operations.

Workers’ Compensation and Employers Liability as required by statute.
Employers Liability coverage is to be carried for a minimum limit of $100,000.

Automobile Liability covering any auto (including owned, hired, and non-
owned autos) with a minimum of $1,000,000 each accident combined single
limit.

Except for workers’ compensation and employer’s liability insurance, the City of
Colorado Springs must be named as an additional insured. Certificates of
Insurance must be submitted before commencing the work and provide 30 days’ notice
prior to any cancellation, non-renewal, or material changes to policies required under
the contract.

All coverage furnished by contractor is primary, and any insurance held by the City of
Colorado Springs is excess and non-contributory.

The undersigned certifies and agrees to carry and maintain the insurance requirements
indicated above throughout the contract Period of Performance.

(Name of Company)

(Signature)
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EXHIBIT 3 — QUALIFICATION STATEMENT

CITY OF COLORADO SPRINGS
QUALIFICATION STATEMENT

This statement will provide information which will enable the City to evaluate the qualifications of your firm
and staff with regard to the requirements of this Invitation for Bid. Please complete this form in its entirety
and submit it (in the number of copies requested) along with the other required proposal documents. If a
request in the Qualification Statement is contained in the Bid, indicate the section in the Bid where that
information can be found.

(PRINT)

FIRM NAME:

ADDRESS:

CITY STATE ZIP:

AUTHORIZED REPRESENTATIVE:
TITLE:

AUTHORIZED SIGNATURE:
PHONE:

E-MAIL ADDRESS:

1. TYPE OF BUSINESS 2. TYPE OF LICENSE & LOCATION

CORPORATION INDIVIDUAL
PARTNERSHIP JOINT VENTURE

OTHER:

3. TYPE OF SERVICE TO BE PROVIDED FOR RFP:

4. NUMBER OF YEARS IN BUSINESS:

5. ON A SEPARATE SHEET PROVIDE A BRIEF HISTORY OF YOUR FIRM, STAFF SIZE
AND EXPERIENCE. SUBMIT A RESUME FOR THE PROJECT MANAGER AND EACH
KEY PERSONNEL ASSIGNED TO THIS PROJECT.

6. WHAT OTHER NAME(S) HAS YOUR COMPANY OPERATED UNDER:

. HAVE YOU OR YOUR FIRM EVER FAILED TO COMPLETE ANY WORK AWARDED TO
you? YES|[ | NO [ ] IF“YES", EXPLAIN:

. HAS ANY OFFICER OR PARTNER OF YOUR ORGANIZATION EVER BEEN AN OFFICER
OR PARTNER OF ANOTHER ORGANIZATION THAT FAILED TO COMPLETE A
CONTRACT WITHIN THE LAST FIVE (5) YEARS? YES I:l NO I:l
IF “YES”, EXPLAIN:

RFP YR-NMBR
QUALIFICATION STATEMENT - PAGE 2
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9. HAS YOUR FIRM OR ANY PARTNERS OR OFFICERS EVER BEEN INVOLVED IN ANY
BANKRUPTCY ACTION? YES | | NO [ ] IF“YES", EXPLAIN:

10. ARE YOU PRESENTLY INVOLVED IN ANY LITIGATION WITH ANY
GOVERNMENT AGENCY? YES [ ] NO [ _]IF“YES”, EXPLAIN TYPE,
KIND, PLAINTIFF, DEFENDANT, ETC., AND STATE THE CURRENT STATUS:

. BANK REFERENCE:

ADDRESS:

CONTACT: PHONE:

12. LIST THREE (3) SIMILAR PROJECTS (LOCAL OR STATE-WIDE) FROM LAST FIVE (5)
YEARS-INCLUDE LOCATION OF PROJECT, SIZE OF PROJECT (CONTRACT AMOUNT),
CONTACT NAME, ADDRESS, TELEPHONE NUMBERS

NOTE: DETAILED INFORMATION ON THESE PROJECTS MAY ALSO BE REQUESTED IN
THE RFP PACKAGE.

1. Location of Project:

Size of Project:

Contract Amount:

Contact Name and Title:

Contract Address:

Contact telephone and FAX Numbers:

Location of Project:

Size of Project:

Contract Amount:

Contact Name:

Contact Address:

Contact telephone and FAX Numbers:

Location of Project:

Size of Project:

Contract Amount:

Contact Name:

Contact Address:

Contact telephone and FAX Numbers:

13. LIST CURRENT SIMILAR PROJECTS (LOCAL OR STATE-WIDE) UNDER CONTRACT-
INCLUDE LOCATION OF PROJECT, SIZE OF PROJECT (CONTRACT AMOUNT) CONTACT
NAME, ADDRESS, TELEPHONE NUMBERS.

NOTE: DETAILED INFORMATION ON THESE PROJECTS MAY ALSO BE REQUESTED IN
THE RFP PACKAGE.

1. Location of Project:

Size of Project:

Contract Amount:

Contact Name and Title:

Contact Address:
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Contact telephone and FAX Numbers:

Location of Project:

Size of Project:

Contract Amount:

Contact Name and Title:

Contact Address:

Contact telephone and FAX Numbers:

Location of Project:

Size of Project:

Contract Amount:

Contact Name and Title:

Contact Address:

Contact telephone and FAX Numbers:

LIST OF SUB-CONTRACTORS TO BE USED FOR THIS PROJECT:
(INCLUDE NAME, ADDRESS, TELEPHONE NUMBER, TYPE OF WORK)
Name:

Address:

Telephone Number:

Type of Work:

Name:

Address:

Telephone Number:

Type of Work:

Name:

Address:

Telephone Number:

Type of Work:

IF ADDITIONAL INFORMATION IS PROVIDED ON A SEPARATE SHEET FOR ANY OF THE
ITEMS, CLEARLY SPECIFY WHERE IT CAN BE LOCATED IN YOUR BID PACKAGE.
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EXHIBIT 4 - REPRESENTATIONS AND CERTIFICATIONS
1. INSURANCE REQUIREMENTS

Offeror shall comply with all insurance requirements and will submit the Insurance
Certificates prior to performance start date. If limits are different from the stated amounts,
Offeror shall explain variance. Certain endorsements and “additionally insured”
statements may require further clarification and specific statements on a project specific
basis and should have been described in the Offeror’s Bid.

Initials for 1

2. ETHICS VIOLATIONS

a) The Offeror shall have in place and follow reasonable procedures designed to prevent
and detect possible violations described in this clause in its own operations and direct
business relationships.

b) Offeror certifies the Offeror has not violated or caused any person to violate, and shall
not violate or cause any person to violate, the City’s Code of Ethics contained in Article
3, of Chapter 1 of the City Code and in the City's Procurement Rules and Regulations

c) When the Offeror has reasonable grounds to believe that a violation described in this
clause may have occurred, the Offeror shall promptly report the possible violation to the
City Contracts Specialist in writing.

c) The Offeror must disclose with the signing of this Bid, the name of any officer, director,
or agent who is also an employee of the City and any City employee who owns, directly
or indirectly, an interest of ten percent (10%) or more in the Offeror’s firm or any of its
branches.

d) In addition, the Offeror must report any conflict or apparent conflict, current or
discovered during the performance of the Contract, to the City Contracts Specialist.

e) The Offeror shall not engage in providing gifts, meals or other amenities to City
employees. The right of the Offeror to proceed may be terminated by written notice issued
by City Contracts Specialist if Offeror offered or gave a gratuity to an officer, official, or
employee of the City and intended by the gratuity to obtain a contract or favorable
treatment under a contract.

f) The Offeror shall cooperate fully with the City or any agency investigating a possible
violation on behalf of the City. If any violation is determined, the Offeror will properly
compensate the City.

g) The Offeror agrees to incorporate the substance of this clause (after substituting
“Contractor” for “Offeror”) in all subcontracts under this offer.

Initials for 2
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3. ILLEGAL ALIENS

If Offeror has any employees or subcontractors, Offeror shall comply with § 8-17.5-101,
et seq., C.R.S. regarding lllegal Aliens — Public Contracts for Services, and this section
of this Agreement. 8-17.5-102 includes, in part, that:

1. Offeror shall not:

a. Knowingly employ or contract with an illegal alien to perform work under this
Agreement; or

b. Enter into a contract with a subcontractor that fails to certify to Offeror that the
subcontractor shall not knowingly employ or contract with an illegal alien to
perform work under this Agreement.

Offeror has verified or attempted to verify that Offeror does not employ any illegal

aliens and, will participate in the E-Verify Program or State Department program in

order to confirm eligibility of all employees who are newly hired to perform work
under public contract for services.

Offeror will not use E-Verify Program or State Department program procedures to

undertake pre-employment screening of job applicants while the public contract for

services is being performed.

If Offeror obtains actual knowledge that a subcontractor performing work under this

Agreement knowingly employs or contracts with an illegal alien, Provider shall:

a. Notify the subcontractor and the City within three days that Offeror has actual
knowledge that the subcontractor is employing or contracting with an illegal alien;
and

. Terminate the subcontract with the subcontractor if within three days of receiving
such notice, the subcontractor does not stop employing or contracting with the
illegal alien. However, the Offeror shall not terminate the contract with the
subcontractor if during this three day period:

i. The subcontractor provides information which establishes that the
subcontractor has not knowingly employed or contracted with an illegal
alien, and

ii.  The Offeror will not employ the illegal aliens in the performance of any City
contract.

Offeror shall comply with any reasonable request by the Department of Labor and

Employment made in the course of an investigation that the Department is

undertaking pursuant to the authority established in §8-17.5-102(5), C.R.S.

If Offeror violates this provision, the City may terminate the contract for a breach of

contract. If the Agreement is terminated, the Offeror shall be liable for actual and

consequential damages.

Initials for 3

4. COOPERATION WITH OTHER CONTRACTORS

Other City activities/contracts may be in progress or start during the performance of this
contract. The Offeror shall coordinate the work harmoniously with the other contractors
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or City personnel, if applicable.

Initials for 4
5. INTERNET USE

Should the Offeror require access to City Internet resources in the performance of this
requirement, a “Contractor’s Internet Use Agreement” form must be separately signed by
each individual having access to the City Network. The completed Contractor’s Internet Use
Agreement will be maintained with this agreement. Inappropriate use of the City Network
will be grounds for immediate termination of any awarded contact.

Initials for 5
6. LITIGATION

If awarded a contract, Offeror shall notify the City within five (5) calendar days after being
served with a summons, complaint, or other pleading in any matter which has been filed
in any federal or state court or administrative agency. The Offeror shall deliver copies of
such document(s) to the City's Procurement Services Manager. The term "litigation”
includes an assignment for the benefit of creditors, and filings of bankruptcy,
reorganization and/or foreclosure.

Initials for 6

7. CONTRACTOR’S REGISTRATION INFORMATION

Offeror’s firm verifies and states that they are (check all that apply):
Large Business (i.e. do not qualify as a small business or non-profit)
Nonprofit
Small Business
Black Owned Business
Disadvantaged Business Owner
Hispanic Owned Business

Native American Owned Business
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Woman Owned Business
Veteran Owned Business
Other
Note: The City accepts self-certification for these categories in accordance with Small

Business Administration (SBA) standards. The SBA size standards are found on the
SBA website https://www.sba.gov/content/am-i-small-business-concern.

Initials for 7

8. CONTRACTOR PERSONNEL

a) The Offeror shall appoint one of its key personnel as the “Authorized Representative”
who shall have the power and authority to interface with the City and represent the Offeror
in all administrative matters concerning this Bid and any awarded contract, including
without limitation such administrative matters as correction of problems modifications, and
reduction of costs.

b) The Authorized Representative shall be the person identified in the Offeror's Bid,
unless the Offeror provides written notice to the City naming another person to serve as
its Authorized Representative. Communications received by the City Contracts Specialist
from the Authorized Representative shall be deemed to have been received from the
Offeror.

The individual, (Name)
with position, (Title)
Can be reached at

Work telephone number:
Home telephone number:
Cellular telephone number:
E-mail address:

Initials for 8
9. OFFEROR'’S CERTIFICATION

The undersigned hereby affirms that:

a) He/She is a duly authorized agent of the Offeror;

b) He/She has read and agrees to the City’s standard terms and conditions attached.
c) The offer is presented in full compliance with the collusive prohibitions of the City of
Colorado Springs. The Offeror certifies that no employee of its firm has discussed, or
compared the offer with any other offeror or City employee and has not colluded with any
other offeror or City employee.
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d) The Offeror certifies that it has checked all of its figures, and understands that the
City will not be responsible for any errors or omissions on the part of the Offeror in
preparing its Bid.

e) By submitting an offer the Offeror certifies that it has complied and will comply with
all requirements of local, state, and federal laws, and that no legal requirements have
been or will be violated in making or accepting this solicitation.

| hereby certify that | am submitting the Bid based on my company's capabilities to provide
quality products and/or services on time.

Initials for 9

10. OFFEROR CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS:

1. The Offeror certifies to the best of its knowledge and belief, that (i) the Offeror
and/or any of its Principals

a. Are( ), Arenot () presently debarred, suspended, proposed for debarment,
or declared ineligible for the award of contracts by any Federal agency;

b. Have ( ), Have not ( ), within a three year period preceding this offer, been
convicted of or had a civil judgment rendered against them for: commission
of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (federal, state, local) contract or subcontract;
violation of Federal or state antitrust statutes relation to the submission of
offers; or commission of embezzlement, theft, forgery, bribery, falsification
or destruction of records, making false statement, tax evasion, or receiving
stolen property; and

. Are (), Are not ( ) presently indicated for, or otherwise criminally or civilly
charged by a governmental entity with, commission of any of the offenses
enumerated in any paragraphs above.

2. The Offeror shall provide immediate written notice to the City Contracts Specialist
if, at any time prior to contract award, the Offeror learns that its certification was
erroneous when submitted or has become erroneous by reasons of changed
circumstances.

. The certification in paragraph 1. above, is a material representation of fact upon
which reliance was placed when making award. If it is later determined that the
Offeror knowingly rendered an erroneous certification, in addition to other
remedies available to the City, the City Contracts Specialist may terminate the
contract resulting from this solicitation for default. Termination for default may
result in additional charges being levied for the costs incurred by the City to initiate
activities to replace the awarded Contractor.

Initials for 10
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11.ACCEPTANCE OF CITY CONTRACTS SPECIALIST’S SOLE AUTHORITY
FOR CHANGES

Unless otherwise specified in the Contract, the Offeror hereby agrees that any changes
to the scope of work, subsequent to the original contract signing, shall be generated in
writing and an approval signature shall be obtained from the City Contracts Specialist
prior to additional work performance.

Initials for 11

12.CITY CONTRACTOR SAFETY PROGRAM
The Offeror hereby agrees to adhere to a worker safety program for contractor employees
on a City job site or location. By initialing below, the Offeror has reviewed the information

and will abide by the City Policy which is available for review:

https://coloradosprings.gov/finance/page/procurement-regulations-and-documents

Initials for 12

13. ACCEPTANCE OF CITY ENVIRONMENTALLY PREFERRED PURCHASING
(EPP) POLICY

The City of Colorado Springs is committed to buying more environmentally preferable
goods and services, as long as they meet performance needs, are available within a
reasonable time and at a reasonable cost. The Offeror hereby acknowledges review of
this policy by initialing below.

https://coloradosprings.gov/finance/page/procurement-regulations-and-documents

Initials for 13
14. FRAUD, WASTE, AND ABUSE

Everyone has a duty to report any suspected unlawful act impacting the City of Colorado
Springs operations and its enterprises. Anyone who becomes aware of the existence or
apparent existence of fraud, waste, and abuse in City of Colorado Springs is encouraged
to report such matters to the City Auditor’s Office in writing or on the telephone hotline
385-2387 (ADTR). Written correspondence can be mailed to:

City Auditor

P.O. Box 2241
Colorado Springs CO 80901
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Or via email FraudHotline@-coloradosprings.gov. Any of these mechanisms allow for
anonymous reporting. For more information, please go to the website
https://coloradosprings.gov/cityfraud.

Initials for 14

Name of Company:
Federal Tax ID Number:
DUNS Number:

Principle Place of Business:

Signature of Authorized Representative

Printed Name:

Title:

Date:
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EXHIBIT 5 CITY OF COLORADO SPRINGS BID BOND

1. KNOW ALL MEN BY THESE PRESENTS, THAT:

(Name)

As Principal, hereinafter called Principal, and

(Address)

(SURETY Name)
a corporation organized and existing under the
laws of the State of:

(SURETY Address)

and AUTHORIZED TO DO BUSINESS IN THE STATE OF COLORADO, as Surety, hereinafter called Surety, are held firmly bound
to the CITY OF COLORADO SPRINGS, COLORADO, as Obligee, hereinafter called the Obligee, in the sum of: (Insert Bid
Amount in Words)

($ DOLLARS),

lawful money of the United States of America, for payment of which sum well and truly to be made, the Principal and the Surety
bind themselves, their heirs, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted to the Obligee,

a contract bid dated the day of For the following contract:

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT, If Principals bid is accepted by Obligee and
Principal is awarded the contract in whole or in part, and the Principal shall enter into the contract with the Obligee in accordance
with the terms of such bid, and give such Payment, Performance, and Maintenance bond or bonds as may be specified in the
bidding or contract documents with good and sufficient surety for the faithful performance of such Contract and for the prompt
payment of labor and material furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such
contract and give such bond or bonds, if the Principal shall promptly pay to the Obligee the amount of this bond as set forth
herein above, then this obligation shall be null and void, otherwise this obligation to remain in full force and effect.

Signed and sealed on the dates set forth below:

(Witness) (Principals Name)

day of

(Witness) (Surety's Name)

BY:

ITS:

This Day of
This Bond __(is) __(is not) a SBA Guaranteed Bond.
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EXHIBIT 6 = NOTIFICATION OF UTILITIES

General Information

It is the responsibility of the Contractor to notify all applicable utilities (including, but not
limited to Colorado Springs Utilities) for utility locations at least two business days or
twenty-four hours prior to commencing any work. Should any street be closed off for any
amount of time, the Contractor must notify the Traffic Department. See the City of
Colorado Springs Standard Specifications General Provisions for more information
regarding utilities.

The City of Colorado Springs Standard Specifications and General Provisions indicated
on the RFP for this project are included by reference. The above document may be
reviewed or purchased at the City Administration Building, Engineering Division, at 30
South Nevada, Suite 403, Colorado Springs, Colorado, between the hours of 8:00 A.M.
and 5:00 P.M., Monday through Friday, except holidays.

Telephone References
Utility Notification Center of Colorado 1-800-922-1987
Colorado Springs Utilities Electric (719) 448-4811
. Colorado Springs Utilities Water, Wastewater (719) 448-4200
. Traffic Department (719) 385-5908
Colorado Springs Utilities Gas Emergencies (719) 520-0100
Cable Television (719) 633-6616

. Telephone 1-800-954-0211

Standard Utility Color Code
1. Natural Gas Yellow
2. Electric Red

3. Water Blue

4. Wastewater Green

Contractor Responsibilities

1. Contact Colorado Springs Ultilities, and/or other applicable utilities company or
provider, at least twenty four hours prior to starting the project so that our service
inspector can make contact on the job site.

. All replacement taps will have to be coordinated and notification must be given to
Colorado Springs Utilities twenty four hours prior to scheduling.

. Any water interruption to properties involved must be notified at least twenty-four
hours prior to shut down and coordinated with a service inspector.

. If in the event a property or business is involved that cannot be without water the

Contractor will be responsible for keeping them in water while the shutdown is in
Effect.
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If for any reason when water is restored after the shutdown that a property has no
water and Colorado Springs Utilities is contacted to determine the problem, the
Contractor will be responsible for digging, regardless of the time of day to restore
service. Contractor must provide Colorado Springs Utilities with a name and
telephone number of an after-hours contact in case of emergency.

. All services which would be replaced will have to meet our water specifications and

be approved by the Water service inspector.

. All materials pertaining to lowering or replacing water service lines, regardless of size,

will be the responsibility of the Contractor unless otherwise specified in Engineering
Specifications and Plans.

If for any reason it would not be feasible to shut down and notify affected properties,
it would be the responsibility of the Contractor to provide temporary water for the
houses or businesses involved.

Pre-excavation Checklist

4,

. Indicate all gas and other utility lines a set of construction plans.

. Notify City of Colorado Springs Underground Utility Line Locators at least two

business days in advance at the division numbers listed above.

. Utilities locations should be marked on the ground by City Locators.

. All employees should be briefed on the marking and the standard utility color codes.

. Employees should be trained on excavation and safety procedures for natural gas
lines.

When excavation approaches gas lines, employees should expose lines by careful
hand digging and probing.

Contact the City Forester for any tree protection requirements that may be included
on contract specifications
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EXHIBIT 8 - FEDERAL FORMS

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER
RESPONSIBILITY MATTERS

The undersigned duly authorized official of the proposer certifies to the best of its
knowledge and belief, that it and its principals:

A.

Are not presently debarred, suspended, proposed for debarment, and declared
ineligible or voluntarily excluded from covered transactions by any Federal
department or agency.

Have not within a three-year period preceding this proposal been convicted of or
had a civil judgement rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain or performing a public
(federal, state or local) transaction or contract under a public transaction; violation
of federal or state antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification, or destruction of records, making false statements or receiving
stolen property.

Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (federal, state or local) with commission of any of the offenses
enumerated in paragraph (B) of this certification; and

Have not within a three-year period preceding this application/proposal had one or
more public transaction (federal, state or local) terminated for cause or default.

Are not on the Comptroller General’s List of Ineligible Bidders or any similar list
maintained by any other governmental entity.

Where the proposer is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

(Check One)

| DO CERTIFY ( ) | DO NOT CERTIFY ( )

Date:

Signature:

Title:
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RESTRICTIONS ON LOBBYING CERTIFICATION

Pursuant to United States Public Law 101-121, Section 319, the undersigned duly
authorized official of the proposer hereby certifies, to the best of her/his knowledge and
belief, that:

1.

No Federal appropriated funds have paid or will be paid, by or on behalf of the
undersigned, to any person for the purpose of influencing or attempting to influence
an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress, in connection
with the awarding of any Federal contract, the making of any Federal grant, the
making of any Federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid
to any person or agency for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress, in connection with this
Federal contract, grant, loan, or cooperative agreement, the undersigned shall
complete and submit a Standard Form-LLL, “Disclosure Form to Report Lobbying”,
in accordance with its instructions.

The undersigned duly authorized official shall require and ensure that the language
of this certification be included in any award documents for subcontracts, grants,
loans, and cooperative agreements, and that all subcontractors shall so certify and
disclose accordingly.

This Certification is a material representation of fact, upon which reliance was placed
when this transaction was made or entered into. The submission of this Certification is a
prerequisite for making or entering into this transaction, imposed by Title 31 USC Section

1352.

Any proposer (person) who fails to file the required certification shall be subject to

civil penalty of not less than ten thousand dollars ($10,000) and not more than one
hundred thousand dollars ($100,000) for each such failure to file.

Proposer:

Signature:

Title:

Date:
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NON-COLLUSION AFFIDAVIT

The undersigned duly authorized official of the proposer hereby certifies, to the best of
her/his knowledge and belief, that:

1.

Proposer:

Signature:

Title:

Date:

That | am an officer or employee of the (proposing entity) having the
authority to sign on behalf of the corporation, and,

That the prices in the attached proposal were arrived at independently by _
(proposing entity)
without collusion, consultation, communication, or any agreement, for the purpose
of restricting competition as to any matter relating to such prices with any other
proposer or with any other competitor regarding an understanding, or planned
common course of action with any other vendor of materials, supplies, equipment,
or service described in the RFP/IFB designed to limit independent proposals or
competition; and

That unless otherwise required by law, the contents and prices contained in the
proposal have not been communicated by

(proposing entity) or its employees or agents to any person not an
employee or agent of
__(proposing entity), or its surety on any bond furnished with the proposal, and will
not be communicated to any such person prior to the official opening of the
proposal; and,

That | have fully informed myself regarding the accuracy of the statements made
in this affidavit.

B21-106MZ SOUTH DOUGLAS CHANNEL PDM PROJECT




EQUAL EMPLOYMENT STATUS REPORT

Contractor’'s Name

Street Address

City

This firm is:
Independently owned and operated

An Affiliate Parent Company

or
A Subsidiary of Address

or
A Division City and State

1. Contractor HAS HAS NOT

Developed and has on file an affirmative action program in conformance with 41 CFR 60-
2.

2. Contractor HAS HAS NOT

Participated in any previous contract or subcontract subject to the equal opportunity
clause either with the City or any Federal agency.

3. Contractor HAS HAS NOT

Filed with the City, or where applicable, joint Reporting Committee, or other Federal
Agency, all reports due under the applicable contract(s) or subcontract(s).

Contractor's Equal Employment Opportunity Program HAS HAS NOT been
subject to a Federal Equal Opportunity Compliance Review. If so, then state date of
Review below.
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Signature

Title
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EXHIBIT 9 — CONSTRUCTION PLAN SET
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